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LUNAR SURFACE PROCEDURES 
4.0 
4.1 
CONTINGENT PLANS 
General Description 
Contingency plans presented in this section apply to various 
situations where some degree of pre-mission planning, together 
with discussions and reviews with the responsible program ele-
ments serve to provide a set of plans and guidelines for use 
in real time where circumstances might not otherwise permit 
such planning. It is obvious that not all situations can be 
preplanned and it is understood that real time circumstances 
can modify even those situations which were preplanned. Such 
modifications, if made, will be with the concurrence of the 
responsible elements in the Mission Control Center. 
Plans and guidelines for the following contingency situations 
are presented in this section: 
(a) Walking EvA•s 
(b) One man EvA•s 
(c) EVA•s from off-nominal landing points 
(d) Shortened EvA•s (with prior knowledge) 
(e) Behind time during EVA 
The following science priorities were used in replanning EVA 
activities when circumstances dictate. 
A. Surface Experiments Priorities 
(Source: Mission Implementation Plan and Mission Require-
ments Document) 
1. Documented Sample Collection at highest priority tra-
verse station (Part of Lunar Geology Investigation) 
2. Heat Flow (S-037) (Part of Apollo 16 ALSEP) 
3. Lunar Surface Magnetometer (S-034) (Part of Apollo 16 
(ALSEP) 
4. Passive Seismic (S-031) (Part of Apollo 16 ALSEP) 
5. Active Seismic (S-033) (Part of Apollo 16 ALSEP) 
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6. Drill Core Sample Collection (Part of Lunar Geology 
Investigation) · 
7. Lunar Geology Investigation (S-059) (Portions other 
than priority items 1 and 6 above) 
8. Far UV Camera/Spectroscope (S-201) 
9. Solar Wind Composition (S-080) 
10. Soil Mechanics (S-200) 
11. Portable Magnetometer (S-198) 
12. Cosmic Ray Detector ~Sheets) (S-152) 
13. Lunar Rover Vehicle Evaluation 
B. Station Priorities within each Traverse 
(Source: Science Working Panel Minutes of March 16-17, 1972) 
EVA I EVA II EVA II I 
PRIORITY STATION STATION STATION 
1 1-2 4-5 11-12 
2 3 8 14 
3 6 13 
4 10 17 
5 9 16 
6 7 15 
C. Priority of Major Science Activities at Stations 
(Exclusive of standard tasks such as TV, photographic 
pans, etc.) 
STATION: 
1 
2 
3 
4 
5 
6 
PRIORITY OF ACTIVITIES: 
Rake/Soil samples; other documented samples 
Documented samples of Spook; LPM Site Measurement 
Documented samples of Buster; 500 mm photos 
Retrieve core; arm MP 
Rake/Soil Samples 
Documented Samples 
Double Core 
Penetrometer Measurement 
500 mm photos 
N/A 
N/A 
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7 Documented Samples 
500 mm photos 
8 Rake/Soil Samples 
Boulder samples 
Other documented samples 
Daub 1 e Core 
9 csvc 
Surface Samples 
10 Double Core 
Penetrometer measurement 
Documented samples 
Trench samples 
11 Documented Samples 
500 mm photos 
Near Field Polarimetry 
Far Field Polarimetry 
12 Rake/Soil Samples 
Documented samples 
500 mm photos 
13 N/A 
14 Rake/Soil Samples 
Documented Samples 
Double Core 
500 mm photos 
15 LPM Measurement 
Soil Samples 
Rock Samples 
16 LPM Measurement 
Soil Samples 
Rock Samples 
17 Rake/Soil Sample 
Documented Samples 
LPM Measurements 
D. Priority of "Special" Samples 
(Source: SvJP minutes of February 7-8, 1972) 
PRIORITY: SAMPLE: 
Split Boulder 
2 Giant Igneous Rock 
3 Radial Sampling of Fresh Crater 
4 csvc 
310 
5 Surface Sampler Activities 
6 Fillet Sample 
7 Permanently Shadowed Soil 
8 E-W Split 
4.2 Walking EVA's 
The major constraining factors on walking traverses are: radius 
of action is more limited than LRV traverses to accommodate the 
B-SLSS emergency return mode (approximately 3.75 km is the maxi-
mum distance), average metabolic rate is higher and therefore 
PLSS consumables margins are lower and the equipment which can 
be hand-carried precludes doing certain station tasks which were 
done on the LRV traverses (LMP measurements, for example). The 
walking traverses presented herein are consistent with these 
limitations while trying to accommodate as many of the original 
science objectives as practical. It is assumed that the tra-
verses originate from the nominal landing point and no attempt 
is made to preplan walking traverses from off-nominal landings. 
Such planning will be done after landing, if necessary. It 
should also be noted that the three walking traverses discussed 
herein will apply whether the LRV is inoperative for all three 
EVA's or whether it becomes inoperative later in the mission. 
Table 4.2-1 lists the equipment that will be carried by the 
crewman on the walking traverses and how it will be carried. 
Basically, the only tools or experiments that will not be 
carried are the following: 
(a) Lunar portable magnetometer 
(b) Penetrometer 
(c) Scoop (Lunar surface rake carried instead) 
(d) 500 mm camera (carried on EVA III only) 
(e) Padded bags, polarizing filter 
Figure 4.2-1 shows the geometry of the three walking traverses, 
the details of which appear below. 
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TABLE 4.2-1 
APOLLO 16 LUNAR GEOLOGY SAMPLING EQUIPMENT FOR 
A WALKING TRAVERSE 
1 . Mounted on CDR PLSS 
e B-SLSS 
e 2 SCB 1 s 
2. Tethered to CDR 
• UHT (when taking surface samplers) 
3. On CDR RCU 
• 70mm HEDC with mag 
e 20 DSBD on HEDC 
4. Hand-carried by CDR 
• Gnomon 
• Maps 
5. Mounted on LMP PLSS 
• Core tube rammer 
• Hammer 
e 2 SCB 1 S 
6. Tethered to LMP 
• Tongs 
7. On LMP RCU 
• 70mm HEDC with mag 
e 20 DSBD on HEDC 
8. Hand-carried by LMP 
• Extension handle with rake 
9. Stowed in SCB 1 s (Depen.:ing on EVA requirements) 
• 2-7011111 Mags 
• 2 surface samplers 
• csvc 
e SESC 
• Core tubes 
• 500mm camera (EVA 3 only) 
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FIGURE 4. 2-1 
BABY RAY/ 
r SOUlH RAY 
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4.2.1 EVA 1 
For planning purposes. it is assumed that only 5 minutes 
more overhead time is used on EVA l as in the LRV traverses 
(l hour 43 minutes versus l hour 37 minutes). This allow-
ance would probably accommodate most cases where an LRV 
problem was discovered during deployment or initial check-
out and some time was subsequently devoted in attempting to 
troubleshoot and correct the problem before abandoning the 
vehicle.(the Mission Rule allows up to 30 minutes for this 
situation.) Figure 4.2-2 is a summary timeline for EVA 1, 
Walking EVA. 
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FIGURE 4.2-2 
EVA 1 - 2 MAN WALKING 
APOLLO 16 APRIL 1972 
I DEPRESS EGRESS FAM TV DEPLOY OFFLOAD SETUP C/0 TROUBLE GIVE FAR UV CAM FLAG 
~ LRV LRV LRV SHOOT LRV UP CDR 
LMP 
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LRV LRV PAN t SHOOT LRV UP 
0 1 1+00 1+10 1+20 1+30 
I 
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' 
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w 
_, 
til 
, • ._ ..... ._I 
CDR PREP TO THUMPER EXP. SETUP MORTAR PKG FOR PHONES CORE RECOVERY GEO STA A 
GEOPHONES DRILL CORE SAMPLES PREP TO 
I ALSEP PHOTOS CORE RECOVERY STA A _ .. I -•-
LMP 
3+00 3+10 3+20 3+30 3+40 3+50 4+00 4+10 4+20 4+30 
CDR I ~~r~ CRATER ___ .. l TO STA B 
1
ST A B 
LMP SPOOK CRATER 
STA A 
TO STA B STA B 
L·------~--~~-------+------~------~------ .: 4+30 4+40 4+50 5+00 5+10 5+20 5+30 5+40 5+50 6+00 
EVA 1 - 2 MAN WALKING APOLLO 16 APRIL 19/L 
CDR 
TO CLOSEOUT TRANSFERS IN~RESS REPRESS 
L FAR UV SRC l PACK 
M PLSS OFFLOAD FAR UV 
TO CLOSEOUT INGRESS REPRESS 
. 
~ SWC PLSS OFFLOAD 1 TRANSFERS 
-~------~---· _..t_ ____ , __ ..__~ --- -- ------------'----~---~~------..L·-··--- ___ .___ 
L~1P 
6+00 6+10 6+20 6+30 6+40 6+50 7+00 
w 
_, 
0'1 
I 
"-- - -------- --------- ----
I I I I I • I I I ' 
r-~-----------~-- --· ____ .. 
i 
During this initial 1 hour 43 minutes it is assumed that the 
other science objectives are accomplished as nominally planned 
(SWC deployment, cosmic ray detector deployment, and UV camera 
targets). 
Following the abandonment of the LRV, ALSEP deployment and ob-
taining the 2.6 m core take place as nominally planned. At 
the conclusion of these operations, 4 hours 25 minutes into 
the EVA, the geology traverse begins. 
Although the LRV traverse for EVA 1 visits both Flag and Spook 
Craters (Stations 1 and 2), the walking traverse is limited to 
only sampling Spook Crater. (Continuing on to Flag Crater and 
back would necessitate the investment of an additional 33 min-
utes walking time and would result in marginal station time at 
both locations.) Spook Crater is designated station "a" and 
49 minutes is allocated to the stop. The sampling rationale 
and observations at Spook are identical to those on the LRV 
traverse (see Section 3.6.1 .1). The absence of the LPM site 
measurement at this station al1ows somewhat more time to be 
devoted to sampling than on the LRV traverse. 
Completing the Spook Crater station, the crew return to the LM/ 
ALSEP vicinity to station "b", where 28 minutes are available 
for sampling activities at station b. Alternately, this time 
(or any portion of it) can be spent sampling at locations enroute 
based upon crew discretion. If circumstances permit, consider-
ation should be given to obtaining the surface sampler samples 
on EVA 1 (the prime consideration here is availability of bo~lders 
in the area to shield the sample area from the effects of LM 
descent engine contamination). 
Arming the mortar package and retrieval of the 2.6 meter core 
are accomplished upon return to the ALSEP area at the end of the 
traverse. The final 35 minutes of the ::VA are spent in LM closeout 
activities. The detailed procedures for the EVA 1, Walking EVA are 
shown in the following pages in a vertical timeline format. A 
summary of the EVA 1 walking traverse parameters is presented in 
the tables that follow the detailed procedures. 
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MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
DATE: APRIL 1972 
1-
LMP ACTIVITIES EVA TIME 
0+30 
CDR ACTIVITIES 
NOTE: FOR THE PURPOSE OF THIS TIMELINE 
PLAN, IT IS ASSUMED THAT THE EVA 
ACTIVITIES ARE NOMINAL UP TO LRV 
CHECKOUT AT 43 MINUTES. AT THIS 
POINT IT IS DISCOVERED THAT THE LRV 
HAS MALFUNCTIONED. 27 MINUTES ARE 
USED IN TRYING TO GET THE LRV OPERA-
TIONAL. AT 1+10 IT IS DECIDED TO GO 
WITH A WALKING TRAVERSE. 
LM INSPECTION AND PANS 
Retn eve HEDC from ETB and 
mount on EMU 
-
. 
. 
+ 
0+40 
I-
1- Take photo pan 20 ft. 
off SEQ Bay (Quad II) -~ 
1-
Comment on: 
DPS erosion 
Strut stroking 
Pad penetration 
Soil patterns 
Any LM anomalies 
Photo Cosmic Ray panels (7 ft.) 
Remove HEDC; place on LRV 
floor pan 
.... 
0+50 
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S TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16, J-2 DATE: APRIL 1972 
EVA: 1, TWO MAN WALKING TRAVERSE 
S TASK 
LMP ACTIVITIES EVA CDR ACTIVITIES 
~. FUNCTION 
TIME c L c A M D 
M. p R 
r- 0+50 
-
Trouble shooting LRV ~ Trouble shooting LRV 
-
-r-
~ 1-
1-
--
-
... 
,.. 
-
-
-r-
1-
1-
-
1+00 
-
-
1--
~ 
-
r- -~ 
1-- -I-
1- 1-
i-' -I-
1- ·r-
~ 1 +10 
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MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
-
-
1-
1-
1-
1-
1-
LMP ACTIVITIES 
OFFLOAD GEOLOGY PALLET 
Remove thermal blanket 
Pull pip pins; Remo~e pallet 
and place on -Z foot pad 
Remove pallet handrails (2) 
Remove HTC from pallet and 
set it up 
OFFLOAD MESA 
Unstow rake, stow on MESA; 
Discard rake bracket 
Unstow antenna canister 
and set aside; discard brackets 
Unstow HEDC from MESA, install 
mag B and bag shoe on HEDC and 
place HEDC back in the ETB 
Unstow DAC and place in middle 
MESA, Remove excess brackets 
from right side MESA 
FLAG DEPLOY 
1- Mount HEDC from ETB on EMU 
1-
1-
Assist CDR with flag deployment 
Photo CDR by flag; hand HEDC to 
CDR 
DATE: APRIL 1972 
EVA 
TIME 
1+10 
CDR ACTIVITIES 
OFFLOAD FAR UV CAMERA 
Remove thermal blanket 
Pull lanyard to split bag 
Remove pallet from LM(optional) 
Pull 4 pip pins and remove 
camera from pallet 
~ Carry camera to deployment site 
-I-
. 
·I-
1+20 
+ 
--
in Quad I (in shadow) 
Deploy Cam. legs & set on 
Point cam. down sun 
Place cam. battery in sun 
(Temp Label up) 
Pull 2 elev. pins, azimuth 
pin and plate pin 
Remove dust cover 
Level camera 
surface 
(Use 3 leveling knobs -
and/or dig legs into surface 
to 1 evel) 
Caution: Stay away from 
camera front after protective 
cover removed 
Release azimuth lock, 
point cam. down sun; lock 
Zero azimuth scale if req•d. 
Set in first target coord. 
Az 14° 
El W 
Position cam. power Sw - ON 
FLAG DEPLOY 
1- Unstow flag from MESA 
+ 
1-
1+30 
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Walk to deploy site 
Push lower shaft into surface 
Extend flag; insert upper shaft 
into lower shaft 
S TASK 
~ FUNCTION 
C L C 
A M 0 
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MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
LMP ACTIVITIES 
-
-
- ALSEP PREP 
EVA 
TIME 
1+30 
--
-
Remove therm. cover - SEQ Bay door __ 
Open SEQ Bay door (white lanyard) 
- Stow lanyard on strut 
Switch BATT TEMP MON - ON 
_ Pull lanyard - unlock PKG 2 
Pull PKG 2 from SEQ Bay, 
lower to surface 
Remove hockey stick & lanyard 
Unstow fuel cask lanyard; pull 
to rotate cask down 
~ Receive DRT from CDR 
Remove cask dome using DRT, 
discard under LM 
Receive FTT from CDR 
- Remove fuel element from cask 
-
-
-
-
-
Insert fuel element into RTG 
Rotate PKG 2 upright and 
attach to carry bar & PKG 1 
ALSEP TO DEPLOY SITE 
Carry ALSEP Pkgs to deploy 
site 
--
--
-
·I-
-
1+40 
--
-1--
1+50 
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DATE: APRIL 1972 
CDR ACTIVITIES 
Photo LMP by flag 
ALSEP PREP 
Pull lanyard - unlock PKG 1 
Pull PKG 1 from SEQ Bay, 
lower to surface 
Remove hockey stick & lanyard 
Remove tool restraint pins-PKG 1 
Remove tool bracket & UHT's; 
insert UHT'S in ALSEP PKGS. 
Join antenna mast sections to 
form carry bar; attach to PKG 1 
Hand DRT to LMP 
Rotate PKG to surface 
Remove RTG dust cover 
Hand FTT to LMP 
Set Far UV Cam to target #2 
• Push reset switch 
• Check film advance 
• Set in target: Az 54°, El 77° 
Shift CRE plate-pull RED ring 
Report CRE dust condition 
Close SEQ Bay door 
Retrieve core/bore stems and 
drill from +Y foot pad and 
HTC from -Z foot pad and 
proceed to ALSEP area 
S TASK 
~ FUNCTION 
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MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
-
-
LMP ACTIVITIES 
ALSEP PACKAGE PLACEMENT 
Place ALSEP Pkgs on surface 
~ Move Pkg 2 81 West of Pkg 1, 
orient UHT 1 S pointing North 
Tether UHT 
-
REMOVE HFE SUBPALLET 
Release pull rings (2); pull 
pip pins (3) 
Pull M/P base pin #1; unwrap 
tape; remove cover; pull pin #2 
- Remove M/P; set on surface 
Pull subpallet pip pin 
Rotate Pkg 2 to surface, align 
Remove HFE - 2 BB & connector 
Place HFE on surface 
Connect HFE to C/S - lock 
DEPLOY HFE 
Carry HFE pallet 30 1 S of C/S, 
place on surface 
Remove probe box from pallet -
4 BB 
Split probe box (2 velcro straps) 
Carry half with rammer to 
HFE Hole #1 (~ 18 1 W) 
r Place box half on surface 
Carry other box half to HFE 
r- Hole #2 (~ l8 1 E), place 
box on surface 
-
Configure ALSD hardware: 
• Verify motor operates 
• Pull pin #2 
•Rotate rack camloc goo 
•Rotate batt camloc goo 
pull pin lanyard 
DATE: APRIL 1g72 
EVA 
TIME 
1+50 
CDR ACTIVITIES 
Place HTC, ALSD, and stems in 
~"" the HFE a rea 
-t-
-
·t-
CONNECT RTG 
Tether UHT 
Read RTG cable Temp Label 
Release RTG cable - 3 BB 
Remove RTG cable and pull 
pin to release connector 
Verify shorting switch - OUT 
Report amp reading 
Connect RTG cable to C/S, 
push down collar to lock 
2+00 Remove subpallet & aim mech. 
from Pkg. 2 - 4 BB 
. 
-r 
Place subpallet & aim mech. 
NNE of C/S 
Remove PSE stool from subpallet 
Position PSE stool on surface 
8 ft ESE of C/S; dig out hole 
Stow ant. amston subpallet 
Remove Pkg 1 dust cover 
Place HEDC on dust cover 
Rotate Pkg 1 to surface and align 
DEPLOY PSE 
Remove PSE from Pkg 1 - 4 BB 
Carry PSE to stool 
Remove 4 Boyd Bolts from PSE 
Remove girdle pull pin 
Place PSE on stool; align 
Remove girdle and discard 
Deploy PSE thermal shroud, 
2+10 smooth down edge 
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MISS I ON: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
LMP ACTIVITIES 
~ • Remove handle and 
install on battery 
~ • Rotate rack bracket up 
• Lift rack off treadle, 
extend legs and set 
on surface 
•Pull pin #5, move 
bracket & lift drill 
Carry dri 11, rack and 
bore/core stem bag to HFE 
Hole #1 site 
BORE HOLE 1 DRILLING 
~ Set drill on surface 
Lean bore/core stem bag 
f- against rack; open bag 
. Insert 54" bore stem into drill 
Pick up drill & push bit 
into surface as far as possible 
~ Remove batt. thermal shield 
Energize drill until stem 
f- top approx. 16" above surface 
f-
Attach wrench to bore stem 
f- Remove drill from stem 
Screw 28" bore section to 
section in surface 
f-
1-
-
Screw drill onto bore section 
Energize drill until stem top 
approx. 16" above surface 
Attach wrench to bore stem 
Remove drill from stem 
Screw 28" bore section to 
section in surface 
Screw drill onto bore section 
Energize drill until stem top 
approx 11" above, surface 
DATE: APRIL 1972 
EVA 
TIME CDR ACTIVITIES 
2+10 Level & Report compass reading 
Verify C/S sw #5 - CW 
Remove T/G from C/S - 1 BB 
-~ Deploy T/G 
Verify T /G dia 1 at "0" 
-t- Lean T/G against subpallet 
~ OFFLOAD MORTAR PACKAGE 
Remove M/P from C/S 
-~ 
-~ 
-~ 
Pull socket pin ring; deploy 
1st 1 eg 
Rotate M/P on swivel socket 
Deploy 2nd leg, position legs 
Place M/P NNE C/S; point NW 
REMOVE LSM 
Release LSM from C/S - 2 BB 
Lift LSM off C/S, ck. cable 
Set LSM on surface clear of CIS 
ERECT CENTRAL STATION 
2+20 Level and align Pkg 1 
Release C/S So. side - 5 BB 
-~ 
1-
Release E side & ant. - 4 BB 
Remove rear curtain cover; use 
UHT socket, pull pins, velcro 
Release ant. cable bracket 
Release C/S N side - 3 BB 
-- Release W side & ant. 4 BB 
-
2+30 
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Verify sunshield released 
Release 2 N interior BB 
Release center BB and 
control sunshield erection 
5 TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
-
1-
1--
1-
LMP ACTIVITIES 
Attach wrench to bore· stem 
Remove drill from stem, 
set on surface 
EMPLACE HFE PROBE 1 
Remove HFE probe from box 
Deploy rammer, lean on rack 
Insert probe and first thermal 
shield into bore hole, using 
rammer 
Report probe depth & stem height 
above surface 
Emplace second thermal shield 
to 21 11 depth 
Place sunshield over top of stem 
DRILL BORE HOLE 2 
Carry drill, rack, rammer 
and bore/core stems to hole 2 
Set drill on surface 
Lean bore/core stem bag and 
rammer against rack 
Insert 54 11 bore stem into drill 
Pick up drill & push bit into 
1- surface as far as possible 
Energize drill until stem top 
1-- is approx. 16 11 above surface 
1-
Attach wrench to bore stem 
1- Remove dri 11 from stem 
Screw 28 11 bore section to 
1-
1-
section in surface 
Screw drill onto bore section 
Energize drill until stem top 
is approx. 16 11 above surface 
DATE: APRIL 1972 
EVA 
TIME 
2+30 
-I-
·I-
CDR ACTIVITIES 
Check side curtains deployed, 
discard covers 
Attach rear and front of 
side curtains 
Attach rear thermal curtain 
to side thermal curtain 
ASSEMBLE & ALIGN ANTENNA 
Retrieve ant. mast from 
subpallet; install on C/S 
Retrieve aiming mech. from 
subpallet, remove dust cover 
Install aiming mech. on mast 
Remove aiming mech. housing 
and packing 
2+40 Install antenna on aiming mech. 
. 
Level and align aiming mech. 
Set antenna offsets: 
Az - 24.68 
El - 16.59 
Push in shorting switch, 
report amps 
Turn Sw #1 CW; Sw #5 CCW, 
_.._ report to Hou. 
2+50 
324 
DEPLOY LSM 
Carry LSM to deploy site (50 1 WSW) 
Remove stowage bracket 
Deploy legs & verify locked 
Set LSM on surface(striped leg E) 
S TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
1-
-
LMP ACTIVITIES 
Attach wrench to bore stem 
Remove drill from stem 
Screw 28" bore section 
Screw drill onto bore stem 
Energize drill until stem top 
is a pprox. 11" above surface 
Attach wrench to bore stem 
Remove drill from stem, set on 
surface 
EMPLACE HFE PROBE 2 
Remove HFE probe from box 
Insert probe and first thermal 
shield into bore hole, using 
rammer 
Report probe depth & stem 
height above surface 
Emplace second thermal shield 
to 21" depth 
EVA 
TIME 
2+50 
-
-r 
-
·I-
Place shunshield over top of stem ~ 
Remove HFE elec. box from pallet 
Remove dust cover (4BB) 3+00 
Level & align HFE elec box 
Remove all debris at least 16 1 
away from HFE area 
Place UHT on LRV left floorboard 
ASSIST IN GEOPHONE DEPLOY 
Retrieve hammer from HTC; 
place in leg pocket 
Retrieve HEDC from dust cover 
mount on EMU 
.Remove TIG cable stakes from 
MIP pa 11 et 
Coordinate with CDR; stake 
power and geophone cable 
loops just N of CIS 
Emplace geophone #1 into 
·~ 
_,... 
- surface (within 7° of vertical) 
3+10 
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DATE: APRIL 1972 
CDR ACTIVITIES 
Remove foam packing 
Deploy sensor arms (center 
one first) 
Remove sensor dust covers 
Clean debris from top of LSM 
Raise legs so that PRA 
cover will clear bottom 
Pull striped ring to remove 
PRA cover; verify PRA deployed 
Level & align LSM 
DEPLOY GEOPHONES 
Pick up TIG from 
pallet 
Walk approx. 8 1 N with 
TIG 
Coordinate with LMP; LMP 
stake power and geophone 
cable loops just N of CIS 
Walk out (290°) 
until lst geophone is reached 
Remove geophone clip end 
geophone #1 
Walk out 150 1 until 2nd 
geophone is reached 
Remove geophone clip and 
geophone #2 
5 TASK ~. FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
-
-
-
-
-
LMP ACTIVITIES 
Stake geophone cable at 
geophone #2 
EVA 
TIME 
3+10 
Emplace geophone #2 into ·f-
surface (within 7° of vertical) 
Photo CDR when he reaches 
end of geophone cable 
TAKE ALSEP PHOTOS 
Coordinate photo activity 
with CDR thumping 
Photo: 
+ 
-I-
• HFE Bore stems · 
- Down sun, 11 ft (ea.) 
- Stereo pair, X Sun, 7 ft (ea) 
• HFE Electronics Box 
- X Sun, 7 ft. 
3+20 
• LSM 
- Sun compass; X Sun, 3 ft. 
- Deploy sunshade 
- LSM with C/S in bkgnd, 
7 ft. 
• RTG 
- With C/S in bkgnd; 7 ft. --
• CENTRAL STATION -
-X Sun, looking So., 7ft. 
- X Sun, viewing switches, 
7 ft. 
-f-
·f-
3+30 
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DATE: APRIL 1972 
CDR ACTIVITIES 
Walk out 1so• until 3rd 
geophone is reached 
Remove geophone clip and 
geophone #3 
Emplace geophone #3 into 
surface (within 7° of vertical) 
Remove flag and emplant by 
geophone #3 
Unreel remaining power cable 
THUMPER GEOPHONE EXP. 
Verify 11 G0 11 for thumping 
from MCC 
To fire thumper: 
- Select ASI 
- Rotate arm switch 
- Wait 4 sec. 
- Depress switch to fire 
Note: 
Each crewman must 
remain motionless 10 sec. 
before and 10 sec. 
after each thumper 
firing. CDR will 
alert LMP preceeding 
each firing. 
The first thumper firing 
will be at geophone #3; 
subsequent firing will be 
at each white mark on 
the geophone line. A 
total of 19 thumper firings 
will be performed. 
5 TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16, J-2 
EVA· l, TWO MAN WALKING TRAVERSE 
-
-
t-
t-
1-
~ 
t-
~ 
-
LMP ACTIVITIES 
•PSE 
- X Sun; Viewing bubble and 
suncompass; 3 ft. 
-With C/S in bkgnd.; 7ft. 
• Panorama 
- 10ft. So. of C/S 
Place HEDC on C/S 
DRILL CORE SAMPLE 
Take drill, rack and core stems 
to deep core site So. of C/S 
Set drill on surface 
Lean core stem bag against rack 
Insert core stem with adapter 
into drill 
Pick up drill and push stem into 
surface as far as possible 
Energize drill until stem top is 
approx. 12 11 above surface 
Attach wrench to core. stem 
Remove drill from stem 
Screw another core stem 
section to section in surface 
Screw drill onto core section 
Energize drill until stem top 
is approx. 12 11 above surface 
EVA 
TIME 
3+30 
--
-
-~ 
. 
3+40 
-
·t-
-~ 
~ 
3+50 
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DATE: APRIL 1972 
CDR ACTIVITIES 
SET UP MORTAR PACKAGE 
Return to C/ S 
Turn astro sw #5 - CW 
Deploy M/P base (pull pin #3) 
Insert UHT in M/P base 
Using UHT & M/P base as 
sun compass, estimate 
geophone line heading 
Carry M/P and base ~ 50 ft 
NNE of C/S 
Place M/P on surface 
Deploy M/P base legs(pull pin #4 
Using UHT, orient base to 
same heading as geophone 
line 
S TASK ~. FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
LMP ACTIVITIES 
Attach wrench to core stem 
Remove drill from stem 
Screw last core stem 
section to section in surface 
Screw drill onto core section 
Energize drill until stem top 
is approx. 8" above surface 
Keep drill energized for 
15 sec. to clear flutes 
DRILL CORE RECOVERY 
Pull drill string up as far 
as possible 
Attach wrench to core stem 
Remove drill from stem 
EVA 
TIME 
3+50 
·t-
·I-
-t--
DATE: APRIL 1972 
CDR ACTIVITIES 
Place base on surface and 
emplant legs. Verify base 
is flat on surface 
Place M/P on base; front 
pins lst, then lock on rear 
posts 
Verify wires in front off base 
Check M/P bubble level reading 
Deploy M/P antenna 
Return to C/S 
Mount HEDC on EMU; leave UHT 
Check PSE shroud 
Photo M/P 
- Down sun; 7 ft. 
- Viewing NE; 7 ft. 
- Viewing SE, 7 ft. 
- With C/S in bkgnd, 15 ft. 
ASSIST CORE RECOVERY 
Photo core stem X sun stereo 
& locator 
S TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
Retrieve stem caps from rack; 
cap top of core stem 
Pull core string out of surface 
by hand, or if difficult: 
4+00 Assist LMP in deep core 
1-
- Assemble jack to treadle 
-
- Position jack/treadle over 
core stem in surface 
- Jack core out of surface ·t-
Cap bit end of core 
Carry core stem back to LM 
-
4+10 
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recovery 
Carry HTC, Core caps & wrench 
back to LM 
MISSION: APOLLO 16, J-2 
EVA: 1, TWO MAN WALKING TRAVERSE 
LMP ACTIVITIES 
BREAK CORE STEM 
Place core string in vise 
Using wrench, break core string 
between 3rd & 4th section 
r-- Unstow core stem bag from 
MESA & place core stems 
in it 
- Place core stem bag by 
ladder 
- CONFIGURE FOR GEOLOGY TRAV 
""" Insta 11 mag G on LMP HEDC & 
place on EMU 
- Place SCB #1 on CDR 
-
~ 
~ 
Retrieve rake from MESA & take 
to -Z foot pad area 
Remove extension handle from 
pallet & put rake on it & 
hand carry 
TRAVERSE TO STA A 
EVA 
TIME 
4+10 
-
-
-~ 
-
-1-
4+20 
-i-
. 
-I-
-~ 
4+30 
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DATE: APRIL 1972 
CDR ACTIVITIES 
BREAK CORE STEM 
Set HTC down 
Remove vise from dust brush 
pocket and place on top 
of pa 11 et 
Cap ends of core section 
CONFIGURE FOR GEOLOGY TRAV 
Unstow SRC #1 & place on 
SRC table 
Open SRC, remove SCB & seal 
control sample in SRC 
Remove from SCB #1 
• 2 20-Bag di sp and place 
them on HEoc•s 
•1 core cap disp & place 
on LMP 
Remove BSLSS from ETB & place 
on LMP 
Remove SCB #5,6,7 or 8 from 
geology pallet & hang on LMP 
Remove tongs from pallet & place 
on tether 
Remove gnomon from pallet 
& hand carry 
TRAVERSE TO STA A 
~ TASK 
~ t-F.,-~N-.-CT-::1~,..-lN 
A M D 
M. P R 
MISS I ON: APOLLO l 6, J- 2 
EVA: l, TWO-MAN WALKING TRAVERSE 
DATE: APRIL 1972 
s TASK EVA E FUNCTION LMP ACTIVITIES CDR ACTIVITIES Q TIME c L c A M D 
M. p R 
1- 4+30 
... 
1- -I-
t-
1-
-
r-
--
r 
-
1-
1- -I-
1-
r- 4+40 
1- .. 
r ·I-
1-
- --
...- SPOOK CRATER -1- SPOOK CRATER 
Geology sta A Geology sta A 
1-
t- .... 
- -t-
-
~ 
,__ 
+ 4 50 
330 
DATE: APRIL 1972 
s TASK EVA E FUNCTION LMP ACTIVITIES CDR ACTIVITIES Q TIME c L c A M D 
M. p R 
1- 4+50 
-
!- ~ 
... 1-
1-
--
-
!-
... 
_._ 
i-
1-
--
1-
- 5+00 
-
•i-
-
-
~ 
- --
- -
!-
--
-
-
I"" 
-
~ 
I"" 
...... 5+10 
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MISSION: APOLLO 16, J-2 
EVA: 1, TWO-MAN WALKING TRAVERSE 
DATE: APRIL 1972 
5 TASK EVA E FUNCTION LMP ACTIVITIES CDR ACTIVITIES Q TIME c L c A M D 
M. p R 
1- 5+10 
f-
~ -I-
1- -1-
1--
-
1-
- 1--
1-
-
-
-
1- + 
1-
·I-
- 5+20 
-
·I-
~ 
1--
-
. 
~ 
-
f-
1- -~ 
-
1-
1-
·I-
1-
'-- + 5 30 
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MISSION: APOLLO 16, J-2 DATE: APRIL 1972 
EVA: 1, TWO-MAN WALKING TRAVERSE 
S TASK 
LMP ACTIVITIES EVA CDR ACTIVITIES 
~. FUNCTION 
TIME c L c A M D 
M. p R 
..,_ 5+30 
1- ·I-
1-
1- 1-
1-
-
1- TRAVERSE TO STA B -
""" 
TRAVERSE TO STA B 
1-
-
1-
--
1- -
1- -
,__ 5+40 
... 
-
-
-
.... 
-
1-
..,_ 
-
1--
1- . 
1- 1-
r- + 
r- + 
I...- 5+50 
333 
MISSION: APOLLO 16, J-2 
EVA: 1, TWO-MAN WALKING TRAVERSE 
DATE: APRIL 1972 
s TASK EVA E FUNCTION LMP ACTIVITIES CDR ACTIVITIES Q TIME c L c A M D 
M. p R 
1-- 5+50 
~ 
·I-
~ 1-
""' 
1-
~ 1-
1--
-
1--
""' 
GEOLOGY STA B + ~EOLOGY STA B 
~ ~ 
~ 
1-
1-- 6+00 
..... -~ 
1- -~ 
..... 
i-
~ 
-
1-
1- 1-
1- 1-
1- -~ 
~ 1-
L..... + 6 10 
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MISSION: APOLLO 16, J-2 DATE: APRIL 1972 
EVA: l, TWO-MAN WALKING TRAVERSE 
EVA 
S TASK 
LMP ACTIVITIES CDR ACTIVITIES 
~ FUNCTION 
TIME c L c A M D 
M. p R 
1-- 6+10 
1- ·I-
~ 
1- ~ 
1-
-
r- -~ 
1-
-
~ + 
1-
1-
--
-
6+20 
-
-
-
TRAVERSE TO LM 
--
TRAVERSE TO LM 
1-
1-- CLOSEOUT -~ CLOSEOUT 
Place rake/ext handle by MESA Place gnomon & tongs by MESA 
Reset Far UV cam. target: 
~ 
Unstow SWC from MESA Az 126° --
1- + El 33° 
Deploy SWC 60 1 at 2:00 --
1- 1-
Extend SWC staff sections Photo Far UV Camera 
1- Press staff into surface - X Sun; 20 ft; f5.6/60 
Deploy foil; hook on staff - Dn Sun ; 3 ft ; f5.6/60 
I.-... 6+30 
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MISSION: APOLLO 16, J-2 
EVA: 1, TWO-MAN WALKING TRAVERSE 
-
LMP ACTIVITIES 
Photo SWC: 
- X Sun; stereo pair of foil 
ans staff; 7 ft. 
- X Sun; upper foil; 7 ft. 
- Remove HEDC & place in ETB 
~ CDR remove SCB from LMP 
1--
-
-
t-
Remove SCB #1 from CDR 
Place SCB #1 in SRC #1 on 
MESA table 
Remove seal protectors (2) 
Verify bag material is 
free of seal area 
- Close and sea 1 SRC #1 
Tidy MESA blankets 
Clean EMu•s & stow PLSS antennas 
1-
~ 
~ INGRESS 
Ascend ladder with SCB from +Z 
~ foot pad Descend ladder 
Ascend ladder with core/bore 
1- stems from +Z foot pad 
~ Ingress LM with SCB & core/bore 
stems 
~ 
Obtain SRC #1 from CDR 
......_ 
EVA 
TIME 
6+30 
-
-
-~ 
DATE: APRIL 1972 
CDR ACTIVITIES 
Remove HEDC & place in ETB 
Remove SCB from LMP and 
stow on +Z foot pad 
LMP remove SCB #1 from CDR 
Remove sample containment 
bags (6) from MESA & place 
in ETB 
S TASK ~. FUNCTION 
C L C 
A M D 
M. P R 
6+40 Retrieve dust brush from pallet 
. 
Clean EMU 1S & stow PLSS antennas 
·I-
-1-- Place dust brush on ladder hook 
·I-
·t-
Attach ETB to LEC 
I- Ascend ladder with SRC #1 
Pass SRC #1 to LMP 
6+50 
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MISSION: APOLLO 16, J-2 DATE:APRIL 1972 
EVA: l, TWO-MAN WALKING TRAVERSE 
5 TASK 
LMP ACTIVITIES EVA CDR ACTIVITIES 
~. FUNCTION 
TIME c L c A M 0 
M. p R 
1-- 6+50 
Pull up ETB 
.... Obtain ETB from CDR -- Pass ETB to LMP 
Descend ladder to surface 
1-
Reset Far UV cam. target: 
Az 230° 
El ""5'j"O 
~ - CDR INGRESS 
1- Assist CDR ingress 
-
Ingress LM 
1-- --
1- Close hatch --
- NOTE: DETAILED PROCEDURES FOR 
FINAL EVA CLOSEOUT ARE 
~ PRESENTED IN THE LUNAR 
SURFACE CHECKLIST 
~ 
I 
1-- 7+00 
... 
-· 
--
-
1-
-
... 
--
1-- -... 
-
--
... .... 
I-
--
~ 
'---
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WALKING TRAVERSE 
ASSUMPTIONS 
1. 30 MINUTES RESERVES MAINTAINED ON ALL PLSS CONSUMABLE$ AT 
STATION METABOLIC RATE 
2. ALL DISTANCES AND SPEEDS ARE MAP DISTANCES AND MAP SPEEDS 
(MOBILITY RATES) 
3. REQUIRED RATE = RETURN DISTANCE/AVAILABLE OPS TIME 
TOTAL OPS TIME 80.5 MINUTES 
5 MIN BSLSS HOOKUP 
13 MIN LM INGRESS 
62.5 MIN AVAILABLE FOR WALKBACK 
4. TIME MARGIN AT STATION METABOLIC RATE 
STATION } . . TIME REMAINING AFTER ALLOWANCE 
FINAL LM 0/H MARGIN = FOR WALKBACK, AND 13 ~HNUTES 
INGRESS 
5. RESPIRATORY EXCHANGE QUOTIENT = .90 
6. FEEDWATER HEAT OF VAPORIZATION 1038 ~~~ 
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,TABLE 4.2-2 
APOLLO 16 DESCARTES WALKING TRAVERSES 
EVA I CALCULATED DATA APR 10 1972 
WALKING TOTAL ARRIVE DEPART 
SEGMENT MOBILITY WALK TRAVEL STATION STOP STATION 
DISTANCE RATE TIME DISTANCE EVA TIME TIME EVA TIME 
STATION (KM> (KM/HR> (MIN> (KM> <HR+MIN> <HR+MIN> <HR+MIN> 
LM 0.00 0+ 0 1+43 1+43 
WALK 0.10 2.50 2 
ALSEP 0.10 1+45 2+40 4+25 
WALK 0.85 2.50 20 
A 0.95 4+46 0+49 5+35 
WALK 0.90 2.50 22 
B 1.85 0 5+56 0+28 6+24 
WALK 0.05 2.50 1 
LM 1.90 6+26 0+35 7+ 1 
TOTALS 45 6+15 7+ 1 
-----PLSS FAILURE TRAVERSE CONTINGENCIES-----
CONT. STATION MARGIN MIN 
RETURN WALKBACK ABOVE WALKBACK REQT WALKBACK 
DISTANCE TIME CPR I MARY CREWMAN> SPEED AVG EVA 
STAT TO LM TO LM FW o~ ~ AMP-HRS REQ MET RATE 
NO <KM> <HR+MIN> CHR+MIN> (HR+MIN) <HR+MIN> <KM/HR) <BTU/HR> 
LM 0.00 0+ 0 •••• • ••• •••• 0.00 1050.00 
ALSEP 0.10 0+ 2 3+59 2+57 3+26 0.10 1049.55 
A 0.95 0+16 2+12 1+24 2+ 2 0.91 1031 .96 
~ 0.05 0+ 1 2+ 0 0+57 1+28 0.05 1024.19 D 
~M 0.00 0+ 0 1+35 0+32 1+ ~ ~ 0.00 1026.27 
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TABLE 4.2-3 
APOLLO 16 DESCARTES WALKING TRAVERSES 
E'o/A I It·WUT DATA APR 10 1'372 
STOP SEGM F.:ETUF.:t-i HEAT -1'1DB I LIT\' F.:ATE-- --!'lET RATE IJ.IAU<---
:::TATIDt-i TII'lE DIST DIST LEAl< t·mt·l I t·iAL CONT···cv r-ml'lir-iAL cmn···cv 
t·m 0:: HR+I'l I t-i) ( l<t·l) 0:: Kl'l > 0:: BTU.····HF.:) 0:: •=::t•l/HR) 0:: Kt·l.····HF.:) O::BTU . ...-HF.:) 0:: BTU.····HF.:) 
Lt·l 1+43 0.00 0.00 -75.00 2.50 :~: .E.o 1000.0 1560.0 
AL:::EP 2+40 0. 1 0 0. 1 (I -75.00 2.50 ::::.E. 0 1000.0 1560.0 
A 0+4'3 0.:::5 0.'35 -75.00 2.50 :3 .E. 0 1000.0 1560.0 
B 0+2::: (I. '3 0 0.05 -75.00 2.50 3.60 1000.0 1560.0 
Ul 0+35 0.05 0.00 -75.00 2·.50 :::: .6 0 1000.0 1560.0 
t·lET F.' ATE t·1ET RATE t·1ET RATE LEA•=:: E'·/A E\·'A OP::: 
ALSEP STATION Ul o . ...-H F.: ATE o·-· .::. :::TAF.:T :::TART TH1E 
O::BTI_I .. ···HR> ( BTI_L···HF.:) O::BTU.····HR) O::LB.····HR> 0:: F . ...-1 .• .1-LB) 0::02-LB) O::t·1It·i) 
1050.0 950.0 1 05 0. 0 0. 020 11 • ;=: 1 1 .403 ,M .-. I:' I::•C • ._1 
NOTE: DPS TIME IS TOTAL WALKING TIME AVAILABLE. 
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4.2.2 EVA 2 
The objectives for walking traverse on EVA 2 are the same 
as the LRV traverses; namely, to investigate the Stone Mt. 
region and the South Ray ray area. Limitations on walking 
radius and slope climbing ability on foot, however, will 
limit the Stone Mt. operations to areas near the base. Fig-
ure 4.2-4 is a summary timeline for EVA 2, ~lalking EVA. 
The first station on the traverse (station "c") is in the 
region of the LRV traverse station 6. It is approximately 
3 km away from the LM and is reached after an estimated 1 
hour 10 minutes walk. The stat~on time allotted is 1 hour 
15 minutes which is spent in sampling along the base of Stone 
Mt. ranging over an area to the north of Stubby Crater. 
Station "d" is located in the vicinity of the LRV traverse sta-
tion 8 and 1 hour 11 minutes is allotted to the stop. Activi-
ties at station "d" are identical to the station 8 activities, 
being principally concerned with the sampling of material from 
South Ray Crater including boulder operations. 
Leaving station "d", the traverse continues northeast to pick 
up the outbound tracks which are then followed back to the LM 
area where station "e" is located. Activities at 11 e" are 
identical to those of the nominal LRV traverse station 10; 
30 minutes are alloted for these activities consisting of the 
trench, trench samples, double core, and penetrometer measure-
ments. The final 35 minutes of EVA 2 are devoted to closeout 
activities. 
A summary of the EVA 2 walking traverse parameters is presented 
in the following tables. 
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FIGURE 4.2-4 APOLLO 16 
EVA 2 - 2 MAN WALKING 
I DEPRESS EGRESS FAR UV SRC 1 FAR UV TO STA C 
I LOAD PLSS•s CDR 
LMP I DEPRESS EGRESS LOAD PLSS's PAN TO STA c 
------------- ------~ --------------~ ......... _~ _____ .._ ______ ._ ____ .. , .. _.  __._ __ .....a. ___ 
0 10 20 30 40 50 l+OC 1 + 10 
co[ - -· srAr c -- -··- -
LMi ST~I C 
- t I I I t . ' , 
w 1+30 
~ 
w 
CDR 
LMP 
3+00 
CDR 
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4+30 
1+40 1+50 
TO STA D 
TO STA D 
3+10 3+20 
TO STA E 
TO STA E 
• 
4+40 4+50 
2+00 2+10 2+20 2+30 2+40 
~.TAD 
~TA D 
.J.. . 
3+30 3+40 3+50 4+00 4+10 
. • • 
5+00 5+10 5+20 5+30 5+40 
APRIL 1972 
1+20 1+30 
, ' 
2+50 3+00 
4+20 4+30 
STA E 
STA E 
5+50 6+00 
w 
~ 
~ 
EVA 2 - 2 MAN WALKING APOLLO 16 APRIL 1972 
l-LOSEOUT FAR INGRESS REPRESS 
CDR FAR UV PACK SRC 2 uv 
PLSS OFFLOAD TRANSFERS 
L ____ ------~------'--- l-LOSEOUT INGRESS REPRESS PLSS OFFLOAD TRANSFERS ___ __._ ________ __.__ __ ~ 
----' 
-~---~---~--.....__.__.It,_ __________ -
LMP 
6+00 6+10 6+20 6+30 6+40 6+50 7+00 
~ l I o I ~ o I I : • : ::~ 
TABLE 4. 2-4 
APOLLO 16 DESCARTES WALKING TRAVERSES 
EVA II CALCULATED DATA t·1AR 2 0 1'=.t72 
lo.IALKit·iG TOTAL ARRIVE ' DEPART 
:~:EGt1EtH t10BIL In .. I .•JALK TF=:~A'•/EL :~:TAT I Dl'i :~:TOP :~:TAT I Dl'i 
DISTANCE PATE TIME D I :~:TAt"iC:E E'·/A TIME T I~1E E'.,.'A T I~1E 
.:.TATIOti (KM) 
..... t·1 
•.o.IAL~::: 2.'30 
-
·-· 
: .•.tALK 0.80 
:;:) 
: ..JALK :3.00 
-
c. 
I..JALI< 0.05 
._t•1 
TOTAL:~: 
F=:~ETUF:t·i 
D I :~:TAt·iCE 
.:.TAT TO L~1 
t·m ( Kt·1::. 
.... t·1 0.00 
- 2.90 
·-· 
,.., 
J • .' :3. 1 0 
c 0.05 
.....t·1 0.00 
(I<M . ...-HR) <t·1II'i) ( Kt·1) ( HF.:+t·1 I l'i) ( HF=:~+M I t·i) 
0.00 0+ 0 0+45 
2.50 70 
2.90 1+55 1+15 
2.50 19 
3.70 3+2'3 1+11 
2.50 -:t·-· .. .::. 
6.70 5+52 0+:32 
2.50 1 
.• ...,C' 6+25 0+:35 t:· •.. 
·-· 
162 4+1:3 
-----PLSS FAILUF:E TF:AVEF.:SE CONTINGENCIES-----
CONT. STATION MARGIN MIN 
WALKBACK ABOVE WALKBACK F:EQT WALKBACK 
TIME (PRIMAF:Y CF.:EWMAN) SPEED 
TO LM FW 02 AMP-HF:S F:EQ 
(HF:+MIN) (HF.:+MIN) (HR+MIN) (HF.:+MIN) (KM/HR> 
(HF.:+MIN) 
0+45 
:3+10 
4+40 
6+24 
7+ 0 
7+ 0 
A'·/G EVA 
t·1ET RATE 
(BTU.····HR) 
0+ 0 •••• • ••• • ••• 0.00 1050.00 0+4::: 2+45 2+41 4+ 1 2 • 7:3 '392 • 0'3 
0+52 1+ 6 1+ 4 2+2::: 2 • 9:3 9:31 • 95 
0+ 1 1+22 0+:3t:. 1+:34 0. 05 '3:=:2 .E.? 
0+ 0 0+5::: 0+11 1+12 0 . 0 0 ·:;.:::::: . :3:::: 
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TABLE 4.2-5 
APOLLO 16 DESCARTES WALKING TRAVERSES 
E\·'A I I I t·iPUT DATA t·lA~~ 2 0 10::.7·:· 
-· I L-
:::TOP SEI:=it•l RETURN HEAT -t·10:E: I LIT\' RATE-- --!'lET RATE I..JALI<---
:::tATimi T It1E DE:T DE:T LEAl< t·mt·l I ~iAL cot·iT···c·r· t·mt·liNAL cmn···c\· 
r·m ( HR+t1 I t·i > ( Kt·l) (Kf'l> ( :E:TU.····HF.~ > ( Kf'l . ...-HR > ( ~:.:t•l.····HR) (f:TU.····HR> ( BTU.····HF.~ > 
U·l 0+45 0 00 0 00 1·-ot::" .00 2 • 50 ·:, • 6 (I 1 000 (I 1560 (I . . C.·-· 
·-· 
. . 
c 1+15 ·=· • 9 (I 2 • 9 0 t·-ot::" 00 2 • 50 :~: • t;. (I 1 (I (II) (I 1560 0 '-- C.·-' . . . 
D 1+1 1 I). ~3 0 ·") 
·-' . 1 0 125 . 00 2 • '=· 0 :3 .6 0 1 000 . 0 1560. 0 
E 0+32 ·:· 00 0 05 1.-.c:- 00 2 .50 :::: .60 1 000 0 1560 0 
·-· 
. . c.._. . . . 
U·l 0+35 0 05 0 00 1.-.c:- .00 - • 50 ·:· .60 1 000 0 1560 0 . . c.._l c.: 
·-· 
. . 
t·lET RATE t·lET RATE !'lET RATE LEAK E'·/A E'·/A 
ALSEP STATIDt-i U·l o . ...-H RATE 02 START :::TART 
( BTLI.····HR) (f:TU...-HR> (E:TU . ...-HR> (LB.····HR> (F.···I..J-LB> (02-LB> 
1 05 0. 0 950.0 1050.0 0. 02::: 11 .64 1 .353 
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FIGURE 4. 2-5 
AP~LL~ 16-WLK TRAVERSE 
M B2 WALK.ACK CBNSTRAZNT 
+ ~W WALK.ACK CBNSTRAZNT 
• •ATTERY WALK.ACK CBNSTRAZNT 
EVR II 03-22-72 
• 
a 
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• 
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EVA TIME-H[?JURS 
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4.2.3 EVA 3 
Although the prime objectives of the EVA 3 tRV traverses were 
North Ray Crater and Smoky Mt., both of these points are be-
yond the range of the walking traverse (5.5 km and 4.4 km, 
respectively). A substitute for the Descartes Formation samp-
ling (Smoky Mt.) is not available within walking range, but 
Palmetto Crater can serve as a substitute for the Cayley samp-
ling originally planned for North Ray. Figure 4.2-6 is a 
summary timeline for EVA 3, Walking EVA. 
The EVA 3 walking traverse, therefore, ranges northward from 
the LM to Palmetto Crater where three stations are planned 
(f, g and h) for a total station time of about 2-1/2 hours. 
After departing the Palmetto vicinity, the traverse continues 
to stat·ion "i" where 50 minutes are spent sampling at an 
intermediate size crater in the Cayley plains. 
Returning to the LM, the final hour of the EVA is spent in 
closeout activities. The total duration of the EVA is slightly 
under the usual 7 hours (6 hours 55 minutes) due to limitations 
on PLSS oxygen. 
Details of the EVA 3 traverse parameters are presented in the 
following tables. 
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FIGURE 4. 2-6 APOLLO 16 APRIL 1972 
EVA 3 - 2 MAN WALKING 
DEPRESS EGRESS FAR FAR TO STA F ~ u LOAD PLSS's v CDR 
LMP DEPRESS EGRESS LOAD PLSS's TO STA F 
PAN 
. 
0 10 20 30 40 50 1+00 1 +10 1+20 1+30 
I 
CDR I STA F TO STA G 
~ · I STA G 
LMP I STA F TO STA G 
. &- • I I I ol ISTA G &. 1+30 1+40 1+50 2+00 2+10 2+20 2+30 2+40 2+50 3+00 
w 
+=-
\.0 
T 
CDR TO STA H STA H I 
TO STA H STA H 
L I LMP 
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I STA I TO LM I CLOSEOUT CDR 1 TO STA I 
FAR UV 
LMP 1 TO STA I STA I TO LM I CLOSEOUT 
4+30 4+40 4+50 5+00 5+10 5+20 5+30 5+40 5+50 6+00 
w 
U1 
0 
EVA 3 - 2 MAN WALKING APOLLO 16 APRIL 1972 
CDR 1 PLSS OFFLDA!i PACK scs,, Fe~ T~~~rNGRE'ss REPRESS 
. COLLECT CRE DAC SHOW C~SSETTE I 
PACK scs•s INGRESS 
• DAC ~HOW j TRANSFERS LMP ~ PLSS OFF~OAD COLLECT SWC REPRESS 
6+00 6+10 6+20 6+30 6+40 6+50 7+00 
'~--------------­r I 1 I u:: I I : " ~ . = 
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TABLE 4.2-6 
APOLLO 16 DESCARTES WALKING TRAVERSES 
E'·/A I I I CALCULATED DATA ~lAP 22 1972 
1).1 AU< I t·H:; TOTAL AF.:PI'•/E 
:::EG~lEtH t·lDE: I LIT\' I . .JAL~=:: TRA'•/EL S:TAT loti :::TOP 
D I :::TAt·iCE PATE TIME D r::: T A t"KE E'·/A TIME TH1E 
:.TATIOt"i < Kt·l) 
.... t·l 
•.dALK 2 .1 0 
-1 .. 
lo.IALK 0.25 
•.J 
•J.IALK 0 .:::0 
,j 
: ..JAL~=.: o.::::o 
I 
:.,JALK I) . .:. 0 
.... t·l 
TOTALS 
F.:ETUF.:t·i 
D I :::TAt·iCE 
.::TAT TO U·l 
no o:::t·D 
.... t·l 0. (II) 
;- .-, 1 I) 1- .::. . 
- 2 I) I) 1.;1 . 
d 1 .40 
T I) • 60 ~ 
...._ t·l 0 . 00 
< Kt•l.····HP) <MitD O<M> ( HP+rl I t·i) ( HR+~l I t·i > 
0.00 0+ I) 0+40 
2.50 50 
2. 1 0 1+30 1+15 
2.50 .:. 
2.:35 2+51 0+50 
2.50 19 
3.15 4+ 1 0+26 
2.50 1 ·:;. 
::::.'35 4+46 0+50 
2.50 14 
4.55 5+50 1+ t:" 
·-' 
1 o:::: 5+ .:. 
-----PLSS FAILUPE TPAVEPSE CONTINGENCIES-----
COt-iT. STATION MAPGIN Mit"i 
WALKE:ACK ABOVE WALKE:ACK PEQT WALKE:ACK 
TIME <PPIMAPY CPEWMAN> SPEED 
TO LM FW 02 AMP-HPS REQ 
<HR+MIN> <HP+Mit"i) <HP+MIN) <HP+MIN) <KM/HP) 
0+ 0 •••• 
0+:~:5 3+2E, 
0+3:3 2+34 
0+23 2+12 
0+1 I) 1+34 
I)+ I) 0+45 
•••• 
:3+1 1 
2+17 
1+47 
0+57 
0+ I) 
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• ••• 
4+39 
3+44 
::::+ 9 
2+13 
1+17 
0.00 
2.02 
1 • ':;t2 
1.34 
0.58 
0.00 
DEPAF.:T 
:::TAT loti 
E'·/A T Il'lE 
( HR+t-1 It·i) 
0+40 
2+45 
3+41 
4+27 
5+3t. 
E.+55 
6+55 
A\·'G E'·/A 
t·lET RATE 
( E:TU . ...-HF.:) 
1050.00 
9::::9.42 
9::::o .::::o 
979. 1:::: 
'376. 03 
9::::::::.44 
TABLE 4.2-7 
APOLLO 16 DESCARTES WALKING TRAVERSES 
E'•/A I I I It·WUT DATA t·1AP 22 1 '372 
STOP :s:EGM RETURN HEAT -~1DB IL IT\' RATE-- --t·1ET RATE l.o.IALK---
:S:TAT I IJt·i TH1E DIST DIST LEAK ~i0~1 I t·iAL CDt·iT ··· C\' t·iDM It·iAL cmn···c...-· 
t-iD 0:: HR+t·1 I t-i) O::KM::O 0:: ~:::M > O::BTI_I . ...-HR) O::K~1-····Hf=;:) 0:: Kt·1.··'Hf=;:) O::BTI_I .. ···HR> O::BTU.··'HR) 
U·1 0+40 0.00 0.00 1:::o.oo 2.50 :~: .E.O 1000.0 1560.0 
F 1+15 2. 10 2.1 0 U30.00 2.50 :~: .60 1000.0 1560.0 
6 0+50 0.25 2.00 1:30.00 2.50 3.60 1000.0 1560.0 
H 0+26 0.:30 1 .4 0 1:30.00 2.50 :::: .t.o 1000.0 1560.0 
I 0+50 I) .:30 O.E.O 180.00 2.50 :;: • t;. 0 1000.0 1560.0 
U·1 1+ C' 
·-' 
0.60 0.00 1:30.00 2.50 :::: . .:.o 1000.0 1560.0 
t·1ET RATE ~1ET RATE t·1ET RATE LEAK E'·/A E'···'A 
ALSEP STATIDt-i U1 o ... ··H F.: ATE o·-· 0:. :S:TART START 
O::BTU . ...-HR) O::BTU/HR> O::BTI_I .. ···HR::O ( LB/HF.:) (F . ...-I.o.I-LB> (02-LB::O 
1050.0 950.0 1050.0 0.035 11 .64 1 .:353 
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FIGURE 4.2-7 
AP~LL~ 16-WLK TRAVERSE 
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4.3 One man EVA's 
Certain hardware problems, principally associated with the EMU, 
could result in the situation where one crewman would have to 
remain in th~ LM cabin while the other crewman performed the 
EVA alone. For example, a problem in the PLSS electrical sys-
tem could result in the loss of fan and/or pump operation which 
would preclude EVA operations with that EMU. If such a problem 
developed it would most likely be discovered during the EVA 
preparation period and only a short time would be available 
for the ground to prepare contingency EVA plans. Thus, al-
though such a situation is very unlikely to occur, it will be 
desirable to establish constraints and outline traverse ob-jectives within these constraints. 
Although it is possible to perform all the planned EVA tasks 
with one man (including ALSEP deployment and LRV deployment), 
it will obviously be more difficult and more time consuming. 
Timelines are provided in this section to show how the major 
tasks would be accomplished in this mode. Insofar as the 
traverse is concerned, the constraints remain the same in 
that the consumables margins must be retained to walk back 
from a failed LRV, or to drive back with a failed PLSS. The 
absence of the Buddy-SLSS, however, for cooling with the 
failed PLSS case results in a different radius of action for 
the one man case compared to the nominal two man case. 
With the PLSS failure on the one man EVA, the crewman becomes 
completely dependent on the OPS for both oxygen, cooling, and 
co2 removal. To accomplish this, the OPS is operated in the 
purge mode with either of two flow rates, the selection of 
which depends upon the amount of cooling required. The ne-
cessity for the high flow rate (and hence early depletion) 
can be avoided if the crewman's activity after the PLSS fail-
ure can be minimized. Hence, the first constraint on the one 
man EVA is that traverse operations be restricted to the near 
vicinity of the LRV, on the order of 100m. Allowing for the 
high metabolic rate in returning to the LRV over this distance 
and for a later period of high metabolic rate ingressing the 
LM, leaves the portion of the OPS capability which remains for 
use on the LRV return to the LM. This remainder is equivalent 
to a certain number of minutes driving time and dictates how 
far (in terms of driving time) the single crewman can range on 
the traverse. Figure 4.3-1 presents curves which can be used 
to estimate this maximum radius under various conditions. 
These curves represent the maximum capability available; the 
actual values to be used in real time situations will be deter-
mined by the Flight Director based on an overall assessment of 
the situation. 
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(J1 
(J1 
EMU HEAT LEAK RATE 300r TIME METABOLIC OPS I / +200 BTU I HR 
(MINUTES) RATE BTU/ HR FLOW 
0-2 1680 LOW I / / +100 BTU/ HR 
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250 ~ I 4-54 550 LOW / /0 BTU/HR HIGH' I __,/ CREWMAN I I 54-67 1050 
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Figure 4.3-1 -Crewman heat storage for contingency LRV Traverse with OPS 
cooling only (Low- and high -flow mode). 
70 80 
The other consideration on one man traverse design is the fact 
that the LRV navigation tasks should be simplified by providing 
a return route where it will be possible to simply follow the 
outbound LRV tracks back to the LM. The reason for this con-
sideration is that absence of the second crewman (who does 
much of the visual navigation) could compromise a time-critical 
emergency return. 
The following is a brief discussion on one man EVA's which were 
constructed within the framework of the above constraints. 
4.3.1 EVA 1 
EVA 1 is largely occupied with ALSEP deployment as shown in the 
summary timeline in figure 4.3-2. Other activities in the LM 
vicinity are also accomplished such as UV camera photography and 
cosmic ray detector deployment. About 6 minutes are provided 
for sampling activities which must be restricted to the vicinity 
of the LM since the LRV has not been deployed. Other nominal EVA 1 
activities which are not performed under this contingency case are 
the emplacement of the second Heat Flow Experiment probe and part 
of the Thumper operations associated with the Active Seismic 
Experiment. The 2.6 m core operation is postponed to EVA 2. 
The detailed procedures for EVA 1, One Man EVA are shown in the 
following pages in a vertical timeline format. A summary of the 
EVA 1 walking traverse parameter is presented in the tables that 
follow the detailed procedures. 
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FIGURE 4.3-2 
EVA 1 - 1 MAN APOLLO 16 APRIL 1972 
DEPRESS EGRESS FAM TV ON ALSO FAR UV CAM ALSEP OFFLOAD ALSEP CARRY PKG PLACE-
EVA 
IVA 
EVA 
IVA 
w 
U1 
-....,J 
TRIPOD & STEMS RTG FUELUP MENT 
~DEPRESS ASSIST EVA CREWMAN AS REQD 
I - PHOTOGRAPHY - DAC ____ ___. _________ ---~---- ---•---~-------L------·-----------......L----·------------L~--------------..IIL------------~------J·----------~ 
0 10 20 30 40 50 l+OO 1+10 1+20 
... ALSEP 
RET TO LM GEOPALLET WALKBACK HFE OFF M/P OFF 
CRE OFFLOAD & PREP- TO ALSEP RTG CONNECT LSM OFF 
FAR UV HTC, ALSO SITE PSE DEPLOY C/S 
'----· L..-~~-------L------~-------t. __ . t . 
1+30 1+40 1+50 2+00 2+10 2+20 2+30 2+40 2+50 
ANT ALIGN DRILTHlJRE-f-f0[[--1--- ---~~- DEPLOYLSM 
EVA ~ERECTION LAYOUT HFE EMPLACE HFE PROBE 1 GEOPHONE 
CIS UP PREP ALSO HFE ELECT DEPLOY 
IVA 
l+3G 
• 
3+00 
3+00 3+10 3+20 3+30 3+40 3+50 4+00 4+10 4+20 4+30 
THUMPER EXP. 
EVA ' 
IVA 
4+30 4+40 4+50 ' 
M/P SETUP 
& ARM 
5+00 5+10 
ALSEP ... 
ALSEP 
PHOTOS GEOLOGICAL SAMPLING 
I 
5+20 5+30 5+40 5+50 6+00 
EVA 1 - 1 MAN 
EVA I ~ 
IVA 
6+00 6+10 
w 
()1 
00 
FAR UV 
PACK ETB 
SRC_,_ SCB 
• _.... 
6+20 6+30 6+40 
APOLLO 16 APRIL 1972 
TRANSFER IN- REPRESS ETB,SRC, GRESS 
SCB 
ASSIST REPRESS 
TRANS F • 
-
___.._ 
6+50 7+00 
IVA ACTIVITIES 
~ Start watch 
1-
-
-
.... 
~ 
-
-
1-
1-
1--
APOLLO 16 
APRIL 1972 
ONE-MAN TIMELINE 
LUNAR SURFACE EVA 1 
EVA 
TIME EVA 
0+00 Start watch 
{Call mark) 
1-
ACTIVITIES 
Note: Detailed procedures 
are presented in "Lunar 
Surface Checklist" -
1 Man EVA 1 prep. 
-
1-
0+10 
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l TASK ( FUNCTION R 
u L c 
T M D 
v p R 
-D """D 
;;o ;;o 
rrJ rrJ 
I I 
f'l rrJ 
G) G") 
;;o ;;o 
rrJ rrJ 
(/) (/) 
(/) (/) 
Cl C) 
"""D """D 
f'l rrJ 
;;o ;;o 
)::> };> 
--; --; 
,__, 
....... 
0 Cl 
~ .z 
(/) (/) 
MISSION: APOLLO 16 
-1 MAN EVA: 1 
IVA ACTIVITIES 
- Assist 
- Deploy PLSS ant (EVA) 
- Place jettison bag in hatch 
- Attach LEC to ETB 
Pass ETB/LEC to CDR 
-
-
-
-
-
-
-
-
-
-
-
-
1-
Note: IVA crewman assists 
EVA crewman as required 
with procedures and infor-
mation. He also photos 
EVA crewman where possible 
with DAC. 
(This IVA column will be 
dropped until end of the 
EVA to conserve space) 
DATE: APRIL 1972 
EVA 
TIME EVA ACTIVITIES 
0+1 0 Move through hatch 
Deploy PLSS antenna 
1- Comm check 
1- Descend ladder 
Toss jett bag to Quad I 
Deploy MESA 
-~Deploy LEC/ETB to gnd 
-1- Descend to footpad 
- Step to surface 
FAMILIARIZATION 
Check mobility & 
stability 
0+20 
Comment on surroundings 
Kick jett bag under LM 
DEPLOY TV CAMERA 
1- Adjust MESA height 
Loosen blanket around lens 
Open MESA blankets 
Unstow & deploy TV tripod 
-1--Unstow TV camera 
-1- Mount TV camera on tripod 
Pull TV cable slack from MESA 
·1- Position TV 12:00/50 ft 
(f:l6,20mm,PK) 
1- Check reception with MCC 
1- Remove & discard MESA 
TV Stowage bracket 
0+30 
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S TASK a FUNCTION 
C L C 
A M 0 
M. P R 
MISSION: 
EVA: 1 
APOLLO 16 
- 1 MAN 
EVA ACTIVITIES 
0+~ Offload ALSO from MESA 
place on +Y pad 
1- Offload bore/ core stem 
pkg from MESA; place 
on +Y pad 
Hang ETB on SRC table 
~ Unstow antenna canister 
and set aside; discard brackets 
OFFLOAD FAR UV CAMERA 
Remove thermal blanket 
1- Pull lanyard to split bag 
Remove pallet from L~1(optional) 
DATE: APRIL 1972 
EVA 
TIME EVA ACTIVITIES 
0+50 ALSEP PREP 
Remove therm. cover - SEQ Bay door 
+ Open SEQ Bay door (white lanyard) 
Stow lanyard on strut 
Switch BATT TEMP MON - ON 
Pull lanyard- unlock PKG 2 
Pull PKG 2 from SEQ Bay, 
1 ower to surface 
- Remove hockey stick & lanyard 
_._ Pull lanyard - unlock PKG 1 
S TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
~ -Pull 4 pip pins and remove Pull PKG 1 from SEQ Bay, 
camera from pa 11 et 
~ Carry camera to deployment site 
in Quad I (in shadow) 
~ Deploy Cam. legs & set on surface 
Point cam. down sun 
Place cam. battery in sun 
- (Temp Lable up) 
O+W. Pull 2 elev. pins, azimuth 
pin and plate pin 
1- Remove dust cover 
Level camera 
~ (Use 3 leveling knobs -
and/or dig legs into 
1- surface to 1 eve 1) 
- Caution: Stay away 
-
from camera front after 
protective cover removed 
Release azimuth lock, 
'"" point cam. down sun; 1 ock 
1- Zero azimuth scale if req'd. 
Set in first target coord. 
1- AZ. 14 o 
El. ~o 
1-
Position cam. power Sw - ON 
lower to surface 
Remove hockey stick & lanyard 
Remove tool restraint pins-PKG 2 
Remove tool bracket & UHT's; 
1+00 
insert UHT's in ALSEP PKGS. 
Join antenna mast sections to 
form carry bar; attach to PKG 1 
Put DRT & FTT in SEQ Bay 
Rotate PKG to surface 
Remove RTG dust cover 
Unstow fuel cask lanyard; pull 
to rotate cask down 
Get DRT from SEQ Bay 
Remove cask dome using DRT, 
discard under LM 
Get FTT from SEQ Bay 
Remove fuel element from cask 
_._ 
Insert fuel element into RTG 
~ Rotate PKG 2 upright and 
attach to carry bar & PKG 1 
Close SEQ Bay door 
Pick up ALSEP Pkgs 
1+10 
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MISSION: APOLLO 16 
-1 MAN EVA: 1 
EVA ACTIVITIES 
-+IJ-& ALSEP TO DEPLOY SITE 
Carry ALSEP PKGS to deploy 
r- site > 300 ft W of LM 
-
1-
~ 
1-
~ 
~ 
1-
1-
~ 
f~ ALSEP PACKAGE PLACEMENT 
Place ALSEP Pkgs on surface 
1- Move Pkg 2 8' West of Pkg 1, 
orient UHT's pointing North 
i-
1-
1-
1-
1-
1-
~ 
i-
1--
1 +30 
EVA 
TIME 
1+30 
-
-
·f-
-
1-
-
·f-
-~ 
1+40 
-f-
-
1-
~ 
+ 
~ 
+ 
1+50 
362 
DATE: APRIL 1972 
s TASK E FUNCTION 
EVA ACTIVITIES Q c L c 
A M D 
M. p R 
Return to LM 
Shift CRE plate-pull RED ring 
Report CRE dust conditio11 
Set Far UV Cam to target #2 
• Push reset switch 
• Check fi 1m advance 
eSet in target coordinates 
OFFLOAD GEOPALLET 
Remove thermal blanket 
Pull pip pins; remove pallet 
Carry pallet to LRV and install; 
check latches engaged 
Remove pallet handrails (2) 
Pull 2 outboard penetro. lanyards 
Remove HTC pip pins 
Take HTC off pallet 
(Lean pallet against +Y 
pad on MESA) 
MISSION: APOLLO 16 
-1 MAN EVA: 1 
EVA ACTIVITIES 
l+~Assemble XT handle to scoop 
t- Place tongs on HTC 
Place SCB on HTC 
Offload SRC 1 
Open SRC 1 
t- Place SCB 1 on HTC 
- Hang ETB on HTC 
Turn TV to cover ALSEP 
- Pick up ALSO, HTC, and stems 
Walk back to ALSEP area 
2+(~ 
-
-
Deposit HTC, ALSO & stems 30' S 
r C/S 
HFE OFFLOAD 
2+ u-
DATE: APRIL 1972 
EVA 
TIME EVA ACTIVITIES 
2+10Release pull rings (2); pull 
pip pins (3) 
-1- Pull M/P base pin #1; unwrap 
tape; remove cover; pull pin #2 
Remove M/P; set on surface 
Pull subpallet pip pin 
Rotate Pkg 2 to surface, align 
~ Remove HFE - 2 BB & connector 
Place HFE on surface 
Connect HFE to C/S - lock 
-t- Carry HFE pallet 10' S of C/S, 
place on surface 
-I-
·!-
2+20 
CONNECT RTG 
Tether UHT 
Read RTG cable Temp Lable 
Release RTG cable - 3 BB 
Remove RTB cable and pull 
pin to release connector 
Verify shorting switch - OUT 
1- Report amp reading 
·I-
Connect RTG cable to C/S, 
push down collar to lock 
Remove subpallet & aim mech. 
from Pkg 2 - 4 BB 
Place subpallet & aim mech. 
NNE of C/S 
Remove PSE stool from subpallet 
--Position PSE stool on surface 
8 ft ESE of C/S; dig out hole 
r Stow ant. mast on subpallet 
Remove Pkg 1 dust cover 
Rotate Pkg 1 to surface 
and align 
--
2+30 
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~ TASK 
~ t-F':"""~N'T"CT-;:1~-IN 
A M D 
M. P R 
2+ 
2+40 
MISSION: APOLLO 16 
EVA: 
-1 MAN 
EVA ACTIVITIES 
~ DEPLOY PSE 
Remove PSE from Pkg 1 - 4 BB 
1-
Carry PSE to stool 
- Remove 4 Boyd Bolts from PSE 
!-
Remove girdle pull pin 
Place PSE on stool; align 
- Remove girdle and discard 
Deploy PSE thermal shroud, 
-- smooth down edge 
Level & Report compass reading 
1-
1-
1-
--
Verify CIS sw #5 - CW 
-
Remove TIG from CIS - 1 BB 
Deploy TIG 
-
Verify TIG dial at 11 011 
- Lean TIG against subpallet 
-
-- OFFLOAD MORTAR PACKAGE 
Remove M/P from C/S 
-
Pull socket pin ring; deploy 
1st 1 eg 
Rotate MIP on swivel socket 
-
-
Deploy 2nd leg, position legs 
- Place MIP NNE CIS; point NW 
2+so 
DATE: APRIL 1972 
EVA 
TIME EVA ACTIVITIES 
2+50 REMOVE LSM 
--
-
-
--
Release LSM from C/S - 2 BB 
Lift LSM off CIS, ck. cable 
Set LSM on surface clear of CIS 
ERECT CENTRAL STATION 
Level and align Pkg 1 
-- Release CIS So. side- 5 BB 
- Release E side & ant. - 4 BB 
-
-- Remove rear curtain cover; use 
UHT socket, pull pins, velcro 
3+00Release ant. cable bracket 
-~ Release CIS N side - 3 Bb 
-
~ Release W side & ant. 4 BB 
Verify sunshield released 
-1- Release 2 N interior BB 
Release center BB and 
-~ control sunshield erection 
Check side curtains deployed 
di sea rd covers 
Attach rear and front of 
~ side curtains 
3+10 
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S TASK ~. FUNCTION 
C L C 
A M D 
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MISSION: 
EVA: 1 
APOLLO 16 
-1 MAN 
DATE: APRIL 1g72 
EVA ACTIVITIES 
3+10~ Attach rear thermal curtain 
to side thermal curtain 
ASSEMBLE & ALIGN ANTENNA 
Retrieve ant. mast from 
subpallet; install on C/S 
Retrieve aiming mech. from 
subpallet, remove dust cover 
Install aiming mech. on mast 
Remove aiming mech. housing 
and packing 
Install antenna on aiming mech. 
r-
-
Level and align aiming mech. 
Set antenna offsets: 
Az - 24.68 
El - 16.5g 
Push in shorting switch, 
report amps 
Turn Sw #1 CW; 
3+20 r- report to Hou. 
~ LAYOUT HFE 
Remove probe box from pallet -
4 BB 
EVA 
TIME 
3+30 
--
-
-
--
-~ 
EVA ACTIVITIES 
Configure ALSO hardware: 
•Verify motor operates 
•Pull pin #2 
•Rotate rack camloc goo 
•Rotate batt camloc goo 
pull pin 1 anyard 
• Remove handle and 
install on battery 
•Rotate rack bracket up 
•Lift rack off treadle, 
extend legs and set 
on surface 
•Pull pin #5, move 
bracket & lift drill 
Carry drill, rack and 
bore/core stem bag to HFE 
Hole #1 site 
3+40 BORE HOLE 1 DRILLING 
-
Set drill on surface 
Lean bore/core stem bag 
against rack; open bag 
-r- Insert 54 11 bore stem into drill Split probe box (2 velcro straps) 
1- Carry half with rammer to 
HFE Hole #1 (~ 18 1 W) 
f-. Place box ha If on surface 
Carry other box half 10 1 away 
r- place box on surface 
1-
~ Set up HTC/Dri 11 support 
~ Place ALSO on HTC 
3+30 "-
Pick up drill & push bit 
into surface as far as possible 
Remove batt. thermal shield 
--
Energize drill until stem 
-r-
top approx. 16 11 above surface 
Attach wrench to bore stem 
-1- Remove dri 11 from stern 
Screw 28 11 bore section to 
·I- section in surface 
3+50 
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5 TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
MISSION: APOLLO 16 
-lMAN EVA: 1 
EVA ACTIVITIES 
3+50- Screw dri 11 onto bore section 
Energize drill until stem top 
1- approx 16 11 above surface 
- Attach wrench to bore stem 
Remove drill from stem 
- Screw 28 11 bore section to 
section in surface 
Energize drill until stem top 
- approx 11 11 above surface 
-
- Attach wrench to bore stem 
Remove drill from stem, 
_ set on surface 
- EMPLACE HFE PROBE 1 
Remove HFE probe from box 
'"" Deploy rammer, lean on rack 
Insert probe and first thermal 
4+00 _ shield into bore hole, using 
rammer 
Report probe depth & stem height 
- above surface 
Emplace second thermal shield 
to 30 11 depth 
- Place suns hi el d over top of 
stem, place probe wire N 
- DEPLOY HFE ELECTRONICS 
Remove HFE elec. box from pallet 
_ Remove dust cover (4BB) 
Level & align HFE elec box 
-Remove all debris at least 16 1 
away from HFE area 
-
-
4+10 io-
DATE: APRIL .1972 
EVA 
TIME 
4+10 
-
--
-
--
--
-
--· 
EVA ACTIVITIES 
DEPLOY LSM 
Carry LSM to deploy site (50 1 WSW) 
Remove stowage bracket 
Deploy legs & verify locked 
Set LSM on surface(striped leg E) 
Remove foam packing 
Deploy sensor arms (center 
one first) 
Remove sensor dust covers 
Clean debris from top of LSM 
Raise legs so that PRA 
cover will clear bottom 
Pull striped ring to remove 
PRA cover;verify PRA deployed 
Level & align LSM 
4+20 DEPLOY GEOPHONES 
Turn Sw 5 - CCW 
-- Pick up T/G from 
-
-~ 
--
~ 
~ 
4+30 
366 
pa 11 et 
Walk·approx. 8 1 N with 
T/G 
Get stakes from M/P base. 
Deploy 1, put 1 in pocket 
stake power and geophone 
cable loops just N of C/S 
Walk out (290°) 
until 1st geophone is reached 
Remove geophone clip end 
geophone #1 
Emplace geophone #1 into 
surface (within 7° of vertical) 
Walk out 150 1 until 2nd 
geophone is reached 
~ TASK g I-F':""'~N0CT-;::I~-IN 
A M D 
M. P R 
MISSION: APOLLO 16 
EVA: 1 - 1 MAN 
DATE: APRIL 1972 
EVA ACTIVITIES 
4+30 1-
f- Remove geophone c 1 i p and 
geophone #2 
- Put down T/G 
,.. Stake geophone cable at 
geophone #2 
EVA 
TIME EVA ACTIVITIES 
4+50 Do thumper positions 
1,6,11,16,21 only 
-~ 
~ Emplace geophone #2 into -~ 
surface (within 7° of vertical) 
~ Wa 1 k out 150 • unt i 1 3rd 
geophone is reached 
Remove geophone clip and 
f- geophone #3 
Emplace geophone #3 into 
-
4+40 1- surface (within 7° of vertical) 5+00 
~ 
,.._ 
~ 
1-
4+50 ....._ 
Remove flag and emplant by 
geophone #3 
Unreel remaining power cable 
THUMPER GEOPHONE EXP. 
Verify 11 G0 11 for thumping 
from MCC 
To fire thumper: 
- Select ASI 
- Rotate arm switch 
- Wait 4 sec. 
- Depress switch to fire 
Remain motionless 10 sec. 
before and 10 sec. after 
each thumper firing 
-~ 
·I-
--
·I-
5+10 
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SET UP MORTAR PACKAGE 
Return to C/S 
Turn astro sw #5 - CW 
Deploy M/P base (pull pin #3) 
Insert UHT in M/P base 
Using UHT & M/P base as 
sun compass, estimate 
geophone line heading 
Carry M/P and base ~ 50 ft 
NNE of C/S 
Place M/P on surface 
Deploy M/P base legs(pull pin #4) 
Using UHT, orient base to 
same heading as geophone 
line 
S TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
5+10 
MISSION: APOLLO 16 
EVA: 1 - 1 MAN 
EVA ACTIVITIES 
,__ Place base on surface and 
emplant legs. Verify base 
is flat on surface 
1-
1-
1-
Place M/P on base; front 
pins 1st, then lock on rear 
posts 
Verify wires in front off base 
Check M/P bubble level reading 
Deploy M/P antenna 
Return to C/S 
Mount HEDC on EMU; leave UHT 
Check PSE shroud 
Photo M/P 
- Down sun; 7 ft. 
- Viewing NE; 7 ft. 
- Viewing SE; 7 ft. 
- With C/S in bkgnd; 15 ft. 
Arm Mortar package: 
•Rotate latch with UHT 
•Remove safety pin (lanyard) 
•Rotate 2 Safe/Arm 
• switches with UHT 
•Verify alignment and level 
5+20 r-- Position C/S Sw #5 - CCW 
1- TAKE ALSEP PHOTOS 
Coordinate photo activity 
r- with CDR thumping 
1- Photo: 
• HFE Bore stems 
1-
- Down sun, 11 ft (ea. ) 
DATE: APRIL 1972 
EVA 
TIME EVA ACTIVITIES 
5+30 Pick up HTC - move to West 
for sampling 
-
-
-
--
-
--
5+40 
--
(Note: extent of traverse and 
locale TBD in real time 
for a 1-man contingency.) 
S TASK 
~ FUNCTION 
C L C 
A M D 
M. P R 
- Stereo pair, X Sun, 7 ft (ea) 
1-
1-
-
-
5+30 -
• HFE Electronics Box 
- X Sun, 7 ft. 
• Panorama S of CIS 
• Xsun photo of C/S taken 
from North 
-1-
5+50 
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5+50 
6+00 
6+10 
MISSION: APOLLO 16 
EVA: 1 - 1 MAN 
EVA ACTIVITIES 
t-
~ 
~ 
1-
~ 
~ 
1-
1-
1-
1-
t-
.... 
~ 
1-
-
~ 
~ 
~ 
.... 
1-
..._ 
EVA 
TIME 
6+10 
1-
-~ 
-
~ 
-~ 
-~ 
6+20 
. 
-~ 
-
~ 
-~ 
-~ 
+ 6 30 
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DATE: APRIL 1972 
s TASK E FUNCTION EVA ACTIVITIES Q. c L c 
A M D 
M. p R 
Return to LM 
Turn TV to face LM 
MISSION: APOLLO 16 
EVA: 1 - 1 MAN 
IVA ACTIVITIES 
1-
~ 
~ 
~ 
~ 
1--
~ 
~ 
t-
~ 
t-- Photo CDR; 
r-
Prepare to assist in transfers 
1-
t-
1-
1-
~ 
1-
t- Open hatch 
~ Receive Pallet 1 
....... 
EVA 
TIME 
6+30 
-1-
+ 
-1-
-
~ 
+ 
+ 
6+40 
-
-
~ 
~ 
..... 
~ 
6 50 + 
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DATE: APRIL 1972 
s TASK E FUNCTION EVA ACTIVITIES Q c L c 
A M D 
M. p R 
Reset Far UV camera 
Enter azimuth & elevation 
(verify with M::C) 
Photo Far UV camera 
- Xsun; 20 ft s f5.6/60 
- Dns un; 3 ft s f5.6/60 
Pack (or Prep) ETB 
• HEDC 
• Extra mag 
• Map(s) (attach to LEC) 
Prep SCB for transfer 
Pack SRC 1 
(Note: MCC may advise holding 
SRC 1 over to EVA 2) 
Deploy SWC 60' at 2:~0 1 
Extend SWC staff sections 
Press staff into surface 
Deploy foil; hook on staff 
Offload Pa 11 et 1 
Tidy MESA blankets 
TRANSFERS 
Ascend ladder with pallet 
Pass pallet thru hatch 
MISSION: APOLLO 16 
EVA: 1 - 1 MAN 
DATE: APRIL 1972 
IVA ACTIVITIES 
r-- Strip pallet l of expendables 
~ 
Receive SCB and SRC 
Pass pallet 1 out 
r--
- Detach ETB, pass out LEC end 
-
r-
Fold EVA PLSS antenna 
Close hatch 
EVA 
TIME EVA ACTIVITIES 
6+50 Ascend ladder with SCB 
-
·r 
Place on platform 
Descend ladder 
Ascend ladder with 
SRC (if any) 
Pass SCB and SRC into cabin 
Jettison Pallet 1 (watch out 
-~ for Far UV Camera) 
- Pull up ETB & pass into cabin 
·r Drop LEC 
Move through hatch 
t- NOTE: DETAILED PROCEDURES FOR 
FINAL EVA 1 CLOSEOUT ARE 
-
-
-
r-
-
7+00 
PRESENTED IN THE 11 LUNAR 
SURFACE CHECKLIST 11 
-r-
·r-
371 
S TASK ~ FUNCTION 
C L C 
A M D 
M. P R 
TABLE 4.3-1 
CALCULATED DATA 
EVA 1 ONE MAN EVA 
TABLE 4,3.,.2 
INPUT DATA 
EVA 1 ONE MAN EVA 
For a one man EVA 1, geology sampling 
will be conducted near the LM 
hence there is no data in the above two 
tables for a walking traverse. 
372 
4.3.2 EVA 2 
The LRV is deployed at the beginning of EVA 2 a~d configured for 
the traverse which begins about 2 hours into the EVA (See figure 
4.3-3). 
Approximately 3-3/4 hours are available for the traverse and the 
crewman returns to the LM with sufficient time to obtain the 2.6 m 
core which was deferred from EVA 1. Closeout activities occupy the 
last 45 minutes of EVA 2. 
The traverse proceeds first towards the base of Stone Mountain 
along the same route as the normal LRV traverse. The allotted 
time for emergency drive-back on the OPS will represent the maximum 
distance the traverse will be permitted to extend, the distance 
being a function of LRV speed and will be determined in realtime. 
If possible, it will be desirable to reach the vicinity of station 
5 so that the Descartes Formation can be sampled. (If this is not 
possible, the first sampling station will be as near to station 5 
as the drive-back constraints permit.) Approximately 1 hour will 
be spent at this station. The traverse will then range over to 
the vicinity of station 8 where the sampling activities have also 
been allotted 1 hour. Proceeding northward, 28 minutes will be 
spent at station 9, at which point the traverse swings over to the 
outbound LRV tracks and the crewman proceeds back to the LM. 
The detailed procedures for EVA 2, One Man EVA are shown in the 
following pages in a vertical timeline format. A summary of the 
EVA 2 traverse parameter is presented in the tables that follow 
the detailed procedures. 
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EVA 
IVA 
FIGURE 4. 3-3 
EVA 2 - 1 MAN 
~· EGRESS ;~ ~ ,. 
' 
FAR OFFLOAD SETUP 
uv LRV LRV I DEPRESS ASSIST EVA CREWMAN AS REQD PHOTOGRAPHY - DAC & HEDC 
10 20 30 
APOLLO 16 APRIL 1972 
C/0 FAR LOAD LRV e LCRU ePALLET LRV uv 
•Tv eSRC 2 
-
. 40 50 1 +00 1 +10 1+20 1+30 
~- ETB OFFLOAD FAR INITIALIZE TO ( RETURN 
EVA i UV LRV STA 4 \ TO ~ - · ALSEP SITE 
DRILL CORE 
SAMPLE RECOVER CORE CLOSE-
~ ' ~ l 
IVA ~ ) 
w 
....... 
-!:=> 
EVA 
IVA 
I 
1+30 1+40 1+50 2+00 5+30 5+40 5+50 6+00 6+10 
TRANSFERS INGRESS REPRESS ~ OUT FAR TV scB•s j PACK. SAMPLES 
-
PACK ETB uv OFF PALLET 2 ETB 
·-~ ASSIST REPRESS ! TRANSFERS 
. L_. __ __J 
6+10 6+20 6+30 6+40 6+50 7+00 ~========-~--==== r -~ .. ~ -L - -
... 
IVA ACTIVITIES 
..._. Start watch 
i-
i-
1-
1-
..._. 
i-
1-
1-
1-
1--
APOLLO 16 
APRIL 1972 
ONE-MAN TIMELINE 
LUNAR SURFACE EVA 2 
EVA 
TIME EVA 
0+00 Start watch 
(Call MARK) 
... 
ACTIVITIES 
Note: Detailed procedures 
are presented in 11 Lunar 
Surface Checklist 11 
-
-
.... 
-· 
1-
1-
1-
0+10 
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l TASK 
c FUNCTION R 
u L c 
r M D 
v p R 
"'0 "'0 
::0 ::0 
rt1 rt1 
I I 
rt1 rt1 
G") G") 
::0 ::0 
rt1 rt1 
(/) (/) 
(/) (/) 
0 0 
"'0 "'0 
rt1 rt1 
::0 ::0 ):::> ):::> 
-l -l 
....... ....... 
0 0 
::z ::z 
(/) (/) 
MISSION: APOLLO 16 
EVA: 2 - l MAN 
IVA ACTIVITIES 
1- Assist 
- Deploy PLSS Antenna (EVA) 
Place jettison bag in hatch 
Attach ETB to LEC 
- pass back out 
-
-
-
-
1-
Note; IVA crewman assists EVA 
crewman as required with pro-
cedures & information. He 
also photos EVA crewman where 
possible with DAC 
(This IVA column will be dropped 
until end of the EVA to con-
serve space) 
DATE: APRIL 1972 
EVA 
TIME EVA ACTIVITIES 
0+ 1 0 Move thru hatch 
Deploy PLSS Antenna 
Comm check 
-- Pass LEC into cabin 
Toss jettison bag to 
- quad I 
---Lower ETB to surface 
- Descend ladder to footpad 
--
-·step to surface 
Kick jettison bag under LM 
__ RESET FAR UV CAMERA 
Punch reset 
- Enter new azimuth & elevation 
(Check with MCC for updates) 
0+20 
- OFFLOAD LRV 
Remove LRV thermal blankets 
Unstow deploy cable; stow on +Z 
strut 
_ Unstow left side deploy tape 
Verify: 
• Walking hinges engaged 
- •Chassis parallel alignment 
•Outrigger cables taut 
-1- Unstow right side deploy tape 
Ascend ladder 
-~ Pull LRV deploy D-handl e 
verify LRV rotates outboard 
Descend ladder, pick up deploy 
~ cable 
Pull right side tape until aft 
wheels on surface & cables 
r- slack 
0+30 
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Q 
TASK 
FUNCTION 
C L 
A M 
M. p 
c 
0 
R 
MIS Sl ON: APOLLO 16 
EVA: 2 - 1 MAN 
DATE: APRIL 1972 
EVA ACTIVITIES EVA TIME EVA ACTIVITIES 
0+30 __ While pulling tape, maintain 
tension on deploy cable 
until LRV in walling hinges 
0+50 Report: AMP-HR; AMPS 
VOLTS; TEMPS 
0+40 
-
1- Verify: PWM SEL sw - BOTH 
~ Pull pin - rt. side outrig. cable 
1- Pull pin - left side outrig. cable + 
Pull left side tape until fwd. 
wheels on surface & cables slack* 
1- Pull saddle release cable 
Tug LRV away from LM 
1-
Pull pin & discard deploy cable ---
- Raise geopallet post --
Position:eDR EN LF & RF- PWM 1 
• DR EN LR & RR - PWM 2 
•15 V DC - SEC 
• STEER FWD - BUS A 
• STEER REAR - BUS D 
• DR PWR LF & RF - BUS A 
• DR PWR LR & RR - BUS D 
Drive LRV to MESA area 
15 VDC sw - OFF; AUX CB - close 
_ SET UP LRV 
. _ RETARGET FAR UV CAM 
Deploy left rear fender 
Verify rear hinge pin - o.k. 
1- Erect left seat; unstow seat belt -
Lower & lock console 
1- Pull att. indicator, C&W pins 
Remove tripod & install toehold 
1- Erect left footrest 
Ver. front hinge pin & steering 
sea 1 - o. k. 
Deploy left front fender 
~ Deploy right rear fender 
Verify rear hinge pin & steer 
seal - o. k. 
~ Erect right seat; unstow seat 
belt 
- Lower & lock console 
Remove tripod & install toehold 
__ Erect right footrest 
Verify front hinge pin- o.k. 
Deploy right front fender 
- Verify batt. covers closed 
Place LRV conting. tool on floor 
-
CHECKOUT LRV 
1- Verify park1ng brake on 
Mount LRV 
1- Close all CB 1 s except AUX, NAV. 
1+00 
. 
. ~ 
·I-
--
-
. 
Punch reset 
Check film advance 
Enter new azimuth & 
elevation (verify with 
MCC) 
LOAD LRV 
Lift LCRU posts on frt. of LRV 
Disconnect Y-cable connectors 
Discard cable adapters 
Unstow LCRU from MESA and 
install on LRV 
Connect Y-cable conn. to LCRU 
Unstow TCU from MESA and 
install on LRV 
Unstow rake, stow on MESA; 
discard rake bracket 
Unstow LGA and install on 
LRV; point ant. straight up 
Connect LGA cable to LCRU 
Unstow HGA and install 
on LRV 
Remove HGA yellow bracket 
0+50 ~...-*Pull on deploy cable during 1+10 
this operation as req•d 
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A M D 
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MISSION: APOLLO 16 
EVA: 2 - 1 MAN 
EVA ACTIVITIES 
l+lOt-
EVA 
TIME 
1+30 
DATE: APRIL 1972 
EVA ACTIVITIES 
l TA~K ~ FUNCTION 
u L C 
f M D 
v P R 
-
Erect ant. mast; lock 
Connect HGA cable to LCRU; 
velcro cable to ant. mast 
Deploy and lock HGA dish - Re-install HTC on pallet 
-
-
-
Point HGA to earth 
Go to TV camera location 
Position TV cam pwr sw - OFF 
Disconnect TV pwr. cable 
Remove TV cam. from tripod 
and install on LRV (stow 
TV pwr. cable conn. on LM) 
-~ 
Place SCB on HTC 
(any 1 of NO's 5-8) 
Unstow SRC 2 
Place SRC 2 on MESA 
table* 
-
-~ Open SRC 2 
Connect TCU/TV cable to TV 
- Connect Y-cab 1 e conn. to TCU -~ 
-
-
1+20-
-
-
-
-
-
-
-
-
-
1+30-
Deploy LCRU VHF antenna 
Configure LCRU: 
• CB - closed 
•Mode sw - PMl/NB 
•.Power sw - INT 
•Report- AGC,TEMP,POWER 
•LCRU Blkts - (MCC) 
• Power sw - EXT 
• Mode sw - FM/TV (2) 
• Verify - AGC & POWER > 2 
Discard ant. container brackets 
-~ 
1+40 
·r-
PALLET ON LRV 
Carry pa 11 et to LRV and i nsta 11 ;-~ 
check latches engaged 
-~ 
Remove pallet handrails (2) 
Pull 2 outboard penetro. -r-
1 anyards 
Place LPM tripod in bag ~ 
Place penetro. in pallet hole 
Remove penetro. cone cover 
Install vise on pallet top 
Place gnomon in bag on CDR Seat ~ 
Stow dust brush on LCRU 
Stow rake in pallet hole 
1+50 
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Take out SCB 2 and 
install on HTC 
Close organic Control 
sample 
Unstow DAC; install mag; 
place on LRV 
Unstow HEDC from MESA, stow 
Take ETB to LRV 
Install bag shoe on HEDC; 
in ETB 
I 
Stow under CDR seat: 500mm Cam 
3 HEDC mags; 2 DAC mags . 
2 lens brushes; sun compass I I 
Stow padded bags under LMP seat 
Install maps/holder on LRV (L side) 
Don HEDC 
Place ETB on SRC table 
Tidy MESA Blankets 
RETARGET FAR UV CAM 
Punch reset 
Check film advance 
Enter new azimuth & elevation 
(verify with MCC) 
LRV NAV INITIALIZATION 
LCRU mode sw - 1 
Mount LRV 
Align LRV NAV system 
(Ref. LRV Deca 1) 
* if SRC 1 held over, put 
SRC 1 on +Y pad 
MISSION: APOLLO 16 
EVA: 2 - 1 MAN 
EVA ACTIVITIES 
1+50 ~ Leave for Station 4 
(Stone Mountain) 
1-
-
-
""' ~ 
1-
1-
-
-
f-
1-
1-
r. 
5+20 ....._ 
Note: number of Stations 
visited, activities at 
Stations, and time at 
Stations TBD in real 
time between EVA's in 
the event of a 1 - man 
EVA. See foregoing 
discussion for general 
guidelines 
EVA 
TIME 
5+20 
-
-
-
-
+ 
.... 
5+30 
DATE: APRIL 1972 
EVA ACTIVITIES 
Return to ALSEP Site 
Power down LRV 
Sw LCRU - Mode 3 
Align HGA 
Dust TV, TCU, & LCRU 
Walk over to HFE area 
Activate ALSO 
momentarily to check 
operability 
DRILL CORE SAMPLE 
T TASK i FUNCTION 
v l c 
I M D 
v P R 
Take drill, rack and core stems 
to deep core site So. of C/S 
Set drill on surface 
Lean core stem bag against rack 
Insert core stem with adapter 
into dri 11 
Pick up drill and push stem 
into surface as far as possible 
5+40 I I 
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MISSION: APOLLO 16 
EVA: 2 - 1 MAN 
DATE: APRIL 1972 
L TASK 
EVA 
TIME 
( 
• 
FUNCTION 
5+40 ~ 
EVA ACTIVITIES 
Energize drill until stem top 
is approx. 12 11 above surface 6+00 
Attach wrench to core stem 
Remove drill from stem 
Screw another core stem 
section to section in surface 
Screw dri 11 onto core section + 
Energize drill until stem top 
is approx. 12 11 above surface 
Attach wrench to core stem 
Remove drill from stem 
Screw last core stem 
section to section in surface 
Screw drill onto core section 
Energize drill until stem top 
is approx. 811 above surface 
6+10 
-~ 
EVA ACTIVITIES u L 
r M 
v p 
Take core string to LRV; 
install string in vise on pallet 
Using wrench, break core I .1 
string between 3rd & 4th sect1on 
Cap ends of core sections 
Place stems on floor 
of LRV 
Mount LRV 
+ 15 VDC Sw - ON 
-
Return to LM 
EVA CLOSEOUT 
Park LRV at MESA; in sun; 
Heading = 351° 
+ 15 VDC Sw - OFF 
Dismount LRV 
LCRU mode Sw - 3 
Align HGA 
Dust LCRU & GCTA 
Reset Far UV cam. 
Punch reset 
Check film advance 
Enter new azimuth 
& elevation 
PACK SAMPLES 
Take SCB(s) off HTC 
and place on +Z pad 
Place SCB 1 in SRC 1 
(if sti 11 out) 
Place SCB 2 in SRC 2* 
1- * Note: MCC may 
advise holding SRC 2 
6+20 over to EVA 3 
380 
c 
0 
R 
MISSION: APOLLO 16 
EVA: 2 - 1 MAN 
IVA ACTIVITIES 
-
1-
~ 
1-
1-
1- Photo EVA crew man 
1- (tgts of opportunity) 
~ 
1-
1-
1--
~ 
~ 
~ 
~ 
~ 
~ 
~ 
1-
1-
....._ 
EVA 
TIME 
6+20 
~ 
1-
-
~ 
. 
. 
-~ 
6+30 
~ 
-~ 
1-
1-
6+40 
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DATE: APRIL 1972 
l TASK ( 
FUNCTION EVA ACTIVITIES • u l c 
T M 0 
v p R 
Place SRC(s) on +Z pad 
Bag two core stem strings 
Photo pan 
( 20 ft off +Z pad) 
Pack ETB: 
2 - HEDC w/l4ags 
2 - 70 MM Mags 
3 - DAC Mags 
(take mag off -
DAC Batt to 
Sun) 
1 - 500 MM Mag 
Maps 
2 - padded bags 
Take ETB to LM, 
attach to LEC 
Offload pallet 2 
Place on +Z pad 
RETARGET FAR UV CAM 
Punch reset 
Check film advance 
Enter new azimuth & 
elevation 
CLOSEOUT TV & LRV 
LCRU pwr. Sw - OFF 
-
MISSION: APOLLO 16 
EVA: 2 - 1 MAN 
DATE: APRIL 1972 
1-
1-
1-
1-
-
-
-
-
1-
1-
1-
IVA ACTIVITIES 
TRANSFERS 
Open hatch 
Receive pallet 2, Strip 
& stow expendables 
Receive stems & SCB's -
Stow 
Hand out Pallet 2 
Receive & Stow SRC(s) 
Receive ETB, detach 
from LEC, pass LEC 
back 
Fold EVA PLSS 
antenna 
Close hatch 
EVA 
TIME 
6+40 
-
-
. 
+ 
6+50 
-~ 
EVA ACTIVITIES 
Open LRV batt covers; 
dust if dirty 
Dust LCRU 
LCRU covers (ask MCC) 
Configure LRV CB's -
A, B, C, D - OPEN 
TRANSFERS 
Take pa 11 et 2 up 
ladder to platform 
Hand pallet 2 to IVA 
Return to surface, 
pick up stems & SCB's 
Take stems & SCB's up 
1 adder to A/S 
pass thru hatch 
Take pallet 2 back 
to surface, jettison 
under LM 
Take SRC(s) to A/S 
pass thru hatch 
Pull up ETB, pass 
thru hatch 
Drop LEC to surface 
INGRESS 
Move thru hatch 
NOTE: Detailed procedures for 
final EVA 2 closeout are 
presented in the lunar 
surface Checklist 
7+00 
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l TASK c FUNCTION 
• u L c 
T M D 
v p R 
TABLE 4.3"3 
m: = ,~·riF:TE:S: TF.:A'.,.'EF: S:E~: 
E'·/A I I CALCULATED DATA 1·1AP 14 1972 
LF.:'.,.' TOTAL Af.::PI '·/E DEPAPT 
:s:EGI1EtH 1·1DI: I L I T'l F.: IDE TF:A'·/EL :~:TAT I Dt"i :STOP :s:TATIDI"i 
D I :S:TAtK:E PATE TH1E nr·s:TANCE E'.,.'A TII1E TII1E E'·/A Tit1E 
::TATIDti (f:::t·1) ( f<I'1 . ...-HF.:) O::t·1It·~) ( Kt·1) O::HF.:+t·1It·~) ( HF:+t·1 It-~) ( HF:+t·1 I t·J) 
Ll'l I) . 00 0+ 0 1+53 1+5:3 
F.: I DE 4 . 1 0 7 .:30 :34 
<=" 
·-' 
4 . 1 0 2+27 1+ I) :3+27 
RIDE .-. . 50 ..., .:~: 0 21 c. .-
6 .60 :3+47 1+ 0 4+47 
F.: IDE I) .45 ..., .30 4 .-
·~ 7 . 05 4+51 0+2:::: 5+19 
2 .60 ..., .:31) 21 .-
'3 .65 5+40 1+20 7+ (I 
TOTALS: ::::o 5+41 7+ 0 
ONE MAN EVA 
NOTES: 
t STATIONS 4, 6, 7 AND 10 DELETED 
t STATION 5 INCREASED FROM 40 MIN TO 1 HR 
t STATION 9 INCREASED FROM 25 TO 28 MINUTES 
--------------- TF:AVEF:S:E CONTINGENCIES: --------------
----------LF:V FAILURE-------------- --PL$8 FAILUPE--
r::ETUF.:I'l 
D I :STANCE 
WALKBACK :STATION MARGIN ABOVE l'liN LRV PIDEBACK 
TIME WALKBACK REQUIPEMENTS: SPEED REQUIRED 
.::TAT TO Lt·1 
r·m <Kt·1) 
LM 
5 
U·1. 
0.00 
4.10 
::::.15 
2 .E.O 
0.00 
TO LM FW 02 AMP HPS 0 MIN 10 MIN 
CHF:+MIN> CHR+MIN> O::HR+MIN) CHP+MIN> CKM/HR> CKM/HR) 
0+ 0 •••• • ••• • ••• 0.00 o.oo 
1+:31 2+2E. 1+38 2+51 3.'34 4 .6':il 
0+52 1+50 1+ •';) 
·-· 
2+ ·;t :3.02 3.60 
0+43 1 +:~:4 0+47 1+47 2.50 2 .·37 
0+ 0 1+22 (1+:~:6 1+12 0.00 0.00 
'f 
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AVG E'·/A 
HET RATE 
(BTli.----HR~· 
1 05 I). I) 0 
'3:~:·;t • 46 
·;t 1 :~:.::::I) 
912.76 
'320 .44 
TABLE ~.3-4 
AF'Ol L.U 16 DE2CRRTES TRAVERSES 
E'·/A I I 
:~:TOP 
STAT I Dt-l T It1E 
t·m < HR+t1 I t·l) 
Lt·1 1+53 
1+ I) "' 
·-' 
1+ I) 
0+2::: 
U1 1+20 
NOTES: 
IHPUT DATA 
SEGMENT RETURN 
DISTANCE DISTANCE 
( Kt1) ( Kt1) 
0 . 00 0 .00 
4 . 1 I) 4 • 1 0 
·=· 
.50 .-. 15 L.. 
·=· . 
0.45 2 .60 
2 .60 0 . 00 
HEAT 
LEAl< 
<BTI_I . ...-HF.:) 
125. 00 
1·-·<=" c.._l . 00 
1·-·o:::" 
.::.._1 . 00 
125. 00 
125. 00 
ONE MAN EVA 
• STATIONS 4, 6, 7 AND 10 DELETED 
• STATION 5 INCREASED FROM 40 MIN TO 1 HR 
t·1AF.: 14 1972 
-MOBILITY RATES-
I .• JALK F.: I DE 
(KM/HR) <KM/HR) 
:;: • E.O 
2.70 
~:. tS 0 
:::: . .:.o 
:3.60 
7.:30 
7.:30 
7 .:~:(1 
7 .::::o 
7.:30 
t·1ET RATE 
I . .JALK 
(BTU.-···HR) 
1560 .p 
1290.0 
1560.0 
1560.0 
1560.0 
e STATION 9 INCREASED FROM 25 TO 28 MINUTES 
MET RATE ~1ET RATE MET RATE t1ET F.: ATE LEAl< E'···'A EVA 
AL:S:EP F.: I D I t·iG :~:TAT I Dt-i lt'1 o.-··H RATE 02 START START 
( BTLI.-···HF.:) ( BTLI.-···HF.:) (BTU.-···HF.:) ( BTI_I..·'HF.~) (LB . ...-HF.:) ( F /IJJ-LB) (02-LB) 
1050.00 550.00 950.00 1 050.00 0.02:::: 11 .64 1 .:353 
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4.3.3 EVA 3 
The traverse gets underway about 1 hour into EVA 3 and approxi-
mately 5 hours are available for traverse activities. (See 
figure 4.3-4.) 
Proceeding northward along the nominal route, the traverse ob-jective is to reach the visible ejecta blanket from North Ray 
crater. Again, the distance reached will be a function of the 
actual LRV speed over the time allowed for emergency return. 
At the northernmost limit, a sampling station of 41 minutes 
duration has been provided. At the completion of this station, 
the traverse will return to Palmetto Crater where 1-l/2 hours 
has been allotted to two stations coincident with the nominal 
stations 16 and 17. Following these stations, the traverse 
returns to Spook Crater (station 2 on the nominal traverse) 
for an additional sampling point in the Cayley. Approximately 
1 hour is available for this station. Finally, the traverse 
returns to the LM/ALSEP vicinity where a portion of the nomi-
nal station 10 activities are performed. The final hour of 
the EVA is spent in closeout activities at the LM. 
The detailed procedures for EVA 3 shown in the following pages 
is a vertical timeline format. A summary of the EVA 3 traverse 
parameters is presented in the tables that follow the detailed 
procedures. 
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EVA 
IVA 
w 
co 
0'\ 
EVA 
FIGURE 4.3-4 
EVA 3 - 1 MAN 
f. ~ ~ DEPRESS EGRESS 
~ 
f. 
FAR TV uv 
APOLLO 16 
TRAVERSE FAR FLAG LOADUP uv I DEPRESS ASSIST EVA CREWMAN AS REQD 
PHOTOGRAPHY - DAC 
. 
0 10 20 30 ·40 
i RET TO TV FAR PACK SAMPLES LM uv 
... 
1+30 
INGRESS I REPRESS 
{ 
~ 
IVA ~ 
;;so--m· ~~ ----~ t • f REPRESS 6+50 7+00 
. 
INIT TO STA 
NAV 11 
50 1+00 1+10 
COLLECT LRV LRV COSMIC GP CLOSEOUT 
.RAY 
-
0 I I f I 
APRIL 1972 
1+'20 1+"30 
FAR TRANS· 
uv FERS 
---- . 
IVA ACTIVITIES 
r- Start Watch 
r-
t-
t-
t-
r-
t-
t-
t-
t-
1--
APOLLO 16 
APRIL 1972 
ONE-MAN TIMELINE 
LUNAR SURFACE EVA 3 
EVA EVA ACTIVITIES TIME 
0+00 Start Watch 
( Ca 11 MARK) 
-
1-
Note: Detailed Procedures 
are presented in "Lunar 
- - Surface Checklist" 
0+10 
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l TASK ( FUNCTION R 
u L c 
l M D 
v p R 
"D 
-o 
:::0 :::0 
fTl fTl 
l I 
l'l fTl 
G") G"l 
;:o :::0 
fTl fTl 
(/) (/) 
(/) (/) 
0 0 
-o -o 
l'l fTl 
:::0 ;:o 
):> ):> 
-i -i 
....... 1--< 
0 0 
-~ z 
(/) (/) 
MISSION: APOLLO 16 
EVA: 3 - 1 MAN 
IVA ACTIVITIES 
t-- Deploy EVA crewman's 
antenna 
~ 
Pass jettison bag out 
r-
Attach ETB to LEC, 
~ pass out to EVA Crewman 
r-
1-- Assist EVA Crewman 
as required with 
procedures 
r-
r- Photo EVA Crewman 
with DAC 
r-
~ 
-
-
Note: this column will 
be dropped until the 
end of this EVA to 
- conserve space 
-
r-
1--
r-
r-
~ 
~ 
...._ 
EVA 
TIME 
0+10 
1-
-
~ 
0+20 
-
-
1-
-
0+30 
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DATE: APRIL 1972 
l TASK ( FUNCTION 
EVA ACTIVITIES • u L c 
T M D 
v p R 
Move thru hatch 
Toss jettison bag to 
Quad I a rea 
Pass LEC inside cabin 
Lower ETB to surface 
Descend ladder 
to surface 
RETARGET FAR UV CAM 
Punch reset 
Check film advance 
Enter new azimuth 
& elevation 
Check Batt temp & 
BRING UP TV 
report 
Configure LRV CB's 
A,B,C,D. Verify NAV in. 
Close batt covers (verify c 1 os ure mated) 
LCRU Sw - INT 
Align HGA 
LCRU Covers - 100% 
TRAVERSE LOADUP 
Take ETB to LRV 
Offload • 2 HEDC' s 
• 2 DAC Mags 
• 4 70 MM Mags 
MISSION: APOLLO 16 
EVA: 3 - 1 MAN DATE: APRIL 1972 
0+30 1-
-
EVA ACTIVITIES EVA TIME EVA ACTIVITIES 
•Polarizing filter (on HEDC) 0+50 Turn TV CCW against 
•Maps stop & horizontal Place Mag L on 500 Cam 
Place 1 DAC 
Mag (R) on R seat & (CDR) HEDC 
Everything else under L 
seat. Maps in holder 
Place mag R on DAC 
Take ETB back to MESA 
Offload LCRU battery 
from MESA 
--
Mount LRV 
Power up LRV 
Maneuver to nav 
initialization area 
and perform initialization 
per LRV dec a 1 
~ Stow LCRU battery under 
CDR seat 
·r Leave for Sta. 11 
1-
0+40 i-
1-
~ 
0+50 ...._ 
Get flag kit out of 
MESA 
Deploy flag 
RETARGET FAR UV CAM 
Punch reset 
Check film advance 
Enter new azimuth & elevation 
Don HEDC 
INITIALIZE NAV SYSTEM 
SW LCRU Mode - 1 
1+00 
·r 
-t-
1+10 
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Note: duration 
of time at stations, 
number of stations, 
and tasks at 
stations is TBD 
in real time for 
a one-man EVA. 
Refer to foregoing 
discussion for pre-
mission general 
guidelines for this 
contingency. 
~ ~~~~TION 
U L C 
I M D 
v P R 
MISSION: APOLLO 16 DATE: APRIL 1972 
EVA: 3 - 1 MAN 
l TASK 
EVA ( FUNCTION EVA ACTIVITIES EVA ACTIVITIES • TIME u L c r M D 
v p R 
1+10 r- 5+50 Check film advance 
~ Enter new azimuth and 
elevation 
f-
PACK SAMPLES 
~ 
... ~ Take SCB's off HTC 
and place on +Z pad 
~r- (if SRC 2 is held I- -f-. 
over from EVA 2, place 
SCB 2 - also held over -
f- in SRC 2 
Close SRC 2 & 
f- place on +Z pad) 
f- -1-
f-
' 
Place any large rocks 
collected (any EVA) 
in Big Rock Bag 
5+40 ,_ Return to LM 6+00 (from MESA) 
-
(homeward leg) Place Big Rock Bag 
on +Z pad 
..... + 
-
Bring ETB to LRV 
Load: • 5 HEDC mags 
t- • 2 DAC mags 
• Maps 
I- ARRIVE AT LM -.... Return ETB to LM swc 
Park LRV near MESA PfiOto SWC, 71 upper part 
1- in Sun + Collect foil from mast 
1-
Power down & dismount 1- Bag SWC and place in ETB 
LRV COLLECT COSMIC RAY 
1- LCRU Mode Sw - 3 Pull White ring, pin, Align HGA & remove CRE from 
1- RETARGET FAR UV CAM SEQ Bay 
5+50 
Punch reset 6+10 
....... 
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MISSION: APOLLO 16 
EVA: 3 - 1 MAN 
IVA ACTIVITIES 
r-
-
f-
1-
1-
r-
1-
f- Get ready for GP 
out A/S window 
1- DAC - f8/250/24 
1-
r-
1-
Film GP 
1-
1-
f-
1-- DAC off 
-
1-
1-
1-
1-
.._ 
EVA 
TIME 
6+10 
-
--
--
6+20 
-
r-
-~ 
+ 6 30 
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DATE: APRIL 1972 
l TASK ( 
FUNCTION EVA ACTIVITIES • u L c 
T M D 
v p R 
Bring CRE to MESA 
Pull blue ring, slide 
CRE out of frame 
Report temp labels as 
they appear - fold CRE 
Bag CRE (Bag in MESA) 
and place in ETB 
Take drum off penetro-
meter 
Bag in DSB, place in ETB 
LRV GRAN PRIX 
Notify IVA crewman 
LCRU Mode Sw - 1 
Mount LRV 
Power up LRV 
Drive W in front of 
LM at distance of 
50 ft 
Perform GP maneuvers 
LRV CLOSEOUT 
Return to LM and 
initialize NAV 
system 
Drive on heading of 
085°- 0.1 km (Bearing 
to LM 265°) 
MISSION: APOLLO 16 
EVA: 3 - 1 MAN 
IVA ACTIVITIES 
,__ 
... 
,_ 
-
-
1--
r-
r-
1-
~ 
-
-
-
-
1-
1-- DOCKING LIGHT TEST 
CB(l6) LTG Track- CLOSE 
EXT LTG Sw- TRACK 
1- (Report from EVA) 
... 
EXT LTG Sw- OFF 
CB(l6) LTG Track- OPEN 
Receive & stow SCB's 
-
-
-
EVA 
TIME 
6+30 
-
-
-
-
-
1-
-
-
6+40 
·-
-
-
- 1-
r-
r-
+ 6 50 
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DATE : APR I L 19 72 
l TASK ( 
FUNCTION EVA ACTIVITIES • u L c 
r M D 
v p R 
Park LRV on heading of 
165°. Closeout per 
Decal: open a 11 CB xcept 
AUX, BUS A&C 
AUX Bypass Sw - ON 
-Align HGA 
Dust GCTA & TV Lens 
Open LRV Battery Covers 
Dust batteries if dirty 
Dust LCRU & tear off 
65% cover 
Cover LCRU panel with 65% cover 
Return to LM with HEDC 
Place HEDC mag in ETB 
FAR UV CAMERA 
Punch reset Sw 3 times 
Power Sw - OFF 
Pull pin on cassette 
Twist cassette CW and 
remove from camera 
Place cassette in ETB 
Hang ETB from LEC 
DOCKING LIGHT TEST 
(Observe docking light 
during transfers) 
TRANSFERS 
Take SCB's to A/S 
pass thru hatch 
Descend to surface 
Take SRC 2 (if on 
MISSION: APOLLO 16 
EVA: 3 - 1 MAN 
DATE: APRIL 1972 
EVA ( TASK IVA ACTIVITIES EVA ACTIVITIES • FUNCTION TIME u L c I M 0 
v p R 
1-- 6+50 this EVA) & Big Rock Bag 
to A/S 
~ Receive SRC 2 & Big Pass thru hatch Rock Bag - Stow 
f- + Pull up ETB 
f- Receive ETB, detach Pass thru hatch 
from LEC. Pass LEC 
~ back Drop LEC 
- Fold EVA PLSS antenna -- INGRESS 
Move thru hatch 
- -Close hatch 
-
NOTE: DETAILED PROCEDURES 
FOR FINAL EVA 3 f- CLOSEOUT ARE PRESENTED 
IN THE 11 LUNAR SURFACE 
f- CHECKLIST I 
f-- 7+00 
1-
f-
1-
- -
- --
f-
-
-
f-
....._ 
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TABLE 4.3-5 
Af''OLUJ 1 ,_:, DE~CARTES TRAVERSES 
E'.,.'A I I I CALCULATED DATA t·1AP 14 1 '?72 
LF:'·/ TOTAL APPI '·/E DEF'AFH 
:::EGt·1EtiT t·10I: I LIT\' F.: IDE TF.:A'·/EL ::;:TATIDt-1 ::;:TOF' ::;:TAT I Dt-1 
DE TAt-iCE RATE T It-1E D I ::;:TAt·iCE E\·'A T It-1E TH1E E\IA T If'1E 
:TAT IO~i < f::J•1) 
Lt-1 
;;:IDE :3.65 
1 ·:· 
·-· 
FIDE 0.95 
16 
F:IDE I). 70 
17 
:=::IDE .-, .-.e c.. c._, 
=· 
F:IDE 0.90 
1 0 
F.: IDE 0.05 
U·1 
TOTAL:::: 
P::ETUF.:t-1 
D I ::;:TAt"iC:E 
~:TAT TO U·1 
tm o:::t1> 
U·l (I. 00 
t·-=· ..... :~: .65 
16 2 . 70 
17 2 .00 
- 0 .'3~· .::: 
1 0 I) 05 
U·l 0 .00 
(f:J•1.·HF.:> 0:: t·1 I t·1 > ( f::J·1) C HF.:+t·1 I t·1 > 
(I . 00 0+ 0 
7 .::::o :~:o 
3 .t.5 1+25 
7 .:~:o :=: 
4 .60 2+14 
7 .::::o 6 
5 .30 2+50 
.., 
.::::o 1 ·=· .. 
·-· 
..,. <='<=' 4+ :~: I . ·-··-' 
7 .30 ? 
C• 
·-· 
.45 5+15 
7 .:31) 0 
:::: .50 5+50 
t==-=t 
-· -· 
ONE MAN EVA 
NOTES: 
e STATIONS 11, 12, 14 AND 15 DELETED 
o STATIONS 2 AND 10 ADDED 
0:: HF.:+t·1 I t·1 > 0:: HR+r1 I t1) 
0+55 0+55 
0+41 2+ .:. 
0+:30 2+44 
1+ 0 :3+50 
1+ I) 5+ ::;: 
0+:34 5+49 
" 1+10 7+ I) 
5+50 7+ I) 
e STATION 13 REPOSITIONED AND INCREASED FROM 10 TO 41 MINUTES 
e STATION 16 INCREASED FROM 10 TO 30 MINUTES 
e STATION 17 INCREASED FROM 38 MIN TO 1 HR 
--------------- TRAVERSE CONTINGEt-iCIES --------------
----------LRV FAILURE-------------- --F'LSS FAILURE--
WALKBACK STATIOn MAREIN ABOVE NIN LRV RIDEBACK 
TINE WALKBACK REQUIREMENTS SPEED REQUIRED 
TO LM FW 02 AMF' HRS 0 MIN 10 MIN 
O::HR+Mlt-1) CHR+Mlt-1) <HF:+MIN> CHF:+Mlt-1) <KM/HF:) CKM/HR> 
0+ 0 ++++ ++++ ++++ 0.00 0.00 
1+21 3+46 ::::+ 0 4+22 :;: .50 4 . 17 
0+45 3+47 :3+ 1 4+20 2 .5'3 :3. 0'3 
0+:33 :3+ 1 2+15 :~!+26 1 .92 2.2'3 
0+16 2+15 1+30 2+25 0. '31 1 .0'3 
0+' 1 1 +5::: 1+14 1+5'31 0.05 0.06 
0+ 0 1+ 7 0+22 1+12 0. 00 0.00 
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AVI3 EVA 
t·iET RATE 
<BTU.-···HF:>· 
1050.00 
:::·3:::. 41 
::::91 .25 
887.28 
::::::E .• 24 
9t:;:.21 
TABLE 4.3-6 
AF'!JI. L Ll 1.:: DE~CAPTE~ TPAVEPSF~ 
E'.,.'A I I I I riF'UT DATA t·1AF: 14 1'372 
:~:TOF· :~: E 1;; t·1 E t·J T F:ETUF.:ri HEAT -t·10B I LIT\' F.:ATE:~:- 1·1ET PATE 
:::TATIDtl TH1E D I :~:TAtK:E DI:SHHK:E LEAl< l.o.IALf::: F.: IDE l.o.IALK 
rm 0:: HF:+t-1 In) 0:: Kt·1) ( f::t-1) O::I::TU.-···HP::O 0:: f:::t-1 . ...-HF.:) 0:: f::J-1.-··HF: > 0:: BTU -·HF.:) 
U1 
1·:· 
·-· 
16 
17 
-c 
1 (I 
U1 
t·1ET PATE 
AL::;EP 
( E:TU.··'HF.:) 
1050.00 
0+55 I) . (II) 0 . 00 !::HI. 00 
0+41 ::::. t::.5 :~: . 65 t::::o • 00 
0+30 0 • '35 2.70 1 ::::o . 00 
1+ 0 0.7(1 .-. 00 1 ::::(I 00 c. . . 
1+ 0 2 .-,t:" (I .'35 1:::: (I. 00 • C.·-· 
0+34 0 • 9 (I 0 .05 1::::0 . 00 
1+1 0 (I . 05 0 .00 1 ::::o . (I (I 
ONE MAN EVA 
NOTES: 
e STATIONS 11, 12, 14 AND 15 DELETED 
o STATIONS 2 AND 10 ADDED 
·:1 
• 60 7 • 3 0 
·-· 
.-. 
.70 7 • ::::0 c. I 
·:· • 60 7 • ::::(I 
·-· 
:· 
. 6 (I 7 • ::::(I 
·-· 
:;: • 60 .., • ::::0 .. 
:::.f. 0 7.30 
·:· 
. 60 7 . :~: 0 
·-· 
e STATION 13 REPOSITIONED AND INCREASED FROM 10 TO 41 MINUTES 
o STATION 16 INCREASED FROM 10 TO 30 MINUTES 
o STATION 17 INCREASED FROM 38 MIN TO 1 HR 
t·1ET PATE t·1ET F.: ATE t1ET F.: ATE LEAK E'·/A E'·/A 
F.: I D I t·JG :~:TATIDt-1 U1 D.····H PATE 02 :~:TAF.:T S:TAPT 
( BTti..···HF.:) ( BTI_I....-HF:) O::BTU.-···HF.:) ( LB . ...-HF.:) ( F /I .• J-LB) 0::02-LB) 
550.00 950.00 1 050.00 0.035 11 .64 1 .35:~: 
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1560. 0 
12'j0 . 0 
1560 . 0 
1560. (I 
1560. (I 
1560 . 0 
1560 . (I 
4.3.4 One man EVA 1 & 2 after nominal EVA 1 
For the case where EVA 1 was the nominal 2 man case, LRV & ALSEP 
deployment will have been completed, and the one man EVA 2 & 3 
cases will take on a somewhat different form than above. 
EVA 2 can be performed essentially the same as the nominal LRV 
EVA 2 with the exception that the radius of action constraint will 
probably not permit ranging any further than station 5. 
Similarly, the one man EVA 3 will take on the same form as the 
nominal EVA 3 except that the range limit will probably be around 
station 13. For this case, additional station time will be 
allocated to doing a more thorough investigation of Palmetto Crater 
in lieu of North Ray. 
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4.4 Traverses From Off-Nominal Landing Point 
Under nominal conditions, the 3a landing dispersion ellipse is 
approximately +l km down-range and +1.4 km cross-range. Any 
landing point within this ellipse is considered nominal and the 
planned traverse will remain essent~ally the same. Station 
times will be adjusted to compensate for tl1e small difference 
in driving time over those traverses originating from the center 
of the ellipse. 
Certain non-nominal conditions could result in landings out-
side the above dispersion ellipse. A low thrust descent en-
gine, for example, could result in landing far downrange. 
The absence of landmark tracking from lunar orbit can result 
in greater cross-range dispersions and the failure to achieve 
an update of the position of the landing site relative to the 
LM just prior to descent initiation can cause large uprange 
and downrange uncertainties. The magnitude of these latter 
two effects is shown in Figure 4.4-1. 
Pre-mission planning of new traverses to accommodate the range 
of these off-nominal landing points is a prohibitive job. How-
ever, certain guidelines can be agreed to beforehand and tra-
verse planning tools can be constructed to facilitate planning 
when the actual landing point is determined. This section 
discusses such guidelines and sample traverses are presented 
to illustrate the effects of off-nominal landing points in 
attaining the original objectives on EvA•s 2 and 3. 
4.4.1 EVA 1 
Rationale for replanning the traverse on EVA 1 must consider 
the following points: 
(a) Relatively little time will be available for replanning 
before egress. 
{b) The LM location may be imprecise and uncertain. 
(c) Traverse station time is more limited on EVA 1, therefore, 
little or no additional driving time should be spent on 
trying to find or reach the original stations. 
Fortunately, the traverse objectives 0f EVA 1 are sufficiently 
flexible to accommodate the above considerations. Sampling 
the Cayley plains in two locations at craters of sufficient 
size to reveal any stratigraphy is the prime objective of the 
first traverse. Flag and Spook craters on the nominal traverse 
are particularly good locations to accomplish this objective, 
but a multitude of other craters in the Cayley plain also sat-
isfy the criterion. 
~7 
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4.4.2 
If the landing point is known, the new traverse will be de-
signed to visit such sampling areas within approximately the 
same radius as the nominal traverse, with the station times 
and station activities the same as nominal.* If the landing 
point is not known, the crew will seek out such sampling areas 
that meet the original objectives, within the time limitations 
available. Finally, if the LM location is still uncertain 
(after successive attempts by the CMP to locate the LM from 
orbit), time will be allotted during the traverse to take sun 
compass sightings (from some nearby promontory) on distant 
features such as Stone Mountain and Smoky Mountain. Using 
this information along with the LRV navigational data will 
allow the ground to determine the LM position prior to EVA 2. 
*The rationale for the LPM site measurement at one of these 
stations and how it fits in with the other scheduled LPM 
measurements will be re-evaluated for the new landing point. 
EVA 2 and 3 
The objectives for EVA's 2 and 3 remain the same as for the 
nominal: Stone Mountain/South Ray ray on EVA 2 and North 
Ray/Smoky Mountain on EVA 3. The ability to reach these lo-
cations and spend sufficient time at them to make it worth-
while, depend of course, on the actual landing point and how 
much extra driving time is required. 
For preliminary planning purposes, it is assumed that the 
minimum acceptable station times at these primary objectives 
are 2 hours in the Stone Mountain/South Ray ray region (nom-
inal time for stations 4-8 is 3 hours 13 minutes), and 1-1/2 
hours in the North Ray/Smoky Mountain region (nominal time 
for stations 11-14 is 2 hours 40 minutes). 
Considerations will be given to reconfiguring the entire tra-
verse if these minimum times cannot be met. 
Figure 4.4-2 can be used as a quick reference to determine new 
distances to the primary traverse objectives from a wide range 
of landing points. Subtracting the distances from the nominal 
landing point and applying the 7.3 km/hr LRV rate used for 
pre-mission planning will yield the difference in driving 
time to the objectives from off-nominal landing points. For 
a more detailed analysis, actual traverse routes must be gen-
erated and the new traverse tested against emergency walk-back 
and drive-back constraints. Two such traverses are included 
in the following tables for illustrative purposes: EVA 2 
traverse from the northerly limit of the no landmark tracking 
ellipse (see Figure 4.4-1) and EVA 3 from the southerly limit. 
399 
FIGURE 4.4-2 
400 
Examination of these two cases indicate that EVA 2 from the 
northerly point meets the criterion of at least 2 hours in the 
Stone Mountain/South Ray ray vicinity, but the EVA 3 traverse 
from the southerly point only marginally provides the desired 
time in the North Ray/Smoky Mountain area. Furthermore, the 
EVA 3 traverse requires an emergency LRV drive-back speed of 
9 km/hr from North Ray for the case where the crewmen had a 
10 minute walk-back to the LRV from their sampling location. 
Unless better than expected trafficability conditions were 
encountered, this traverse would not be acceptable and con-
siderations would be given by the traverse planning team to 
reconfiguring EVA 3 to the southwest with South Ray/Baby Ray 
as the prime objective. 
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TABLE 4.4-1 
DE~CnRTES TRAVER~ES 
E'·/A I I CF"ii_CULHTE.D DATA t·1AR 14 1 '?72 
LR'.,I TOTAL A F.: F.: I '.,.'E DEPAF:T 
:~:E(;t·1EtH t·1DB I LIT\' F.: IDE TRA'·/EL :~:TAT IO;i :~:TOP :~:TAT Iot-1 
D I :~:TAtK:E RATE TH1E D I :S:TAt-JC:E EVA Tit·1E TH1E E'..IA TH1E 
: TATI0~·1 < f:::t·1 > 
U·1 
f".':IDE 6.:::0 
4 
r::IDE (I. :::o 
"'; 
-
RIDE 1 .40 
-
.:: 
RIDE 2.45 
·~ 
F.: IDE 0.55 
10 
F.: IDE 2.65 
U·1 
TOTALS: 
F.:ETURt-1 
DISTAt·1CE 
.~:TAT TO U·1 
t·m <Kt·n 
U·1 0 . 00 
4 6 .:::o 
<= 6 00 
·-· 
. 
-
"' .65 :: ·-'
·~ 3 .20 
1 0 - .65 c 
d·1 0 . 00 
O::f:::t·1 . ...-HR> 
7 .::::o 
'? 
.::::o 
' 
7 • :3 0 
'? 
• :3 0 
' 
7 .::::o 
7 • ::::o 
< t·1 I t·i > 
56 
7 
12 
20 
"' ·-' 
. -.. -. 
c..::. 
1.-,.-, .::.c. 
< f:::t·1) 0:: HR+t·1 I 1·1 > ( HR+t·1 I t·1) 
0 . 00 0+ 0 0+50 
6 .:::o 1+46 0+5:::: 
..., 
.60 2+50 0+40 ,. 
'? . 00 ::::+42 0+5'3 
1 1 .45 5+ 1 0+25 
12 . 00 5+:31 0+27 
14 .65 6+1'3 0+40 
4+5'? 
2.6 KM NORTH OFF-NOMINAL LANDING 
NOTES: 
t STATIONS 6 AND 7 DELETED 
t STATION 8 DECREASED 1 MINUTE 
t STATION 10 DECREASED FROM 34 TO 27 MINUTES 
0:: HF:+t·1 I t"J) 
0+50 
2+44 
:3+30 
4+41 
5+26 
5+58 
6+5'3 
6+5'3 
--------------- TRAVERSE CONTINGENCIES --------------
----------LRV FAILURE-------------- --PLSS FAILURE--
WALf:::BACf::: STATION MARGIN ABOVE MIN LRV RIDEBACK 
TIME WALKBACK REQUIREMENTS SPEED REQUIRED 
TO LM FW 02 AMP HRS 0 MIN 10 MIN 
<HR+MIN> CHR+MIN) <HR+MIN) CHR+MIN> Cf:::M/HR) <KM/HR) 
(I+ 0 ...... • ••• • ••• 0 . 00 0 . 00 
2+:31 2+ 4 1+17 2+:34 6 c-·-· •. J . .::• 7 "77 o I I 
2+13 1+4:3 0+56 2+ <= ._1 C" ._1 • ,.. t:• ..:. .86 
2+ 6 0+4t:. 0+ (I 1+ ·=· "' .42 6 .46 .... ._1 
0+5:~: 1+2'? 0+4:::: 1+:30 :~: . 07 :3 .t . .:=. 
0+44 1 + 1:::: 0+27 1+ '? 2 • 54 3 o:::: 
' 
. 
0+" 0 1+46 1+ 0 1+1:3 0 . 00 0 . (II) 
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AVG EVA 
1'1ET RATE 
( BTU.··'HF.:) 
1050.00 
:::44 .1 (I 
:::55.04 
S62 .4'3 
:::4·?. '? 0 
TABLE 4.4-2 
AF'ULLD t '=' DE~CARTES TRAVERSES 
E'·/A I I I t·JPUT I:HTA t·1AF~ 14 1972 
:~:TOP :~:EGt·1EtH RETUF.:tl HEAT -t·1DB I L I T'l' F~ATE:5:- NET RATE 
:nATIOn Tit·1E DI:S:TAHCE D I :~:TAt·JCE LEAl< I,~JALK RIDE I .•. IALK 
r-m ( HF.:+t·1 I t-l) ( f:::t·l) (f:::t·1) <BTI_I .. ·'HR) (f:::N/HR) (f:::t-1./HR> <BTU/HR> 
U·1 0+'50 0.00 0.00 125.00 :3.60 7.:30 1560.0 
4 0+58 6.80 6.:30 125.00 2.70 7.:30 1290.0 
C' 
·-· 
0+40 0.::::0 6. 00 125.00 2.70 7.:30 1290.0 
·=-v 0+5'? 1 .40 C' .- C" .J .b._l 125.00 2. 70 7.30 1290.0 
9 0+25 2.45 :3.20 125.00 :3.60 7 .:~:(1 1560.0 
10 0+27 0.55 2 .E.5 125.00 3.60 7.:30 15E.o. o 
Lt-1 0+4 0 2.65 0.00 125.00 :3.60 7 .:;:o 1560.0 
2.6 KM NORTH OFF-NOMINAL LANDING 
NOTES: 
t STATIONS 6 AND 7 DELETED 
t STATION 8 DECREASED 1 MINUTE 
t STATION 10 DECREASED FROM 34 TO 27 MINUTES 
t·1ET RATE t·1ET F~ATE ~1ET F.: ATE MET F.: ATE LEAK EVA EVA 
ALSEP F: I D lt'Jt::i STATIDt·i Lt-1 O,·'H F.: ATE 02 S:TAF.:T :STAF.:T 
<BTU/HR) (:BTI_I/HR) <BTU/HR) <BTU/HR) (LB.-'HR) (F/I..J-LB) (02-LB) 
1050.00 550.00 '350. 00 1050.00 0.028 11.64 1 .35:3' 
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APOLLO 16 
TABLE 4.4-3 
DESCARTES TRAVERSES 
E'.,.'ti I I I CALCULATED DATA t·1AF: 14 1 '?72 
LF.:V TOTAL AF.:F: I VE DEF'AF.:T 
:~:E (; t·1 E t-JT t·m:E: I L I n· F.: I DE TF.:A'.,.'EL :~:TATIDt-l STOP :~TATIDt-l 
DI"i:TAtK:E PATE TIME D I :.:;:TAt·lCE E'·/A T lt'1E TINE E'·/A TH1E 
:TATlDri (f::}l) ( f:::t·l . ...-HF.:) Ct·1It"l) (f:::t•l) ( HF.:+rl I t·J) (HF:+MUD ( HR+t-1 I t·J) 
U1 0. (II) 0+ 0 0+45 0+45 
~:IDE 7.90 7.30 t.5 
11 
PIDE 0.35 
12 
F~IDE 1 .50 
14 
RIDE 2.45 
16 
F:IDE 0 .5.5 
17 
F.:IDE 4.::::5 
U1 
TOTALS: 
7.'30 1+50 0+44 
7.:30 :3 
8.25 2+:37 0+30 
7.:30 12 
·;.. 75 3+19 0+30 
7 .:31) 20 
12.20 4+ ·;.c 0+ 10 
7.30 5 
12.75 4+24 0+:36 
7.::::o 40 
17.60 5+40 1+1 1 
145 4+26 
2.6 KM SOUTH.OFF-NOMINAL LANDING 
NOTES: 
t STATIONS 13 AND 15 DELETED 
t STATION 11 DECREASED FROM 55 TO 44 MIN 
t STATION 12 DECREASED FROM 55 TO 30 MIN 
t STATION 14 DECREASED FROM 40 TO 30 MIN 
t STATION 17 DECREASED FROM 38 TO 36 MIN 
2+34 
:3+ 7 
:3+4'3 
4+19 
5+ (I 
6+51 
6+51 
--------------- TRAVERSE CONTINGENCIES --------------
----------LRV FAILURE-------------- --PLSS FAILURE--
F:ETUF.:t·l 
D I :~:TAtK:E 
~:TAT TO U·l 
WALKBACK STATION MARGIN ABOVE MIN LRV RIDEBACK 
~m <Kt1> 
lt'l 
11 
12 
14 
16 
17 
0.00 
7.90 
7.80 
7.00 
5.40 
4.85 
0.00 
TINE WALKBACK REQUIREMENTS SPEED REQUIRED 
TO LN FW 02 ANP HRS 0 NIN 10 MIN 
<HR+MIN) CHR+MIN> CHR+MIN) CHR+MIN) <KM/HR> CKM/HR> 
I)+ I) •••• • ••• •••• 0.00 0.00 
2+56 1+30 0+43 2+20 7.58 ·;a. 03 
2+5:3 1+ 1 0+14 1+49 7.49 :3.91 
2+::::6 0+45 0+ 0 1+24 6.72 8.00 
2+ 0 1+ 7 0+22 1+30 5.18 6.17 
1+4:3 0+44 0+ 0 1+ 1 4.66 5.54 
0+ 0 1+41 0+58 1+21 0.00 o.oo 
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AVG EVA 
1'1ET RATE 
CBTU/HF:) 
1050.00 
810.51 
828 .·:.ao 
82'~. 75 
812 .6E. 
825.19 
TABLE 4.4-4 
APOLLO 16 DESCARTES TRAVERSES 
EVA III It'iPUT DATA 
:~:TOP :~:H;t·1EtH RETUF.:t·i HEAT -t·10E: I LIT\' 
~:TAT ION TH1E D I :~:TAt·JCE D I :S:TAtK:E LEAK IJJALK 
t·m ( HR+t·1 I t·J) o:::~n ( Kt1) ( E:TU/HF.:) ( Kt·1-----HF.:) 
Lt-1 
11 
1 -. c. 
14 
16 
17 
U1 
~1ET F.: ATE 
AL::;EP 
0+45 0.00 0.00 180.00 
0+44 7 .·:.co 7.'30 u::o.oo 
0+30 0 .:~:5 7. ::::o 1::::0. 0 0 
o+·:::o 1 .50 7.00 180.00 
0+ 1 (I 2.45 5.40 180.00 
0+36 0.55 4.::::5 180.00 
1+11 4.::::5 0.00 180.00 
2.6 KM SOUTH OFF-NOMINAL LANDING 
NOTES: 
t STATIONS 13 AND 15 DELETED 
t STATION 11 DECREASED FROM 55 TO 44 MIN 
t STATION 12 DECREASED FROM 55 TO 30 MIN 
t STATION 14 DECREASED FROM 40 TO 30 MIN 
t STATION 17 DECREASED FROM 38 TO 36 MIN 
t·1ET RATE MET F.: ATE MET F.: ATE LEAl< 
F.: I D I t-16 STATIDt-i Lt-1 0/H F.: ATE 02 
:3 • 6 (I 
2.70 
2.70 
2.70 
2.70 
2.70 
:3.60 
EVA 
:::TART 
F.:ATES- t·1ET RATE 
RIDE l.oJAU< 
(f:::t-1.----HR) 0:: :BTI_I . ..--HR) 
7.:30 1560.0 
7.:30 12'~0. 0 
7 .:~:(1 1290.0 
7 .::::o 1290.0 
7.30 12'30.0 
7.30 12'~ 0. I) 
7.30 1560.0 
EVA 
:s:TAF.:T 
O::E:TU.-·'HR) ( :E:TU/HF.:) 0:: E:TU-·'HF.:) <:BTIYHR) <:LI:--'HR) (F/W-LB) 0::02-LI:) 
1050.00 550.00 '350.00 1 05 0. I) I) 0. (1:35 11 .64 1 .353 
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4.5 Shortened EvA•s (with prior knowledge before EVA begins) 
Under certain circumstances, it may be necessary to shorten 
the EVA•s (duration and number) and replan the traverses 
accordingly. These circumstances could range from having 1 
re1atively minor effects such as replanning EVA 2 and 3 based 
on slightly higher than predicted PLSS consumables usage on 
EVA 1, to circumstances which could have drastic effects such 
as a leak in the descent water tank which reduced the lunar 
surface staytime to only a few hours or less. Figure 4.5-1 
provides a chart from which the EVA configurations can be 
estimated dependent upon the predicted staytime capability. 
As in the previous section dealing with off-nominal landing 
points, there are too many of these situations to permit pre-
planning. Therefore, this section is limited to discussing 
general guidelines, providing some planning tools (See Figure 
4.5-2) and detailing three cases of specific interest. 
In general, with prior knowledge of the situation in terms of 
EVA time and number of EVA 1s, the traverses (and other EVA 
activities) will be replanned in accordance with the priori-
ties previously listed (Experiment, traverse station and station 
task priorities). In attempting to accomplish as many of these 
objectives as possible under the circumstances, the traverse 
planning team must exercise careful judgment in abridging the 
objectives of a given experiment before proceeding on to embrace 
the next lower priority experiment. The final product to fit the 
particular circumstances will receive thorough review by the 
cognizant elements (science, operations, and management) before 
implementation. 
Three cases are of sufficient interest to warrant a more de-
tailed discussion: 
(a) EVA l is shortened by 2 hours as a result of a one rev 
delay in landing. (Rest requirements on the landing 
day preclude maintaining the 7 hour EVA l for this case.) 
(b) Staytime limitations dictate a single EVA of only 11 X11 
hours duration. 
(c) Staytime limitations dictate an absolute minimum lunar 
staytime resulting in a one man 45 minute EVA. Detailed 
procedures for this case are shJwn in the following pages 
in vertical timeline format. 
The first case is accommodc.ted by shortening the LRV traverse 
from the nominal 2 hour 17 minute to the minimum of 55 minutes 
and deferring certain activities at the ALSEP site (notably, 
the 2.6 m core operations) until the end of EVA 2. Thus, in 
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the 5 hour EVA 1, the LRV off-loading and outfitting is com-
pleted, ALSEP deployment is accomplished, and the minimum 
EVA 1 geology objectives are obtained. EVA 2 is impacted by 
about 30 minutes and this is accommodated by the eliminatiDn 
of an equal amount of traverse time. 
The second case considered, a single EVA, is diagrammed on 
figure 4.5-2. In addition to dropping the traverse activities 
which had been scheduled for EVA 2 & 3, certain other activities 
(listed on the figure) are dropped at the outset in order to allow 
additional sampling time in the 7 hr. EVA case. As the EVA time 
is progressively shortened from 7 hr., this sampling time is 
reduced to a minimum value, and subsequently ALSEP experiments 
(and other activities) are dropped in order to maintain this 
minimum sampling time. Finally, with only a 2 hr. 50 min. EVA 
time available, ALSEP deployment must be dropped entirely and the 
available time will be spent in sampling activity. 
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FIGURE 4.5-2 ONE EVA ONLY CONTINGENCY PLANNING 
Delete from the nominal EVA 1 - entering LM for 
Comm. Switching, Full Flag deploy (do partial), 
Duration Second Heat Flow Probe, LPM, Grand Prix, and 
7h+OOm reduce Thumper to 5 firings. One EVA Deletions add 43 min to traverse 
Only plus 18 min to sampling 
New Traverse Station Times 1 - lh+04m 
2 - 1 h+ 18m 
3 - 06m 
<7h+00m >5h+59m 
Reduce Geology Stations 1 & 2 times up to: 
.. Station 1 - Oh+26m 
Station 2 - Oh+55m 
<5h+59m >5h+23m 
I 
1 Delete Station 1 - Station 2 = lh+30m to Oh+55m J 
<5h+23m >5h+l5m 
"' 
1 Delete UV Camera Operation L 
<5h+l5m >4h+55m 
1 Delete Deep Drill Core L 
_j 
<4h+55m >4h+25m 
: De 1 ete Active Seismic Exp. and Stat. Stop 3 I J 
<4h+25m >4h+l5m 
:Delete LRV setup of LCRU, Antennas, TV 
<4h+l5m >3h+55m 
Delete ALSEP Photography and Reduce 
Station 2 to 40 min 
<3h+55m >3h+ 15m 
.. 
Delete LRV Offload Egui~ment Loading of 
tRV and Travel Tim·e to tation 2 
Minimum 50 min of geology) 
<3h+15m >2h+50m 
Delete Heat Flow Experiment (Minimum 15 min one man sampling, 35 min Two man) 
<2h+50m 
l De 1 ete ALSEP Deployment 
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MISSION: Apollo 16 
EVA: ONE MAN - MINIMUM TIME 
DATE: March 1972 
EVA ( TA~K LMP ACTIVITIES CDR ACTIVITIES • FUNCTION TIME u l c f M 0 
v p R 
1-
-
- --
... 
1-
-
~ 
f-
-
f-
1-
.-
1- 0+00 Check cabin pressure "ZERO" -
Feedwater - ON 
1- Open Hatch 
f-
1- NOTE: Detailed procedures are 
presented in "Lunar Surface 
-~ 
Checklist"s "Equipment Prep 
1- EVA 1" section. 
~ 
-
-
1-
1-
f- -~ 
f-
·I-
...._ 0+10 Move thru hatch . 
410 
MIS Sl ON: Apollo 16 DATE: March 1972 
EVA: ONE MAN - MINIMUM TIME 
L TASK 
EVA c FUNCTION LMP ACTIVITIES CDR ACTIVITIES • TIME 
u L c 
r M D 
v p R 
f-- O+lO Move thru hatch 
f.-
f- Pass LEC & ETB to EVA Crewman Deploy LEC with ETB 
f.- Descend to top of ladder Deploy MESA 
f- ~ Descend to footpad 
f-- LM 16mm Seq Cam- ON (12 FPS) -~ Check ascent capability 
to lower ladder rung 
f- NOTE: Monitor & photograph EVA ~ Step to surface 
crewman using LM 16mm Seq. 
Cam. 
- Read procedures to EVA crewman Check and discuss mobility 
and stability 
f.- Report LM status 
f.- ~ 
f-- 0+20 Describe LM landing site 
f- + 
-
Remove HEDC from ETB & 
16mm Cam - OFF obtain +Z panorama 
i- Change Mag 
16mm Cam - ON 
~ . I ~ 
f-- -1- Get a containment bag from ' left side of MESA and fill 
~ith rocks & soil 
f.- . 
i- + 
~ + 
f-
I-- 0+ 30 
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MISSION: Apollo 16 DATE: March 1972 
EVA: ONE MAN - MINIMUM TIME 
l TASK EVA c FUNCTION LMP ACTIVITIES CDR ACTIVITIES • TIME u L c r M D 
v p A 
~ 0+30 
l6mm cam - OFF 
Change mag 
1- 16mm Cam - ON (12 FPS) 
1-
1-
- --
1-
-
1-
-
1- Stow HEDC in ETB 
1-
16mm·cam- OFF Clean EMU 
1- 0+40 Climb ladder, haul up ETB & 
containment bag & pass to 
1- . LMP in the cabin 
1-
1- Remove 70mm Cam and 
contingency sample from ETB Discard LEC 
- Pass ETB to CDR Receive & discard ETB 
- -- Ingress - Go to Post EVA 
Procedures 
1-
- ·-
... 
1-
1..... 0+50 
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4.6 Behind time during EVA 
During an EVA, the ground operations team must be prepared to 
make revisions to the planned EVA to accommodate "lost" time. 
This could happen as a result of several circumstances: activi-
ties could simply take longer than estimated, an u~scheduled 
traverse stop may have occurred because of some unanticipated 
item of scientific interest, or EMU consumables may be deple-
ting faster than predicted so that the EVA duration will have 
to be reduced. In general, the priorities discussed previously 
will be the guidelines for dealing with these cases. However, 
since there is a high likelihood of encountering the "behind 
time" situation, several cases have been preplanned in detail. 
These cases are presented in this section for each EVA. 
4.6.1 EVAl 
Since EVA 2 and 3 both represent ambitious traverse objectives 
with little room for accommodating spillover tasks from EVA 1, 
it will be important to try to accommodate behind time situa-
tions on EVA l without impacting subsequent EVA's. This is 
accomplished insofar as possible by allowing the traverse time 
on EVA 1 to be reduced down to a minimum acceptable value 
while attempting to complete the planned ALSEP deployment. 
Beyond this point, portions of the ALSEP area operations are 
deferred to the end of EVA 2. 
Figure 4.6-1 illustrates the logic flow which will be used for 
the behind time situations on EVA l. Significant branch points 
shown in the figure are as follows: 
(a) Station 1 is dropped if EVA is more than 32 minutes be-
hind. 
(b) Gran Prix is dropped from station 3 when EVA is 1 hour 
behind time. 
(c) LPM site measurement is dropped from station 2 when EVA 
is 1 hour 08 minutes behind (will be accomplished on 
EVA 3). 
(d) When the EVA is 1 hour 24 minutes behind, the minimum 
55 minutes of traverse activities will be maintained and 
further delays will impact ALSEP area activities in the 
order shown. 
(e) For more than 2 hours 29 minutes behind time ALSEP area 
activities will not be attempted on EVA 1 and the avail-
able time will be spent on the traverse which will be 
essentially the same as the nominal EVA 1 traverse. ALSEP 
deployment will be rescheduled for the beginning of EVA 2 
and about 3 hours will be available for a traverse. 
Figures 4.6-2 and 4.6-3 illustrate the impact on EVA's 
2 and 3 of behind time situations on EVA 1. 
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FIGURE 4.6-1 
EVA 1 OFF NOMINAL PLANNING GUIDE 
I ON Tl MELINE? I REDUCE SAMPLING AT STATIONS 1 & 2 ~ PROPORTIONALLY: STAT. '11 =26m TO 42m STAT. #2 = 41'" TO 56m: STAT. #3 = 14m 
STATION 2 nh+16m TO 49m) 
>32m< lh+oom 03m 03m 18m 42m TO 15m 02m 
CDR 0/H DESC. RAKE/SOIL LPM SITE MEAS.I SAMPLING 0/H y """ ""'" L """ "'"""' """' " o!HJPAN 500 m~~ 2. VARY SAMPLING AT STATION 2: LMP DESC. RAKE/SOIL SAMPLING 0/H 
YES 
" 
BEHIND STAT. #2 = lhl6m TO 49m; STAT. 113 =14m 
PHOTOS 
-i NOMINAL / o5m 55m TO 28m 
AHEAD 
> 1 11+oom < 1 h +o8m 
>om y DELETE GRAND PRIX AT STATION 3: ~ STAT. #2 = 56m TO 49m; STAT. #3 = 06m 
> 1 11+o8m < 1 11+24m 
STATION 2 C48m TO 33m) 
03m 03m 08m 32mT017m 02m 
-1=:> 
__. 
-1=:> 
EXPAND SAMPLING AT y CDR 0/H DESC. RAKE/SOIL SAMPLING 0/H STATION 1 & 2 DELAY LPM SITE MEAS., DELETE 500 mm 11 LMP 0/H I PAN DESC. RAKE/SOl L PROPORTIONALLY PHOTOS AND VARY SAMPLING AT STATION 2: SAMPLING 0/H STAT. #2 = 48m TO 33m; STAT. #3 = 06m >1 11+24m < 1 h+39m I IMPACT F I I CEVA-3) y "'"" m '""'" OF'""'"' ""'" "' h IMPACT A-D I TO A MINIMUM OF 5 DURING ALSEP. I CEVA-2) >1h+39m ( 2h+29m I IMPACT E I I CEVA-2) 
DELAY ACTIVITIES IN FOLLOWING SEQUENCE: 
/::, TIME 
- NOMINAL TRAVERSE TIME BEHIND 
CORE RECOVERY 10m 1h+49m 
STATION 1 C43ml 
A. 
B. CORE DRILLING & 15'" 2h+o4m o3m 03m 08m 21m 02m ~ M/P DEPLOY CDR 0/H OESC. RAKE/SOIL SAMPLING 0/H 
C. ALL THUMPER FIRINGS 10m 2h+14m 
AND ALSEP PHOTOS 
2h+29m 
LMP O!HjPAN DESC. RAKE/SOIL SAMPLING 0/H 
D. ASE GEOPHONE 15m 
DEPLOY 
l STATION 2 C56ml (ACCOMPLISH TASKS AT END OF EVA 2.) 03m 03m 1sm 30m 02m >2h+29m CDR 0/H DESC. LPM SITE MEAS.I SAMPLING 0/H y LMP 0/HJPAN DESC. 500 mm I SAMPLING 0/H DELAY ALSEP DEPLOYMENT TO EVA 2, ~ PHOTOS CONDUCT TRAVERSE AFTER LRV PRE~ 5m 43ffi (DEPLOY ALSEP AT START OF EVA 2.) STATION 3 (14m) 
01m osm o5m 
~ 
CDR 0/H I GRAND PRIX 
I ARM M/P ·I RETURN 
LMP 0/H I GRAND PRIX I GET CORE TO LM 
-!» 
c.n 
IMPACT FROM 
EVA 1 
FIGURE 4.6-2 
EVA 2 OFF NOMINAL PLANNING 
IMPACT TIME 
RETURN FROM TRAVERSE EARLY* TO ACCOMPLISH CORE 
RECOVERY -TV IS REQUIRED. 
RETURN FROM TRAVERSE EARLY* TO CONDUCT CORE DRILLING 
AND RECOVERY AND M/P DEPLOYMENT. 
YES 
NO 
ON TIMELINE? 
0+40m RETURN FROM TRAVERSE EARLY* TO CONDUCT 5 THUMPER FIRINGS, 
ALSEP PHOTOGRAPHY, CORE DRILLING AND RECOVERY, AND M/P 
DEPLOYMENT. 
AHEAD SAME AS @ BUT INCLUDE THE ASE GEOPHONE DEPLOYMENT. 
BEHIND 
EXTEND TIME 
AT TRAVERSE 
STATIONS 4,5,8 
DURING TRAVERSE PREPARATION <0+25m TO 0+40m IN EVA) 
ALL EQUIPMENT IS LOADED ON TO THE LRV FOR PLSS TOOL 
CARRIER LOAD UP AFTER ALSEP DEPLOYMENT. FROM 
0+40m TO 3h+10m ACCOMPLISH ALSEP DEP:..OYMENT ON 
S~ME TIMELINE AS PLANNED IN EVA 1. FROM 3h+1om TO 
3 +20 PREPARE FOR TRAVERSE AND LEAVE FOR INITIAL 
STATION. M/P ARMING WILL OCCUR AT M/P DEPLOY OR 
AT END OF TRAVERSE DEPENDING ON DIRECTION OF TRAVERSE. 
REDUCE TRAVERSE AND/OR STATION 
TIMES WITH REGARD TO STATION AND 
ACTIVITY PRIORITIES AND REAL TIME 
SURFACE INFORMATION AND CONDITIONS. 
*NOTE: ANY UNPLANNED EVA 2 CREW ACTIVITIES IN THE LM/ALSEP AREA WILL BE ACCOMPLISHED 
AFTER THE TRAVERSE SO NOT TO AFFECT THE PLSS CONSUMABLE WALK BACK CONSTRAINTS 
ON THE TRJWERSE EXCEPT FOR A FULL ALSEP DEPLOYMENT. 
-'="' 
..... 
0"1 
FIGURE 4.6-3 
EVA 3 OFF NOMINAL PLANNING 
IMPACT 
TIME ~----------------------------------
0+13m ACCOMPLISH LPM SITE MEASUREMENT AT IMPACT FROM EVA 1 OR 2 F J I STATION 16 AND ACTIVATE TV 1---
YES 
NO 
ON TIMELINE? 
I NOMINAL I YES 
BEHIND 
AHEAD 
w 
EXTEND TIME 
AT TRAVERSE 
STATIONS 11 
13, 14 
FROM 
EVA 1 
Xl .. 
~ 
FROM 
EVA 2 
(NEW STATION - 23 MIN.) 
ANY ACTIVITIES SCHEDULED FOR EVA 2 
AND CARRIED OVER TO EVA 3 WILL BE 
PLACED IN THE PRIORITY STRUCTURE AND 
IN THE EVA 3 TIMELINE IF REAL TIME 
SURFACE CONDITIONS OR OPERATIONS DO NOT 
DROP IT FROM CONSIDERATION. 
REDUCE TRAVERSE AND/OR STATION 
TIMES WITH REGARD TO STATION AND 
1 
•I ACTIVITY PRIORITIES AND REAL Tl ME 
SURFACE INFORMATION AND CONDITIONS. 
1--
4.6.2 EVA 2 
In general, behind time situations on EVA 2 and 3 will be ac-
commodated by eliminating the lower priority stations from the 
traverse entirely. However, in cases where these lower pri-
ority stations contain activities essential to the success of 
a given experiment, consideration will be given to reducing 
the station time at a higher priority station. Traverse re-
planning which involves reshuffling tasks from one station to 
another should be avoided as much as possible since this ap-
proach unduly complicates crew procedures. As in the previous 
discussions on contingency traverses, the replanned traverse 
must be tested against the same emergency walk-back and drive-
back situations as the nominal traverses. In some cases, this 
will result in having to depart a high priority station at the 
extremity of the traverse and subsequently to include a lower 
priority station nearer the LM. 
The following cases are discussed briefly as examples of EVA 2 
traverse changes for various behind time situations leaving 
the LM vicinity: 
(a) 30 minutes behind: delete station 7, delete station 9, 
move CSVC sample from 9 to 8 (increasing station 8 time 
to provide for CSVC task) and perform surface sampler 
activity on EVA 3. 
(b) 60 minutes behind: same as above plus delete station 10. 
(c) 90 minutes behind: same as above, plus delete station 6 
and reduce stations 4 - 5 by 10 minutes. 
(d) >90 minutes behind: consider reorienting entire traverse 
since Stone Mountain/South Ray ray station times are near 
minimum. 
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4.6.3 EVA 3 
EVA 3 replanning is not as straightforward an application of 
station priorities as EVA 2 since the nominal margins at the 
distant stations are not as great. 
The following cases are discussed briefly to illustrate var-
ious behind time situations on EVA 3: 
(a) 30 minutes behind time: delete station 15; reduce 11-12 
station time by 20 minutes (see following tables for new 
traverse tabulations) 
(b) 55 minutes behind time: since previous case showed only 
a 19 minute o2 margin at station 14, 6 minutes must be 
reduced from 11-14 area to maintain walk-back; therefore, 
the new traverse will show deletion of station 15, re-
duction in 11-12 time by 20 minutes, reduction in sta-
tion 14 time to 30 minutes and reduction of station 17 
time by 15 min. (See following table for new traverse 
tabulations.) 
(c) 70 minutes behind time: same as case 11 b11 plus deletion 
of station 13 
(d) >70 minutes behind time: further reductions in station 
11-12 time below 1-1/2 hours and station 14 time below 
30 minutes make achieving the original objectives of EVA 
3 questionable. Consideration should be given to re-
orienting the EVA to concentrate on only one of the two 
objectives depending on how well the Cayley and Descartes 
materials were investigated on EVA's 1 and 2. 
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APOLLO 16 
TABLE 4.6-la 
DESCARTES TRAVERSES 
EVA II CALCULATED DATA APR 4 1'372 
LF.:'·,·' TOTAL ARF.:I'·,·'E DEPAF.:T 
:~:EGNEtH NOB I L I T'l F.: I DE TRA'·iEL STATION :~:TOP :~:TATIDt-l 
D I:~: TAI'lCE RATE TirlE DI:~:TAI'lCE EVA Tlt'1E TH1E E'•/A Tit·1E 
cTATI0~·1 C Kt·l > ( Kt·1.····HF.:) CNIN) o:::rn CHRH1It"l) ( HR+t·1 I t·J) ( HF.:+r1 I t·J) 
Lt·1 I) . 00 0+ I) 1+20 1+20 
F'IDE 4.20 7 .30 . -.e .:;.,_, 
4 4 .20 1+55 0+5:::: 2+5:::: 
F·IDE 0.::::0 7 .:30 7 
"" 00 2+5':.- 0+40 :~:+:3'::-
·-' 
. 
;;:·IDE 0.40 7 • :~: 0 :::: 
I:' 
.40 3+42 0+20 4+ 2 
·-' 
F: I DE 1 • 0 0 7 .30 8 
6 .40 4+1 1 1+1 0 5+21 
F:IDE 3.05 7 .:3(1 .-.~ C.·-· 
1 0 '3 .45 5+46 o+:~:4 6+20 
PIDE 0. 05 7 .30 I) 
U·1 '3 .so 6+20 0+40 7+ 0 
TOTAL:::; 78 5+42 7+ 0 
30 MINUTE BEHIND TIME CONTINGENCY 
NOTES: 
I STATIONS 7 AND 9 DELETED 
I STATION 8 INCREASED FROM 1 HOUR TO 1 HOUR + 10 MINUTES 
--------------- TRAVERSE CONTINGENCIES --------------
----------LRV FAILURE-------------- --PLSS FAILURE--
F.:ETURN WALKBACK STATION MARGIN ABOVE MIN LRV RIDEBACK 
DISTAt·iCE TIME WALKBACK REQUIREMENTS SPEED REQUIRED 
.::TAT TO U1 TO LM FW 02 AMP HRS 0 MIN 10 MIN 
tiD CI<M) CHR+MIN) CHR+MIN) CHR+MIN) CHR+MIN) CKM/HR) CKM/HR) 
U1 0.00 0+ (I •••• •••• • ••• 0.00 0.00 
4 4.20 1 +:3:3 :3+ 0 2+1:3 :3+2:3 4. 0:3 4.80 
"" :3.40 _, 0+57 2+50 2+ :3 :3+1:3 :3.26 :3 .8'3 
~. :3.00 0+50 2+38 1+51 2+57 2.88 :3.4:3 
.:;, 
·-· 
:3.05 0+51 1+22 1)+:34 1+:38 2.9:3 :3. 4'3 
10 0.05 0+ 1 1+47 1+ 1 1+28 0.05 0.06 
LM 0.00 0+ 0 1+28 0+42 1+12 1).00 o.oo 
418a 
AV13 EVA 
r1ET F.:ATE 
CBTIJ/HR) 
1050.00 
'316.:3:3 
'311 .4'3 
·:;.o·:;.. 76 
'3 0'3. :32 
889.24 
'304.22 
APOLLO 16 
TABLE 4.6-lb 
DESCARTES TRAVERSES 
EVA II I~JPUT DATA APF.: 4 1972 
::;:TOP :S:EGNENT RETURI'J HEAT -t·1DB I L I T'"i' F.:ATES:-
:S:TATIDt-1 TINE D I :';:TAtK:E D I :s:TAI'JCE LEAl< IJ.IAU< F.: I DE 
NO ( HF-:+1'1 I t·J) u::r·n (f:::P1) O::BTU.····HF.:::O ( Kt·l.····HF.: ::0 (f:::P1 . ...-HR::O 
Lt-1 1+20 I) .01) 0.00 125.00 :3.60 7 .::::o 
4 0+5:::: 4.20 4.20 125 .00 2.70 "7-' .:30 I 
<= 0+40 0 .so ::::.40 125.00 ::::.60 7.:30 
·-· t. 0+20 0.40 ::::.oo 125. 00 :3.60 7.30 
8 1+1 0 1 . 00 ::::.05 125.00 ::::.60 7.30 
1 0 0+:34 3.05 0.05 125.0-0 ::::.60 7 .:30 
Ul 0+40 0.05 0.00 125. 00 ::::.60 ..., .::::o ,. 
30 MINUTE BEHIND TIME CONTINGENCY 
NOTES: 
I STATIONS 7 AND 9 DELETED 
I STATION 8 INCREASED FROM 1 HOUR TO 1 HOUR + 10 MINUTES 
PlET RATE t·1ET F.: ATE NET RATE 1'1ET F.: ATE LEAl< EVA E'·iA 
ALS:EP RIDIN(j STATION U1 0/H RATE 02 :S:TART :s:TAF.:T 
<BTU/HR) O::BTU.····HF.:) O::BTU.-···HR::O O::BTU.··'HR> (L:B . ...-HF.:) (F/IJJ-L:B) (02-L:B) 
1050.00 550.00 '3150.00 1050.00 0.028 11 .64 1 .:35:::: 
NOTE: OPS TIME IS TOTAL DRIVING TIME AVAILABLE! 
418b 
t·1ET F.: ATE 
I . .JALK 
(:BTU.····HR) 
1560. I) 
12'310. () 
1560 • (I 
1560. (I 
1560. 0 
1560. 0 
1560 • 0 
OP:S: 
TIP1E 
O::P1IN::O 
62.5 
Cl 
Cl I: ,.;· 
:y: 
I a 
I: ~ 
_J .. 
E) = .. r- .. 
• Cl 
Cl r- ;.· 
Ul 
H a 
A Cl .. 
... 
z 
n: = :J ..;· 
r-
w a 
lr :!· 
FIGURE 4.6-4 
AP0LL0 16-LRV TRAVERSE 
M m2 WALK.ACK CmNST~A%NT 
+ FW WALK.ACK CBNSTRA%NT 
• .ATTERY WALK.ACK CmNSTRA%NT 
EVA II Dl.f--DI.f--7:2 
I + • 
\ M + • 
'I# ..... 
-
~~----~.~~--~~----~----~----~--~\~=---~. M 
•. DD r • DD i! • DO ! • DD If • DD !i • DD & • DD 1 • DD 
EVA TIME-H~URS 
418c 
TABLE 4.6-2a 
APOLLO 16 DESCARTES TRAVERSES 
EVA II CALCULATED DATA APR 4 1972 
LR'·i TOTAL AF.:RI VE DEPART 
:~:EG~lHiT t·10:B I L I T'l F.: I DE TRAVEL :~:TATID~i :S:TOP :s:TATION 
DISTAt·iCE !':ATE Tit·lE DISTA~iCE EVA TIME TI~lE EVA TI~lE 
:~:TATIDr-l O::I<M) 
lt'l 
F:IDE 4.20 
4 
r;::IDE 0 .::::o 
"' 
_, 
RIDE 0.40 
'=· 
k:IDE 1 .oo 
8 
,;: I DE :3.05 
U·l 
TOTAL:S: 
r::ETUR~i 
DI:S:TA~iCE 
:TAT TO U·l 
t·iD CKM> 
Lt-1 0.00 
4 4.20 
"' ·-' 
:;: .40 
6 :3.00 
·=: :3. 05 
lt'l 0.00 
0:: K~l/HF.:) O::MI~i) 0:: l<t·l) C HF.:+M I ~i) O::HF.:+MltD CHR+MIN) 
0.00 0+ 0 1+50 1+50 
-::' 
• :3 0 .-.C' 
' 
.;, .. _. 
4.20 2+25 0+58 :3+2:3 
7.:3 0 7 
5.00 :~:+2'3 0+40 4+ 9 
7.:30 .-. .;:, 
5.40 4+12 0+20 4+:~:2 
-::' 
.:30 8 I 
6.40 4+41 1+1:3 5+54 
7.:30 25 
'3 .45 6+1'3 0+40 6+59 
7:3 5+41 6+5'3 
60 MINUTE BEHIND TIME CONTINGENCY 
NOTES: 
I STATIONS 7, 9 AND 10 DELETED 
I STATION 8 INCREASED FROM 1 HOUR TO 1 HOUR + 13 MINUTES 
--------------- TRAVERSE CONTINGENCIES --------------
----------LRV FAILURE-------------- --PLSS FAILURE--
WALK:BACK STATION MARGIN ABOVE MIN LRV RIDE:BACK 
TIME WALK:BACK REQUIREMENTS SPEED REQUIRED 
TO LM FW 02 AMP HRS 0 MIN 10 MIN 
CHR+MIN) CHR+MIN) CHR+MIN) CHR+MIN) CKM/HR) CKM/HR) 
0+ 0 •••• • ••• • ••• 0. 00 I). I) (I 
1+:3:3 2+2:3 1+40 2+5:3 4. o:;: 4.:30 
0+57 2+18 1 +:3 0 2+4:3 :3 .2E· :3. 8'3 
0+50 2+ 6 1+1:3 2+27 2.88 :3.4:3 
0+51 0+46 0+ 0 1+ 5 2.9:3 :3.49 
0+ 0 1+27 0+41 1+1:3 0.00 0.00 
419a 
AVG EVA 
t1ET RATE 
( :BTU.····HR) 
1050.00 
9:36 • 1 :;: 
'328 .17 
'325.21 
'321. 60 
911.62 
TABLE 4. 6-2b 
APOLLO 1E. DESCARTES TRAVERSES 
E'·lA I I It"IPUT DATA APR 4 1'372 
:s:TOP SH;t·1Et"IT f':ETURtl HEAT -t·10B I L I T'l f':ATES- t·1ET RATE 
:s:TATIDtl Tlt·1E DI:STAtK:E DISTAtlCE LEAK l.r.IALK RIDE h.IALK 
t·m ( Hf':+t·1 I tl) (I<N> (f<l'1) O::BTU . ...-HR) ( 1<1'1.-···HR) O::Kt1/HR) O::BTU.-···HR) 
U·1 1+50 o.oo 0.00 125.00 ::::.60 7.:30 1560.0 
4 0+5:::: 4.20 4.20 125.00 2.70 7.30 1290.0 
C" 
·-' 0+40 0.80 :3.40 125.00 :3.60 7 .~:0 15E.O. 0 
E, 0+20 0.40 ~:. 00 125.00 ::::.60 7.:30 15E.O. 0 
::: 1 + 1:~: 1 .00 :3.05 125.00 :3 .E.O 7.30 1560.0 
Lt·1 0+40 ::::.05 0.00 125.00 :3.60 7.:30 1560.0 
60 MINUTE BEHIND riME CONTINGENCY 
NOTES: 
I STATIONS 7, 9 AND 10 DELETED 
I STATION 8 INCREASED FROM 1 HOUR TO 1 HOUR + 13 MINUTES 
i·1ET RATE t1ET RATE NET RATE MET RATE LEAl< EVA EVA OP:S: 
AL:S:EP F.: I D I t"ll::i :::;TATIOtl U1 0/H RATE 02 :STAF.:T :S;TART Tlt1E 
;:.BTU/HR> r::BTU...-HR) ( BTIJ/HR) (BTU...-HR) O::LB/HR) ( F /IJJ-LB) (02-LB> (Nit"!) 
1050.00 550.00 950.00 1050.00 0.028 11.E.4 1 • :35:3 62.5 
NOTE: OPS TINE IS TOTAL DRIVHlG TINE AVAILABLE! 
419b 
a 
a I: ,: 
~ 
I a 
I: c:: 
_J .. 
E1 a a 
• 
..... 
Ul 
• a 
a 
..... 
• 
.. 
Ul 
H a 
R a .. 
... 
z 
n: a a 
• 
:J IU 
..... 
w a 
£r a .. 
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FIGURE 4.6-5 
AP~LL~ 16-LRV TRAVERSE 
M 82 WRLK.RCK CBNSTRR%NT 
+ FW WRLK•RCK CBNSTRR%NT 
• •RTTERY WRLK.RCK CBNSTRR%NT 
EVR II 04--04--72 
I 
' 
+ • 
l 
\ + • 
*I 
=+-----~.~--~1~.~----r-.----~----~.----~.~\--~. 
•. DD I • DD 2 • DD i • DD It • DD 5 • DD & • DD 1 • DD 
EVR TIME-H~URS 
419c 
APOLLO 16 
TABLE 4.6-3 
DESCARTES TRAVERSES 
EVA II CALCULATED DATA APR 4 1972 
LRV TOTAL ARRIVE DEPART 
SEGMENT MOBILITY RIDE TRAVEL STATION STOP STATION 
DISTANCE RATE TIME DISTANCE EVA TIME TIME EVA TIME 
STATION CKM) 
LM 
RIDE 4.20 
4 
RIDE 0.80 
r-
0 
RIDE 1 .40 
~ 
v 
RIDE 3.05 
LM 
TOTALS 
RETURN 
DISTANCE 
STAT TO LM 
NO CKM) 
LM 
4 
8 
LM 
0.00 
4.20 
3.40 
3.05 
0.00 
CKM/HR) CMIN) CKM) CHR+MIN) CHR+MIN) CHR+MIN) 
0.00 0+ 0 2+20 2+20 
7.30 ~~ ~~ 
4.20 2+55 0+53 3+48 
7.30 7 
5.00 3+54 0+35 4+29 
7.30 1~ c 
6.40 4+41 1+10 5+51 
7.30 ~~ c~ 
9.45 6+16 0+40 6+56 
79 5+38 6+56 
90 MINUTE BEHIND TIME CONTINGENCY 
NOTES: 
t STATIONS 6, 7, 9 AND 10 DELETED 
t STATIONS 4 AND 5 EACH DECREASED BY 5 MINUTES 
t STATION 8 INCREASED FROM 1 HOUR TO 1 HOUR + 10 MINUTES 
--------------- TRAVERSE CONTINGENCIES --------------
----------LRV FAILURE-------------- --PLSS FAILURE--
WALKBACK STATION MARGIN ABOVE MIN LRV RIDEBACK 
TIME WALKBACK REQUIREMENTS SPEED REQUIRED 
TO LM FW 02 AMP HRS 0 MIN 10 MIN 
CHR+MIN) CHR+MIN) CHR+MIN) CHR+MIN) CKM/HR) CKM/HR) 
0+ 0 •••• •••• • ••• 0.00 0.00 
1+33 2+ 0 1+13 2+28 4.03 4.80 
0+57 1+55 1+ ~ 2+23 3.26 3.89 
0+51 0+47 0+ 0 1+ 8 ~ Q~ ~·~~ 3.49 
0+ 0 1+27 0+41 1+16 0.00 o.oo 
420a 
AVG EVA 
MET RATE 
CBTU/HR) 
1050.00 
950.84 
940.94 
929.92 
918.56 
TABLE 4.6-4 
APOLLO 16 DESCARTES TRAVERSES 
EVA II INPUT DATA APF.: 4 1 ':l72 
:S:TOP :S:EI::i~1EtiT RETURN HEAT -NOBILITY RATE:S:- ~1ET F.: ATE 
:s:TATiml TINE D I S:TA~lCE DISTANCE LEAK l.o.IALK RIDE l.o.IALK 
t·m O::HR+NIN) O::KN> (1<~1) O::BTU . ...-HR) (~:Jo1/HR> O::K~l/HR) O::BTU/HF.:) 
U·1 2+20 0.00 0.00 125.00 :3.60 7.:30 1560.0 
4 0+53 4.20 4.20 125.00 2.70 7.30 12'30.0 
r:: 
·-' 
0+::::5 0 .:::o ::::.40 125.00 :::: .E.O 7 .::::o 1560.0 
8 1+10 1 .40 :;: • 05 125.00 :3.60 7.:30 1560.0 
U·1 0+40 ::::.05 0.00 125.00 :3.60 7.30 1560.0 
90 MINUTE BEHIND TIME CONTINGENCY 
NOTES: 
I STATIONS 6, 7 AND 10 DELETED 
I STATIONS 4 AND 5 EACH DECREASED BY 5 MINUTES 
I STATION 8 INCREASED FROM 1 HOUR TO 1 HOUR + 10 MINUTES 
f'1ET RATE NET RATE NET RATE NET RATE LEAl< EVA EVA OP:~; 
AL:S:EP RIDm1::; :HATiml U1 0-·'H RATE 02 :s:TART :HART TII'1E 
O::BTU/HR) O::BTI_I . ...-HR) O::BTU/HF.:) O::BTU/HR) ( LE:....-HR) (F/lo.I-LB) 0::02-LB::O (NJN) 
1050.00 550.00 '350.00 1050.00 0.028 11 .64 1 .35:3 62.5 
t·lDTE: :JPS TIME IS TOTAL DF.:IVINI::i TIME AVAILABLE! 
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FIGURE 4.6-6 
RP~LL~ 16-LRV TRAVERSE 
M B2 WRLK•RCK CBN&TRR%NT 
+ YW WRLK.RCK C8N&TRR%NT 
• •RTTERV WRLK.RCK CBN&TRR%NT 
EVR II D'+-D'+-72 
I 
' 
+ • 
\ M + • 
.. + • , 
g+------.------.~1~----.----~.------.----~.~t--.__. 
•. Db I • Db 2 • Db J • Db If • DD 5 • Db & • DD 1 • DD 
EVR TIME-H~URS 
420c 
TABLE 4.6-5 
APOLLO 16 DESCARTES TRAYt:;RSES 
EVA III CALCULATED DATA MAR 7 1972 
30 MINUTES BEHIND TIME CONTINGENCY 
LRV TOTAL ARRIVE DEPART 
SEGMENT MOBILITY RIDE TRAVEL STATION STOP STATION 
DI:s:TANCE RATE TIME DISTANCE EVA TIME TIME EVA TIME 
S:TATION O::t<M) <t<M/HR) <MIN) <t<M) <HR+MIN) <HR+MIN) <HR+MIN) 
LM 0.00 0+ 0 1+15 1+15 
RIDE 5.30 7.30 44 
11 5.30 1+59 0+45 2+44 
F.: IDE 0.:35 7.30 3 
12 5.65 2+46 0+45 :3+31 
RIDE 0.65 7.30 5 
1:3 6.30 3+:37 0+10 3+47 
F~IDE 0.85 7.30 7 
14 7.15 3+54 0+40 4+34 
.RIDE 1.35 7.30 11 
15 8.50 4+45 0+1 0 4+55 
!':IDE 1.65 7.30 14 
17 10.15 5+ 8 0+38 5+46 
F.: IDE 2.25 7.30 18 
LM 12.40 6+ 5 0+55 7+ I) 
TOTALS: 102 5+18 7+ I) 
NOTE: 
STATION 16 DELETED 
STATIONS 11 AND 12 EACH DECREASED BY 10 MINUTES 
--------------- TRAVERSE CONTINGENCIES: --------------
----------LRV FAILURE-------------- --PLS:S: FAILURE--
P:.ETURN bJALI<BACK :STATION MARGIN ABOVE MIN LRV RIDEBACK 
DISTANCE TIME WALKBACK REQUIREMENTS :SPEED REQUIRED 
::TAT TO LM TO LM FW 02 AMP HRS 0 MIN 10 MIN 
NO <I<M) <HR+MIN) <HR+MIN) <HR+MIN) <HR+MIN) <KM/HR) <KM/HR) 
Lt1 0.00 0+ 0 •••• •••• • ••• 0.00 0.00 
11 5.30 1+58 2+25 1+38 3+ 8 5.09 6. 06 
1"-. c. 5.20 1+56 1+41 0+54 2+22 4.99 5 .'34 
13 4.70 1+44 1+41 0+55 2+18 4.51 5.37 
14 4.40 1+:38 1+ 5 0+19 1+37 4 ·:;)·:;) •'-"'- 5. 0:3 
15 :3.40 0+57 1+28 0+42 1+57 3.26 :3 .:=:-::-
17 2.25 0+37 1+ 9 0+24 1+25 2.16 .-. I::"..., C. •·JI 
U1 0.00 0+ I) 1+17 0+32 1+12 0.00 o.oo 
421a 
AVG EVA 
!'lET RATE 
<BTU/HR> 
1050.00 
:389 • .32 
897 .E.2 
891.74 
:391 .53 
880 .E.E. 
:375.:32 
APOLLO 16 
EVA III 
TABLE 4.6-6 
DESCARTES TRAVERSES 
I t·IPUT DATA t·IAR 7 1972 
:noP :~:EGt·IEtH RETUF.:N HEAT -t·IOB I L I T'l PATE:::;- t·IET PATE 
:?;TAT ION TIME DI:STmiCE DISTA~ICE LEFtK t...IALf::: RIDE I .. IAU 
t-ID <HR+MHD ( l<t1) (~:}1) <BTIYHF:) <Kt1/HP) <Kt1.,··Hp) <BTU,··HF·) 
Lt·1 1+15 0.00 0.00 1:30.00 :3.60 7.:30 1560.0 
11 .0+45· 5.:30 5.:30 1:30.00 2.70 7.:30 12'?0.0 
12 0+45 0.:35 5.20 180.00 2.70 7.:30 12'?0.(1 
1":0 
·.J 0+ 10 0.65 4.70 1:::o.oo 2.70 7.:30 12'~0.0 
14 0+40 0.85 4.40 t::::o. oo 2.70 7 .:~:(1 12'7.'0. 0 
15 0+1 0 1 .:35 :3.40 1:30.00 3.60 7.:30 1560.0 
17 0+:38 "•1 .65 2.25 18o:oo :3.60 7.:30 1560.0 
lt'l 0+55 2.25 0.00 180.00 :3.60 7 .:~o 1560.0 
t·1ET PATE NET RATE MET PATE MET RATE LEAl< EVA EVA 
ALS:EP RIDHH5 :::;TATiml Ll'l o.,·H RATE o·=· .... :STAF:T :START 
<BTU/HR) <BTIJ/HR) <BTU/HR> <BTU/HR) <LB/HR> (F/W-LB> (02-LB) 
1050 • 0 I) 550.00 950.00 1050.00 0.035 11.64 1 • :35:3 
42lb 
TABLE 4.6-7 
APOLLO 16 DESCARTES TRAVERSES 
EVA III CALCULATED DATA t1AR 7 1972 
55 MINUTES BEHIND TIME CONTINGENCY 
LRV TOTAL ARRIVE DEPAF.:T 
:S:EGMEtH MOBILITY RIDE TRAVEL STATION S:TDP STATICtl 
III STANCE RATE TIME DISTANCE EVA TIME TIME EVA TIME 
·:;:TATICtl O::KM) CKM/HR) <MIN) <t<:M) <HR+MIN) CHR+MIN) CHR+MIN) 
U·1 0.00 0+ 0 1+40 1+40 
PIDE 5.:30 7 .:3(1 44 
11 5.30 2+24 0+45 3+ 9 
F.: IDE 0.35 7 .:31) ·j ·..> 
1.-, c. 5.65 3+11 0+45 3+56 
PIDE 0.65 7.:30 5 
1"71 . _, 6.30 4+ ·::. .... 0+1 0 4+12 
PIDE 0.85 7.30 7 
14 7.15 4+19 0+30 4+49 
RIDE 1 .:35 7.30 11 
15 8.50 5+ (I 0+1 (I 5+10 
F;:IDE 1.65 7.30 14 
17 10.15 5+23 0+23 5+46 
F.: IDE •"'"t ·=-C' .::. •L...·J 7.30 18 
U1 12.40 6+ 5 0+55 7+ (I 
TOTAL:S: 102 5+18 7+ 0 
NOTES: 
STATION 16 DELETED 
STATIONS 11, 12, and 14 EACH DECREASED BY 10 MINUTES 
STATION 17 DECREASED BY 15 MINUTES 
--------------- TRAVERSE CONTINGENCIES: --------------
----------LRV FAILURE-------------- --PLS:S ·FAILURE--
WALKBACK STATION MARGIN ABOVE NIN LRV RIDEBACK r::ETURN 
DISTANCE 
::TAT TO LM 
TIME l.tJALKBACK REQUIREMENTS SPEED REQUIRED AVG EVA 
r·m <KM) 
Lt-1 
11 
12 
1:::: 
14 
15 
17 
U1 
0.00 
5.:30 
5.20 
4.70 
4.40 
:~: .40 
2.25 
0.00 
TO LM Fl.tJ 02 AMP HRS 0 MIN 10 MIN MET RATE 
(HR+MIN) (HR+MIN) <HR+MIN) (HR+MIN) CKM/HR) CKM/HR) CBTU/HR) 
0+ 0 •••• •••• 1+58 1+58 1+11 
1+56 1+14 0+27 
1+44 1+14 0+28 
1+38 0+48 0+ 2 
0+57 1+11 0+25 
0+37 1+ 7 0+22 
I)+ 0 1+15 1)+:30 
42~a 
• ••• 0.00 2+4:3 5.09 
1+57 4.99 
1+53 4.51 
1+22 4 ·:··::> ......... 
1+42 :3.26 
1+25 2.16 
1+12 0.00 
0.00 
6.06 
5.94 
5.37 
5. o:::: 
:3.89 
2.57 
0.00 
1050.00 
'310 .62 
'31:3. 7:3 
907.45 
·::ao:3 .2:3 
8"::12.09 
::::32.54 
TABLE 4.6-8 
APOLLO 16 DESCARTES TRAVERSE~ 
E'•/A I I I It-lPUT DATA 
:TOP :::EGt·1Et-lT RETUF.:t"i HEAT -t·1DE: I LIT\' RATE·~:- t·1ET PATE 
-::TAT I Ot-l Tit·1E D I :::TAtK:E DISTA~iCE LEA~:: l.r.IALK RIDE I •. IALk 
HO ( HR+t·1 I ~i) (f:::I'D (f:::I'D (E:TU.····HR > (f:::l'l····HP > ( f:::t·l····HR > (E:TI_I . ...-HP> 
U·1 1+40 0. 00 0.00 1:30.00 ~: .60 7 .30 1560 . (I 
1 1 0+45 r:: .30 r:: .30 1:::o.oo 2.70 7 30 12':;tu (t 
·-· 
·-· 
' . . 
12 0+45 0.35 r:: .20 1:::::o.oo 2.70 ..,. .30 12'3(1 u 
·-· 
' 
. 
13 0+1 0 0.65 4 • 70 1:30.00 2.70 7 .30 12'30 . 1) 
14 0+30 0.:::::5 4.40 180. 00 2.70 .. . ~:(I 12'?0. (I 
15 C1+ 1 0 1 .35 3.40 180.00 3 .E.O 7 . ~: 0 1560 • (1 
17 0+23 1 .65 2.25 180.00 :::: • .::.(1 7 . :::o 1560 . (1 
U·1 0+55 2 -,e .C_I 0.00 180.00 ::::.60 , . . 30 150::· (1 . u 
~·lET PATE 1'1ET RATE t·1ET RATE MET RATE LEA~:. E'·.·'A E'.,.'A 
AU:EP F.:IDit~G :::TATIDti U·1 o ... ··H RATE 02 ~-TART ::TART 
(BTU ····HF.:) ( E:TI_I..···HR) ( E:TI_I . ...-HF.:) ( I:TU/HF.:) ( LE: .. ·~HF.:) ( F. . ...-1,_1-LE: :r (02-LE:) 
1050.00 550.00 950.00 1050.00 0.035 11 .64 1 .35:3 
422b 
Pages 423 - 426 omitted intentionally 
The following pages are referred 
to in instruction 4 of the preface 
to this supplement. 
MISSION: APOLLO 16 DATE: MARCH 1972 
EVA: 1 
s TASK EVA E FUNCTION LMP ACTIVITIES CDR ACTIVITIES Q. TIME c L c A M D 
M. p R 
r-- 4+50 
......... .......... 
Cl Cl 
I"" . -
- -
f- f-
z z 
0 0 
u u 
t- '-"' .......... 
.-- .--
z z 
0 0 ~ 
...... ...... 
f- f-
c:( c:( 
f- f-
(/) (/) ~ Stow ext. handle/scoop on HTC Stow gnomon in LRV bag >- >-w w 
LCRU mode sw-1; pos. TV horiz, CCW 0 0 1- Verify HTC is secure 
-~ -I -I 0 0 Mount LRV LtJ LtJ w w 
-
Mount LRV Configure LRV per decal 
- TRAVERSE TO STATION 2 •I- TRAVERSE TO STATION 2 
Drive to Station 2 Drive to Station 2 
1- . N N 
. . 
f- f-
1- •I- c:( c:( f- f-(/) (/) 
. . 
- 5+00 0 0 LtJ L..LJ 
w w 
0 0 
f- f-
-
. . 
> > 
SPOOK CRATER c:( c:( SPOOK CRATER ~ ~ I"" f- f-
GEOLOGY STATION 2 GEOLOGY STATION 2 
t- Read LRV displays Park LRV; Heading = 180° 
Set brake 
- Dismount LRV + 15 VDC Sw - OFF 
Take photo pan Dismount LRV 
- -1-- LCRU mode Sw - 2 
Align HGA to earth N N 
z z Dust GCTA, LCRU & TV 1 ens 0 0 r- ...... ...... 
- f- f-Describe surrounding area Describe surrounding area c:( c:( f- f-(/) (/) 
1- ~ >- >-w w 
0 0 
-I 
-I 
~ ~ 0 0 L..LJ L..LJ 
w w 
- Take 500 mm cam. photos Perform LPM site measurement 
•sensor position #1 ,#2,#3 
.__ 5+10 
70 
CREW EVA CHECKLIST 
5+10 
~ LPM SITE MtASUREHENT 
I") 1. Pull 2 p1ns,unsnap sensor strap 
1 2. Sensor to tripod, pos. 1 · 3. Elect pwr sw - ON ! 4. Read tempi label 
5. Oeploy sensor/tripod 48' R of 
\) LRV 
6. Allgn & level sensor/tripod 
7. Ret to LRV ,ca 11 "Mark" to MCC 
-
8. Photo sensor/tripod WRT LRV 
I~ 9. MCC 60 sec "Mark" REAO sw - ON 0. Read XYZ 3 times (cycle· read ~ sw) ~ 1. Read sw- OFF 
Ill 2 •. Sensor to pos. 2, allgn & level ll. 
~ 3. Do 7 - 10 4. Sensor to pos. 3, align & level ~ ~ 5. Do 7. - 10, then pwr sw - OFF 6. Retrieve & stow sensor/tripod 
.c-1 7. 111nd up cable, stow reel 5+20 
5+30 
71 
VOICE DATA 
(1) CDR- LPM measurement: 
• Level 
---
.Align 
•Temp .--La....,.b-...1-e~=-----(on elec. box) 
•Report position relative to LRV 
POS READING X y 
•( 1) 
--
1 •(2) 
--
•(3) 
--
1-- (1) 
--
2 (2) 
--
(3) 
--
(1) 
--
3 (2) 
--
(3) 
--
(1) CDR- Verify LPM Pwr- OFF 
after measurements 
complete 
z 
MISSION: APOLLO 16 
EVA: 2 DATE: MARCH 1972 
LMP ACTIVITIES 
- oCore tubes - lU, lL 
o 2-20 bag dispensers 
ol-core tube cap assy 
EVA 
TIME CDR ACTIVITIES 
0+30 Place 2-70mm mags D & I 
under seat 
Place 2-16mm mags R & S 
under seat 
Put SCB 3(or 4} on R floor board -
~ 
I-
~ 
-
!-
1-
-
1-
1-
1-
-
-
Put l6mm mag Q on DAC - check 
DAC out (ensure green light) 
Place maps in holder 
PLSS LOADUP 
Hold still 
Put SCB 2 on CDR 
PAN 
Return ETB to table on MESA 
-I-
- Tidy MESA blankets 
0+40 PLSS LOADUP 
·I- Get extra SCB (No's 5-8) from pallet, place on LMP 
Get Core tube cap assy & place 
on LMP 
Put hammer in pocket - hold 
still 
RESET FAR UV CAMERA 
Don CDR HEDC, move to Quad III 
Pan 20' off Quad III, 7' vertical 
Punch 11 reset 11 verify new target (6) with MCC 
pan Cosmic Ray Experiment 
Replace CDR HEDC on L seat 
LRV PREP 
Don LMP HEDC & 20 DSBD 
Put SCB 3(or 4) under R seat 
Mount LRV 
As move out, turn on DAC 
f4/250/l fps 
-t-
-
Enter new azimuth, elevation 
LRV PREP 
Switch LCRU Mode - 1 
Position TV horizontal and 
CCW to stop 
Don HEDC & 20 DSBD 
Mount LRV 
Power up 
0+50 Initialize NAV System 
89 
~ 
• u 
r 
v 
TA~K 
FUNCTION 
L c 
M D 
p R 
......... ......... 
0 0 
- -
I- I-
z z 
0 0 
u u 
.._ 
.._ 
c... c... 
l...r..J l...r..J 
a:: a:: 
c... c... 
I- I-
z z 
l...r..J l...r..J 
::E: ::E: 
c... c... 
....... 
....... 
:::> :::> 
0' 0' 
l...r..J l...r..J 
::E: 
z 
c:( 
c:( u 
c... > 
.......... :::> 
c... 
.......... 
:::> c... 
0 
:::> 
c:( 0 
0 c:( 
_J 0 
_J 
V) 
V) V) 
_J V) 
c... 
_J 
c... 
c... c... 
l...r..J l...r..J 
a:: a:: 
c... c... 
> > 
a:: a:: 
_J _J 
CREW EVA CHECKLIST 
.. 
I 
~ 
" STATIO:! 4 -
-
.173/4.2 1 353/3.9 J '!' 51 
IF ~EIICHEO:: \7 NOMINAL \7 ! 1 TEST UPHILL SIDE LAYOUT A 
1 TEST 001-~IHILL 0 1-~ STEEPEST PART 2 ON BEliCH llJ '\! GJ '\! "' ~ @ IF UNDUlATING; ~ Z-3 TESTS IN ~ ~ 1 . STEEPEST, SOFTEST ~ "" '""'~'"' 
lOlA *~ 
1!!1-'--
~ ..1. s ~l '\!: USE • 5 CONE UNLESS < 12" IN 
3: DESCRIPT 
e. 8: RAKE/SOIL 
~ 8:SAHPLING, PENETROMET~R 
PAN 1 (after penetrations) 
8: DOUBLE CORE 
4: SAMPLING PA~ 2 
(Padded bags-2 rocks-dense, 
hard, igneous) 
FRAME COUNT 
l«lDE SW-1 CHANGE DAC; HAG-R 
POS TV HORIZ, CCW 
• fB 5 
~~ 
STATIO:! 4 
113/4.2 1 353/3.9 1 
1ft.. 
~ 
IF WICHED:: \7 NOMINAL \7 ~ 
1 TEST UPHILL SIDE LAYOUT 
1 TEST OQI,~IHlLL 0 
i STEEPEST PART 2 ON BErtCH [i] '\1 GJ '\! 1\1 
'!I. @ IF UNDULATING; ~ 
~ Z-3 TESTS IN llj 1 STEEPEST, SOFTEST ~ "" 1'00""'"' .. 
lOlA *k( ~ 
..1. s <51~' .s 
'\1: USE • 5 CQNE UNLESS < 12" IN ~ 
OOK FOR: 
Scarp at survey; DES/CAY contact 
1 STATION 4 A BLOCKY CRATER :58 
1\,. , M} DAC OFF 
~ COR r;;;p-
.,_ MODE SW-2 DISPLAYS 
.., HGA SOOoTrap/Stubby-1 5 
OUST oSmoky-15 
N 3: OESCRlPT 
oS.Ray/B.Ray-5 
~ :\AMPL~~E/SOll PENETROMETER 
~~ PAN 1 (after penetrations) 
..., 8: DOUBLE CORE 
24: SAMPLING PAN 2 
o1 (Padded bags-2 rocks-dense, 
" hard, Igneous) 
FRAME COUNT 
l«lDE SW-1 CHANGE OAC; MAG-R 
POS TV HORlZ CCW 
N· f f 
V\ ~ 
~ 
-
0+50 
-
-
-
-
r 
1 +25 
VOICE DATA 
HEADING Volts Bat 1 
Bl:.ARING Volts Bat 2 
DISTANCE Temp Bat 1 
RANGE Temp Bat 2 
Amp-Hr Bat 1 Temp LF mtr 
Amp-Hr Bat 2 Temp RF mtr 
-~mps Bat 1 Temp LR mtr 
Amos Bat 2 Temp RR mtr 
~Dl RO_l.. . I I PIT~Hl 
COMPUTED NAV HEADING! 
(1) CDR- MARK DEPART TIME (0+50) 
(1) CDR/LMP- AT SIGNIFICANT FEATURES 
BEARING 
---
RANGE 
(2) CDR/LMP - Slope (ESTIMATE) 
AMPS , SPEED 
---- -----
(2) CDR/LMP 
AMPS 
Slope (EST.) 
__ , SPEED 
0 
0 
(1) Cap Com-- If Slope OK, Park Down Sun 
for Nav up-date at station 4 
(1) 
( 1 ) 
( 1 ) 
( 1 ) 
LMP - MARK DAC OFF 
CDR - MARK STOP TIME 
---
LMP - LRV READ OUT 
HEADING Temp Bat 1 
BEARING Tern~ Bat 2 
DISTANCE Temp LF mtr 
RANGE Temp RF mtr 
Am[J_-Hr Bat 1 Temp LR mtr 
Amp-HR Bat 2 Temp RR mtr 
ssol t ROLLl I PITCH I 
COMPUTED NAV HEADING! 
CDR - Rpt 70mm Mag/Frame 
_! __ 
(1+25) 
j 
I 
1+30 (l) LMP - Rpt ?Omm Mag/Frame 
_! __ 
90 
MISSION: APOLLO 16 
EVA: 2 
DATE: MARCH 1972 
LMP ACTIVITIES 
Depart for Sta 4 
Ride time: 35 min@ 7.3 kph 
distance: 4.2 km 
EVA 
TIME CDR ACTIVITIES 
0+50 Depart for Sta 4 
Climb Stone Mountain . + to h1ghest negotiable point 
GEOLOGY STATION 4 
DAC OFF 
Readout NAV displays 
Read Amp Hrs and Temps 
Dismount LRV 
Get 500mm cam 
15 photos Trap/Stubby 
15 photos Smoky 
5 photos S. Ray/Baby Ray 
t 
1+20 
1+30 
91 
GEOLOGY STATION 4 
Powerdown LRV 
Dismount LRV 
Sw LCRU Mode - 2 
Align HGA 
Dust off TV, TCU, LCRU 
:z: 
0 
...... 
1-
c:( 
1-
(/) 
>-(..!:) 
0 
_J 
0 
LLI 
(..!:) 
oo::;t 
:z: 
0 
...... 
!;;( 
I-
V) 
>-(..!:) 
0 
_J 
0 
LLI 
(..!:) 
0 
1-
LLI 
(/) 
0::: 
LLI 
> 
c:( 
0::: 
1-
oo::;t 
:z: 
0 
....... 
1-
c:( 
1-
(/) 
>-
<!:I 
0 
_J 
0 
LLI 
(..!:) 
CREW EVA CHECKLIST VOICE DATA 
1+JO (1) LMP- Rpt 500mm Mag/Frame 
1+40 
1+50 
92 
_} __ 
(1) CDR/LMP- ROCK BAG NO. ____ __ 
Soil Bag NO. __ 
in SCB 
--
(1) LMP- Rpt Penetrometer 
INDEX __ 
Cone 
--
Depth __ 
---' --
MIS Sl ON: APOLLO 16 
EVA: 2 
LMP ACTIVITIES 
f--
f-
f-
f-
-
1--
f-
- Sampling 
f-
f-
1-
f.-
f-
1-
... 
1-
1-
.... 
1-
1-
L..-
EVA 
TIME 
4+30 
1-
-
~ 
. 
4+40 
. 
- ~ 
1-
·I-
·I-
4+50 
111 
DATE: MARCH 1972 
~ TA!:>K FUNCTION CDR ACTIVITIES R u L c 
r M 0 
v p R 
........... 
........... Sampling Cl Cl 
- -1- 1-
z: z: 
0 0 
u u 
...._, ...._, 
CX) CX) 
z: z: 
0 0 
...... ...... 
1- 1-
c:( c:( 
1- 1-(/) (/) 
>- >-(.!) (.!) 
0 0 
_J 
_J 
0 0 
L.LI L.LI (.!) (.!) 
CREW EVA CHECKLIST 
SURFACE SAMPLES 
SHIELD FRDH LH 
r- B 
* 
• f,-",1 [!)OJ ~ r:- }>-- l.!:c-:. 1 {} 
3 4 z 1 
' nfmr' 
scooP' 'vrL"I'fr '!~fi 
AfTER 2 PLACE GtlQI!EN 
XSUN STEREO AFTER, ONSUtl, LOC 
DO SKIM 3 , XSUtl AFTER, WIDEN 
AREA DO SCOOP 
CDR 
Rm"E SW-2 
HGA 
4 , XSUN AFTER 
LHP 
lml>LAYS 
PAN 
OUST 
12: SURFACE SAMPLES 
csvc 8: 
(SINGLE CORE} 
FIW!£ COUNT 
l«lll£ SW-1 
P0S TY HORIZ, CCW 
SURFACE SAMPLES 
SHIELD FROM LM 
" It 
~ 3 
~ 
1-.! 
~ B 
* 
( 
5 ~ rr=-~~ mm ~ }>-- 1.!:::.-..J ti {} I~ 3 4 2 1 
'>:.3~trif 'vmfr 'tmi' 
SCOOP 
ol AFTER 2 PLACE Gtl011EN 
XSUN STEREO AFTER, OtlSUtl, LOC ~ DO SKIM 3 , XSUtl AFTER, WIDEN ~ AREA DO SCOOP 4 , XSUN AFTER 
I) LOOK FOR: oNE scarp JOi 5/2.6 
~ tPr1st1ne area STATION 9 
-- VACANT LOT :25 
008/0.4 I 015/2.6 ~ Ill LRV•lBO CDR LHP ~ ~ Rm"E SW-2 0ITPLAYS () HGA PAN !Ill OUST r-12: SURFACE SAMPLES 
8: csvc 
~ (SINGLE CORE} 
~ FRAHE COUHT ~ l«lll£ SW-1 POS "TV HORIZ, CCW 
"' 
4+50 
VOICE DATA 
(1) CDR/LMP- EMU Check 
CDR LMP 
02 
FLAGS 
PRESS 
COOL 
(l) CDR - Rpt 70mm mag/frame 
I 
( 1) LMP - Rpt 70nm mag/fran;c 
_} __ 
(l) CDR- LRV Heading 
- Torque Gyro ------(IF NAV UPDATE) 
(1) CDR- MARK DEPART TIME {4+56) 
(1) CDR- MARK STOP TIME 
---
(4+59) 
5+00 (1) LMP - LRV 
(1) LMP - Rpt CSVC IN (CDR) Bag 
5+10 
112 
MISSION: APOLLO 16 
EVA: 2 
LMP ACTIVITIES 
r- ARRIVE AT LM 
Readout all LRV Displays 
Dismount LRV 
f- TV 
Switch LCRU Mode - 3 
-
Align HGA 
-
Dust TV, TCU, LCRU 
r- Put HEDC on L seat 
f- UNLOAD PLSS 
Hold Still 
-
Take SCB 2 off CDR, put on HTC 
r- Put tongs on HTC 
Stow CDR antenna 
1-
PACK SRC 2 
Get SCB 2 from HTC 
Place SCB pouches up in SRC 2 
~ Remove skirt & seal protector 
~ Close & seal SRC 2 
Place SRC 2 by ladder on pad r-
Put any large rocks collected 
- during EVA 2 on +Z pad 
- EMU CLEANUP 
Clean EMU's 
DATE: MARCH 1972 
EVA 
TIME CDR ACTIVITIES 
6+20 ARRIVE AT LM 
Park LRV at MESA in sun x sun 
(heading 351°) 
Power down LRV (+ 15 VDC Sw -
~ OFF) -
-
-I-
. 
Dismount LRV 
RESET FAR UV CAMERA 
Punch 11 reset 11 , verify target 
(7) with MCC 
Enter new azimuth, elevation 
UNLOAD PLSS 
Take SCB off LMP, place on +Z 
foot pad 
Throw away core cap dispenser 
Stow core rammer on HTC· 
Put hammer, tongs on HTC 
Stow LMP antenna 
6+30 Hold Sti 11 
·I-
-I-
PACK ETB 
Bring ETB to L floor board 
Place in ETB: 
2 - HEDC's (with mags) 
2 - 70mm mags 
2 - 16mm mags 
2 - Padded Bags 
1 - mag from 500mm cam 
restow cam under seat 
Take ETB to R floor board 
Pack: 
1 - mag from DAC - turn 
- DAC battery to sun 
1 - set of maps 
1-
6+40 
121 
EMU CLEANUP 
Get brush off LCRU -
clean EMU's 
~ TASK 
1 FUNCTION 
u L C 
r M D 
v p R 
1- 1-
=> => 
0 0 
LJ..J LJ..J 
(/) (/) 
0 0 
_J 
_J 
u u 
c( c( 
> > 
LJ..J LJ..J 
CREW EVA CHECKLIST 
4. LRV CB's blls A, I, C & D 
open 
+44 TRANSFER [INGRESS ' 
l.lTrnRV) to footpad 
2. SRC (table) to A/S 
3. ETB to A/S 
4. Discard pallet 2 (I.M') 
RESET FAR UV CAIIERA 
FLIGHT LINE STEREO 
GET CHIP FR011 EACH LAYER 
2nd CHIP FROH BEST LAYER (OTHER 
' SIDE IF CAll) 
IF NO LAYERS, CHIP BOTH ENOS 
1111 6+42 TRANSFER [LRV, LCIIU p 
•. r.r.Tlit Z (MESA) to table I! 
• ·2. L 10H can (MESA) to pallet I"' 
3. Report Z l10H cans green 0 
4. Pallet 2 to A/S 
5. 2 SCB's (+Z footpad) to A/ 
6. Ingress 
... 
~~~~~~~=r--~1 
.. 
FLIGHT LINE STEREO 
GET CHIP FROI1 EACH LAYER 
2nd CHIP FROM BEST LAYER (OTHER 
' SlOE IF CAN) 
• IF NO LAYERS, CHIP BOTH ENOS 
6+40 
6+50 
VOICE DATA 
(1) LMP- Rpt PLSS LiOH CANS 
PINS (Green) 
Batt Covers - Open ( 1 ) 
( 1 ) 
( 1 ) 
(l) 
CDR -
CDR -
CDR -
CDR 
LRV Mirrors (Clean)/(Dirty) 
LCRU Covers Open (100%) 
Dust LCRU 
ITEMS Transferred to A/S 
e SCB (6) 
• Pallet No. 2 
e ETB 
W/ECS LiOH CAN 
e SRC 
(2) CDR- Rpt Pallet N2 2 Jettison 
(1) CDR- Mark UV CAM Reset 
Film Advance 
AZ (137), EL 
(1) LMP - Report hatch closed 
(1) CDR- Report cabin repress 
{39) 
7+00 {END EVA 2) 
122 
APOLLO 16 
NOMINAL TIMELINE 
LUNAR SURFACE EVA 3 
MARCH 1972 
l TASK EVA c FUNCTION LMP ACTIVITIES CDR ACTIVITIES R u L c TIME 1 M D 
v p R 
r- Start EVA Watch 0+00 Start EVA Watch 
(Call 11 MARK 11 ) 
t-
·I-
f- -r-
NOTE: detailed procedures 
are presented in 11 Lunar (/) (/) 
Surface Checklist 11 Equipment :z: :z: 
-
0 0 f-
Prep-EVA 3 Section ,_. ,_. 1- 1-
~ c:::( 0::: 
- t- w w t--
c.. c.. 
0 0 
(/) (/) 1-
-
(/) (/) 
w w 
0::: 0::: 
(..!J (..!J 
w w 
- ·r- I I 
w w 
0::: 0::: 
c.. c.. 
f- ·t-
- ·r-
r- Open hatch 0+10 EGRESS 
t--
126 
CREW EVA CHECKLIST 
I~ EVA3 0>00 CABIN DEPRESS ~ Start watch (~all Nrk) \J 0+10 EGRESS 
ms ANT (L"' deploy) 1 ~ 2. Jett bag - discard 3. lower ETB ~ 0+ 17 RESET FAR UV CAMERA [EGRESS ., 
IJl Read bi1 t temp c: 
.. 
0+ 20 ETB TO l. FLOORBOARD ~ 
~ DEPLOY LHP ANT ~ 0+21 LCRU POWER UP & BAT 
: 1. Uiistow LCRU bOt (HESA) 
2. "tidy up I'ESA blankets 
~ 3. Stow bat' In l. seat bag 
C. LCRU pwr sw - !NT 
j0+26 TV I~ 1. Clost LRV bat coven I pres tfght 
2. Align HGA ~ 3. LCRU covers - open lO<n 
C. LRV CB's - bus A, 8, C, D 
& NAY - close II' 
"\i\ 0+29 TRAVERSE LOAOUP (CDR OR Lpt>) ~ 1. Unload ETB l Ill R. Seat 
" 
l"' HEOC ( fl Iter on) 1.!1 
~ Mag R Maps ~ L. Seat 
Mag l to SOOifl (SOOitl In 
-t L. seat bag) ·~ 3_..gs (F,K,H) 3-.ags (S,T,U) 
CDR HEOC 11ft 
I" EVA 3 
~ 0>00 CABIN DEPRESS 
~ Start watch ! Open hatch 
0+10 PREP 
i'" 
"' 
,-:-aep 1 oy CDR ANT 
2. Jett bag to CDR 
11 3. ETB to CDR ~ C. Verify [TV ., Recorder - OFF i IU Vox sens ( 21- ~~ax CB conflg -
" 
1/tlllty, floodllght -OFF 
~ 0+17 EGRESS lillTt:"""Close Hatch PI.SS NfT (CDR DEPLOY) 1'1 
0+21 TRAVERSE LOADUP CDR OR L"' Ill! 
l.~l~d.ETB ~ 
R. Seat A' 
Lpt> HEOC (filter on) '""s 
MagR 
Maps 
l. Seat 
Mag l to 500"' (5001t4 lr 
L. seat bag) 1-
3-.. gs (F ,K,H) IP 
3-mgs (S,T ,U) ... 
CDR HEDC ""' 
2. Mag R (R. seat) to DAC ~ 
3. Maps to holder I~ 
c. sea (R. seat bag) to l. HT! 
5. ETB to table 
6. Unstow big rock bag(R.HESA 
7. Tfdy MESA blankets 
8. Bl g rock bag to HTC 
0+10 
0+20 
0+30 
127 
VOICE DATA 
(1) LMP- Deploy CDR PLSS Antenna 
(2) LMP - ETB Contents 
(1) LMP- Confinn "GO" for 2 man EVA 
(1) CDR- EMU Check 
02 
FLAGS 
PRESS 
COOL 02 FLAGS (2) LMP - EMU Check PRESS 
COOL 
(1) CDR- Far UV Cam Reset 
MARK __ 
FILM ADVANCE 
AZ (198), EL. (38) 
BATT TEMP 
---
(1) CDR- LCRU BATT (FROM MESA) 
UNDER LEFT SEAT 
(1) CDR- LRV BATT COVERS CLOSED 
& PRESS TIGHT 
(1) 
(1) 
(1) 
(1) 
(1) 
(1) 
(1) 
( 1 ) 
CDR - LCRU POWER SW - INTERNAL 
CDR - LCRU COVERS OPEN (100%) 
CDR - DUST BRUSH ON LCRU 
CDR- LRV CB'S - BUS A,B,C,D & NAV - CLOSE 
LMP - MAG (L) ON 500MM 
LMP - 70MM MAGS ___ (F), ( K) ,. __ (M) 
UNDER SEAT 
LMP - 16MM MAGS ___ (S), (T), (U) 
UNDER SEAT --
CDR - 16MM MAG __ (R) ON DAC 
MISSION: APOLLO 16 
EVA: 3 
LMP ACTIVITIES 
UNLOAD PLSS 
Hold still 
Put CDR SCB on foot pad (+Z) 
Quick release PLSS tool carrier 
PACK ETB 
Get ETB, place on L floor board 
Pack in ETB: 
500 mm cam mag 
3 HEDC mags 
Mag R (16 mm) 
Put 16 mm mags T, U on R Seat 
Transfer ETB to R Side 
Put DAC mag in ETB 
Put Mag T on DAC 
Take mag U & DAC to SRC table 
Assist CDR with CRE if req'd 
Return to LRV 
Place maps in ETB 
Remove drum from penetrometer 
Bag (DSB) and place drum in ETB 
EVA 
TIME 
6+10 
6+20 
Take ETB to SRC table - hang it up 
Put CRE bag in ETB 
Get HEDC (R Seat) 
place on MESA 
Ready DAC for Gran Prix 
Photo Gran Prix 
DATE: MARCH 1972 
CDR ACTIVITIES 
UNLOAD PLSS 
Put LMP SCB on footpad (+Z) 
Quick release PLSS tool carrier 
(optional) 
Hold still 
COSMIC RAY 
Pull white ring & pin, take 
Cosmic Ray experiment & Case 
to SRC Table 
Pull blue ring & slide cosmic 
ray panels out of CRE case 
Report Temp labels as they 
come up 
Fold panels and place in bag -
leave bag on table 
Get Big Rock Bag off HTC, take 
it to footpad, load up other 
rocks stowed there 
Hang BRB on Ladder Hook 
LRV PLACEMENT & GP 
Sw LCRU Mode - 1 
Mount LRV 
Perform Gran Prix 
0 
1-
z 
0 
u 
1-
::::> 
0 
LLJ 
V) 
0 
_J 
u 
< 
> 
LLJ 
6+30 End Gran Prix 
164 
0 
-1-
z 
0 
u 
1-
::::> 
0 
LLJ 
V) 
0 
_J 
u 
< 
> 
LLJ 
CREW EVA CHECKLIST VOICE DATA 
~+--~~~ 
,., 6. LRV closeout EVA 3 (decal) 
~ 7. Align HGA 8. Oust GCTA & TV lens 9. Open LRV bat covers, dust 
bats if dirty, dust LCRU 
10. Verify LCRU covers 1 OOS 
open; 65S cover to control 
panel 
11. Return to LM, take dust 
brush I HEOC 
PERFOitM OAC SHOW 
un 
6+41 FAR UV CAMERA 
1. Reset J tHrtes 
2. Tum cam off 
3. Pull pin on cassette 
4. Remove cassette & place in 1ft ETB 
OBSERVE OOCK LIGHT TEST 
6+46 TRANSFER 
~ HEOC mag in ETB 
2. ETB & SCB (footpad) to A/S 
3. Discard LEC 
6+55 INGRESS 
6+56 REPRESS 
\, 6+24 TAKE PICTURES OF GRAN PRIX 
DAC - bAt 0119 to ET8 
Mig U to OAC 
OAC to table 
~ 6+29 SWC [LRV PLACEMENT 
I.HEOC (MESA) to RCU c 
2. Photo 7' (top part) 
3. Retrieve SWC 
4. Bag (l. MESA) SWC, to ETB 
's; 6+33 CUAN UP AREA( MAKE SURE EVE-
~YTH!NC IS w£ L UNO£~ TH£ L~ 
OAC SHOW Xsun, f8/250/24fps 
'T":GetliAC (table), shoot 
Astro actions 
2. OAC •g to ETB 
3. MEOC •g to ETB 
Ill 
6+ 38 CLEAN EMUs ~ Clean EROs I stow ants 
~ 6+44 INGRESS WITH SCB & BIG ROCK ~ 
BAG ! 
~ TRACK LITE TEST m CB (16) LTG Track - CLOSE EXT LTG SW - Track 
(COR observe.,-- ~ EXT LTG SW - OFF CB 16 LTG Tract- OPEN lb 
6+56 REPRESS 
~ ~ 
6+30 
6+40 
( 1 ) CDR NAV SYS Reset 
( 1 ) CDR - Report 
Heading out (085°) 
DISTANCE ( 0.1 Km) 
Bearing (265°) 
Heading Final (165°) 
(1) CDR - Batt Covers - Open 
(1) CDR - LRV Mirrors (Clean)/(Dirty) 
(1) CDR - Rpt Aux CB By PASS SW - ON 
(1) CDR - Confirm LCRU panel 
covered 
(1) CDR - DUST LCRU 
(1) CDR - Brush returned to LM 
( 1 ) LMP - ETB Pack: 
swc in bag 
2 HEDC Mags (F)
1 
(K) 
Far UV Cassette 
2 l6mm Mags (U}J (T) 
( 1 ) CDR/LMP - Antennas Stowed 
(1) LMP- Transfer Check= 
SCB from +Z footpad 
Big Rock Bag from ladder 
6+50 hook 
---
165 
N 
0 
"'" 
~ :::: 
-I 
APOLLO 
LUNAR SURFACE 
DRILL 
~ I ~-
CORE STEM 
EXTRACTER 
Figure3.5-4 LUNAR SURFACE BORING & CORING HARDWARE 
BAG NUMBERS 
~ ' 4-ll 13-15 17-24 
[331-350 
~351-359 362-365 367-373 
N 
0 
0'1 
SPACER 
20-BAG 
DISPENSERS {3) 
....... 
_., 
__.., 
,., 
CORE TUBE 
CAP DISPENSERS (2) 
Y&J 
I I 
I 
I ..... _,. 
I 
I j 
-~ ~·~ 
SAMPLE 
COLLECTION 
BAG #l 
............. , .,, • ?:1 
_........--- , •. , i 
_,. .,.,.1 .. ......, -
_.,. 1 111 I ,'II 1 1 l 
''''I ''''' ~I 'JIIf 
'-1' I Jl I II _,.,...J·..,,,.:~I 
-- _.rlj,-::;·1 1 1 I 
..,-- ,,, ... ~ 
~''• 
..,.,.. ..,... ,. ,.,. · ... ~·"' ... ..,!.,•,' ,"' " 
-1 I r- ,..- .,. ...- ~ ............ ~~""-'" c':~ ·.  _.... -- I I IJ-. ..... -
_.. ~ ,..,. ,_.,.,. ~ ....-!_ , ••• ' ~~
- I ,_. ,_.,.,. ...- , -~-
- --~ ~ ,.. ,..,. ,.,.,.,. ~ 
---
,_.,.,. ---
,_.,.,. ,., --
,.,.,.,. I I 
__.. J I 
-- I 
,.,.,. ....... 
.,., 
""""' 
CORE TUBES (2) 
SAMPLE RETURN 
CONTAINER #1 
I 
Figure 3.5-Sa GEOLOGY SAMPLING ITEMS STOWED IN SRC *I 
BAG N0 1 s 
[374-.39.3 
[)94-414 
[414-4.33 
[434-45.3 
N 
0 
0"'1 
.34L 
.361 
.381 
54L 
20-BAG 
DISPENSERS (4) 
CORE TUBE 
CAP DISPENSERS (3) 
\ ....................... . 
---
____ ........ 
--------
CORE TUBES (5) 
·················· 
CORE TUBES (2) 
I 
I 
I 
I 
I 
I 
I 
I 
• 
SPECIAL 
ENVIRONMENTAL G 
SAMPLE 
CONTAINER 
CORE SAMPLE 
VACUUM 
CONTAINER 
SAMPLE 
COLLECTION 
BAG #2 
SAMPLE RETURN 
CONTAINER #2 
Figure 3.5-5b GEOLOGY SAMPLING ITEMS STOWED IN SRC # 2 
N 
0 
-...! 
LM PILOT CORE TUBE 
J RAMMER _..,- ........ :<~~~-~::: I ~ ~ : :1 Jti) 
l ''·~~i~~··l, ,..,..CORE TUBE 
' .'1l•" 
: I -'' CAP DISPENSER I I 
I I 
I 
: I ~~ __.__~ 
I _.._.J... 
....... I 
.... ---. 
-- I 
--·-- " ... 
-............... ~, ... ' 
PLSS 
HAMMER 
CHRONOGRAPH· •• c~~ 
WJWATCHBAND ' 
WRIST MIRROR \ 
' 
' 
t:r 
, ........... 
..... 
..... --
.......... 
.......................... 
20 BAG 
DISPENSER 
COMMANDER 
CORE TUBES 
/l! 
..... " 
/ ,j~---------- ~ ~ ' ~ ~ -
. :, COL~EC.~ON BAG/ -----
... ................. J,,,' : 
PLSS ....., 
.,..- SPECIAL ENVIRONMENTAL 
.,.. ...... ...-MARKER SAMPLE CONTAINER 
.... 
,-- PEN 
' 
-' ..... 
-
' -' --
' ~--­' ~\::... -', ~ ;:::>\ , __ _ 
~ ','1 \ -~ -- ' ~ 
CHECKLIST 
POCKET 
i ~.. )CUFF CHECKLIST 
t .. f? .. / 
Figure 3.5-6 LUNAR SURFACE EQUIPMENT STOWED ON EMU 
The following pages are referred 
to in instruction 6 of the preface 
to this supplement. 
.. 
I 1 r l 
EVA l 
(/) (/) 0+00 CABIN DEPRESS 
_J [OPEN [HATCH <:i-~ start watch-rcall mark) 
0+10 -~.G~ 
Once outside - COMM CHECK 
1. Jett bag-discard 
2. ~1ESA dep 1 oy 
3. LEC on rail, lower ETB 
0+18 FAMILIARIZATION 
l. Commenf~urroundings 
2. Jett bag under LM 
0+23 TV CAM 
l. MESA- adjust ~ejght 
2. Blanket - loosen around 
lens 
PAGE 41 
PAGE 41 
j_~ -r ~lf 
3. MESA blankets ~ open 
~ 
• 0:::: 
Cl 
u 
c:( 
> 
w 
4. TV tripod - unstow & deploy 
(bottom front ~ESA) 
LO 5. TV cam - to tripod 
-I (verify handle off mirror) 0:::: 
Cl 6. TV sunshade (MESA pallet l) r u ;o 
to TV cam < 
7. TV - position 12:00, 50' (/) PI 
8 . TV lens - (fl6, 20MM, PK) --1 
.--
c:( CK HOU reception 
> PLSS ANT DEPLOY lBOTH) w 
0+30 OFFLOAD LRV 
N 1. Open quad I thermal blkt 
r--... 2. Unstow L side deployment 
-...... 
0 cable & reel OPS tape & N· 
-...... drape over strut (V) 
Canting. tool to LM strut 
I CHANGE 
NASA-MSC 
I CHANGE 
1--
__J 
A 
--
EVA 1 
~ 0+00 CABIN DEPRESS 
~ OpenhatCFI __ _ 
0+10 CDR EGRESS 
Jett uag to CDR 
LEC & ETB to CDR 
Verify: 
e Recorder - OFF 
o Vox sens (2)~ max 
o CB config 
& Utility, floodlights -OFF 
0+23 EGRESS 
Close hatch 
<:;j-
1 
a._ 
:::;;: 
--' 
c::( 
> 
LJ.J 
N 
........ 
--....... 
0 
FAMI L li\RI ZATION 
t•1ESA vJORK 
[TV DEPLOY ~ 
('Y) 
1. Deploy SRC table 
2. ALSO (L. MESA) to +Y pad 
PAGE 41 
PAGE 43 
_]__[ -~700~ 
3. Bore & core stems(R. l•1ESA) 
to +Y pad 
4. ETB to table 
1.{) 
I PLSS ANT DEPLOY (BOT~ o__ I ~ 
--' 
;:a 
0+33 OFFLOAD LRV < 
1. Pull D-ring on request l/) rn 
2. Pull deploy cable 20 lbs. -I 
.--
(release pull at aft 
c::( 
chassis unlock) 
> 3. Pull L pin, outrigger 
LJ.J 
cable 
4. Pull L reel tape until 45° 
cable slack 
N 5. Pull saddle release cable. 
........ 
verify release --....... 
C> 6. Move LRV from Ll·1 N 
--....... 
('Y) 
CHANGE 
I CHANGE 
NASA-MSC 
CHANGE 
N 
c::( 
1--
Vl 
U~P: 
DAC - Mag p - 24fps - f:B 
Mark DAC on & off - fr9nt 
Dust - Motion - Comments-
4 min - use all film 
-l/250co. 
N button 1 
Pan DAC 
; 
\ I 
I 
I B 
I 
CL 
:z 
"( 
\.0 
(Y) 
I 
cr. (:J 
u 
\ I 
' ____ :~-~~' ~ ~ 
A ____ ,__ -/f W 
\ I \ 
20' ~ SO'\ 
I \ 
CDR: \ 
A - Standing stat·t \ 
B - ~lax velocity readout 'J-_o 
C - Dust, steering & control I 
- Comments 
0 - Brakin comments 
PAGE 75 
6+20 CLOSEOUT 
1. LRV at MESA: in sun; 
H=~360° 
2. + 15 VDC sw - OFF 
3. LCRU mode sw ~ 3 
4. Align HGA 
5. Dust LCRU & GCTA 
6. Reset Far UV 
Photo 
X-sun 20 1 f 5.6/60 
Own sun 3 1 f 5.6/60 
7. HEDC to L. seat 
B. From LMP PLSS 
SCB to HTC 
9. LMP unload CDR 
[SWC 
10. Tongs to HTC, hammer to 
L. seat 
PAGE 77 
N 
,...._ 
......_ 
0 
N 
......_ 
(Y) 
I CHANGE 
I CHANGE 
c 
I 
-· 
-~~-I~ =-~--·] 
11. ETB (table) to L. floorbrd 
& load [sRC l 
o2 HEDC VI/mags 
e3 HEDC mags 
r- o500mm mag (500111111 back in 
.q 
I L. seat bag) a: 
0 e2 DAC mags u 
et~ag from DAC (orient DAC 
bq.t to Sun) i-
er~aps 
r- 12. ETB to table 
<C 13. 6 containment bags (L. > 
w t~ESA to ETB) 
-14. lCRU power sw - OFF 
15. LCRU covers p5% open 
N 16. Open LRV ba.t C"'()Vers & 1--r- ...... 
.......... dust if dirty, dust LCRU :c.: 
-
CHANGE: 
C) G) 
N 17. LRV CBs bus A,B,C & D :;o 
.......... rrt 
(Y) open (/) (/) 
PASE 79 
I ~ 1.= l 
18. Clean E~Us & stow ants 
19. Brush to LCRU 
I CHANGE 
20. SRC l (table) to A/S 
,... 
21.. ETB (table) to A/S 
22. Reset ·far UV N .q 
23. Ingress I a: 
r 24. Repress 
0 
u 
-
r-
<C 
> 
w 
l.-
I"" 1--
N 
r-
.......... 
1-
-
C) 
:::J N 
C) .......... 
w (Y) 
(./') 
0 
......J 
u 
D 
NASA- MSC 
PAGE 86 
, --r-'-JEI-2~---.J- ........... ___, 
~ 0+00 CABIN DEPRESS 
0: I StartviJtcJlTcall mark) 
<;j-
1 
·---'0+1 0 EGRESS 
1-. -Jett bag - discard 
2. Lower ETB B I CHANGE 
p-; 17 _RE5_ET f.~R_ UV CM1ERA [EGRESS ~ 
LLl 
ETB TO LRV L. FLOORBOARD 
+20 TV 
1:"" LRV CB 1 s bus /'.., 8, C, D & 
NAV - close 
2. Verify dust bY'US h on LCRU 
3. Close LRV bat covers & pres 
tioht 
4. LCRU switch - EXT L-_..__--~,..,_. _____ ·····-·--~-·-·---------~ _____ ...._._,~ 
~j,_---ll---..1.-[ __ __,_~ 
i-
..__. 
EVA 2 
~ 0+00 CABIN DEPRESS 
0.: Start v1atch 
Open hatch 
0+10 PREP 
1 . Jett bag to CDR 
2. ETB to CDR 
3. Verify 
Recorder - OFF 
Vox sens (2)- t1ax 
CB config 
N 
-=I: 
> 
w 
Utility, floodlights - OFF N 
--- r--. 
-
0 
0+17 EGRESS 
N [FAR UV ;:;:, 
NO~ Close hatch 
0+22 SRC 2 
~SRC 2 (L. ti1ESA) to table 
CHANGE 
E 
L() 
I 
0:: 
Cl 
u 
N 
c::x:: 
> 
w 
N 
I' 
.....__ 
0 
N 
PAGE 88 
_. __ j ____ ~-~l . ....._l -~-'-'-Tl _,.,., 
5. Aligh HGA 
6. LCRU covers - open 100% 
f!:_~S ANT DEPLOY (BOTH) 
0+23 TRAVERSE LOADUP 
-l.-1Tnloc1dEIB; 
R. Seat 
U.1P HEDC 
r~ag Q 
Maps 
L. Seat 
Mag L to SOOMM (SOOMM in 
L. seat bag) 
2 mags ( D, I) 
2 mgs (R,S) 
2. ETB to table 
3. Tidy MESA blankets 
0+40 PLSS LOADUP 
1--
1 
T--. SCG (S~,7,8)(pallet) to 
UW PLSS 
-· ~~-·-----.--·-· ·-··--·----------·--i--"----' 
2. Seal control sample in SRC 
3. SCB to L. HTC 
E_LSS AlH DEPLOY (BOTH) I 
;:;:, 0+40 PLSS LOADUP 
1. CDR 1oadup LMP 
2. 'SCB ( HTC) to CDR PLSS 
3. Close HTC 
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L!~V=l800 (/) 
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n:: 
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c.( 
--_ .. 
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6+20 1_RV P~J~ _ _Q_!:/!'1_ 360° 
l. LRV at f·jES/\; H=~ in sun 
2. ~ 15 VDC sw - OFF 
I 
cr. 
u 6+23 RESET FJ\R UV Cll.I"ERA 
u ---------------
N 
c:( 
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('.J 
........ 
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6+26 U~LOAD PLSS 
T:-U:i)stB-to +Z footpad 
2. Discard core cap disp 
3. Tongs to IHC · 
4. Han,mer to L. seat 
5. LMP unload CDR 
C:J 
N 
;:;;- 6+29 PACK E 18 (CDR OR U1P) 
1-Cfi3TSR_C_fal)fe)fo fl cor-
board 
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6+20 LRV Pl·1R OliN 
T:--Reaaout LRV displays 
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N 
cL 6+22 TV 
:c.: 1-:- Svli tch LCRU - 3 
_J [FAR UV 
2. Align HG/\ 
3. Dust GCTA & LCRU 
N 
c:( 
> 
LLJ 
PLACE HEDC & BAG DISP ON L. st:a:r-·--
6+26 UNLOAD PLSS 
~ T~-c!JTfunioad LMP 
2;- 2. SCB (CDR) to L. HTC 
~ 3. Tongs to RTC 
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e2-HEDC mags 
t2-D!~C mags 
o1-mug ft·om 500mm (restow 
. 500mm under seat) 
el-mag from Di'.C 
e1-set i•1aps 
~2-padded bags (HTC) 
DAC bat to Sun 
I 6+38 l-~1fr~__Q)NFIGURE 
1 I 1 . LCRU pov1er - OFF L 2. LCRU b 1 ankets 100% open 
I
. 3. Open LRV bat covers (dust 
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2. Place in ETB 
t~~2-HEDC ~//mags 
e>2-HEDC mags 
o2-DAC mags 
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500MM under seat) 
e1-mag from DAC 
e1-set maps 
$2-padded bag? (L. seat bag 
DAC bat to sun 
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B~U CLEANUP 
,-:---Tl eanE1v1U I s & s tmv ants 
2. Brush to LCRU 
TRANSFER [INGRESS 
-1.--f:l .. B-(LRV) to footpad 
2. SRC (table) to A/S 
3.' ETB to A/S 
4. Discard pallet 2 (LMP) 
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6+45 TRANSFER [LRV, LC 
-1-. -Pa-TTet 2 (t11ESA) to table 
2. LiOH can (MESA) to palle 
3. Report 2 LiOH cans green 
4. Pallet 2 to A/S 
5. 2 SCB 1 s (+Z footpad) to 
6: Ingress 
UNLOAD PALLET 2 & PASS OUT 
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0+00 CABIN DEPRESS 
sTa-rT-vJatc11rca 11 mark) 
r:r:: 0+ 10 EGRESS 
C..l --------
u 1. Jett bag - discard 
2. Lov1er ETG 
(Y) 
~ t:~ ·0+ 17 RESET FAR UV C/-\HERA [EGRE 
~q-ea_d_ bat temp 
~~ 0+20 ETB TO L. FLOORBOARD 
1
!::__0-
,~1 
p L_? S . M!.I__Q_!:_P L 0 Y j B 0 T H_) 
LCRU POWER UP & BAT 
r-·un-:slovJ'TCRU --6-at( r~ES/\) 
2. Tidy up MES/\ blankets 
3. Stow bat in L. seat bag 
4. LCRU pwr sw - INT 
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EVA 3 
~ 0+00 CABIN DEPRESS 
ri_ Start waf~ 
::E: ~ Open hatch 
0+10 PREP 
: ~ett bag to CDR 
> 2. ETB to CDR 
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N 
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-0 N 
-
(Y) 
3. Verify 
Recorder - OFF 
Vox sens (2~ max 
CB config -
Uti 1 it_>~, ,.f1 oodl i ghts 
0+17 EGRESS 
No-nr=-close Hatch 
PLSS ANT DEPLOY (BOTH) 
----.--·-------
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I CHANGE 
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STATION 11 
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(Y) fl. RAY RH-'1 :53 
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2 26: 
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-......_ 
(Y)' 4: 
CDR 
f.l"lfoE S\~-2 
HGJ\ . 
DUST 
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STO\J 
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500-PICK 
FOR NEAR 
NEAR POLAR 
SM1PLING 
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I t<ODE SI.J-1 
DAC OFF 
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500\ilStone---20 
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lJlP 
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500-PICK oKiva-15 
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m STATION 14 (Y) 
I 
-RAVINE (CAT) :40 a: 
a 
~ CDR L~1P 
(Y) r,10DE svJ-2 DISPLAYS I 
a.. HGA PAN l :?.: I CHANGE 
_J DUST 1--4: DESCRIPT 500~Ravine 
,(.I) 
(Y) vJall-40 --l -;co. 
"'( cStone25 
-· > 8: RAKE/SOIL U"1 w 
" 8: DOUBLE CORE -' m PAN 2 ( CHANGE 
N 15: SA~1PLING ['.. 
'· Change DAC-C) 
N FRAr~E COUNT f'lag S .......... 
(Y) ~·10DE SW-1 I--
POS TV HORIZ, CC\~ 
DAC ON 
f4/250/l2fps 
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45' / 
v"" o ,. 
CDR: 
A - Standing start 
B - Max velocity read out 
C - Dust, steering & control 
- Comments . 
w 
N 
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(Y) 
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FAR LIV CAi·1[R/\ 
1:-Re s e-C:ft11)1e s 
2. Turn cam off 
3. Pull pin on cassette 
4. Remove cassette & place in 
ETB 
OBSERVE DOCK LIGHT TEST 
0 
L.fl 
I 
r.r: 
C) 
u 
M 
<( 
> 
LIJ. 
6+50 TRANSFER N 
-1.-Pl ace- HEDC mag in ETB !:::_ 
2. ETB & SCB (footpad) to A/S ~ 
3. Discard LEC ;:;:, 
6+56 INGRESS 
6+58 REPRESS 
..--.---J EMU MALF I I 
6+24 TAKE PICTURES OF GRAN PRIX 
DAC - DAC-r,1·ag-- toETB--
I 
I 
I Mag U to DAC 
DAC to table L!) --1 
~ I 
I rr1 ( I 9.~ 6+33 .?_\~C [LRV PLACEt~ENT 'E i 
::J l . HEDC (r·1ESA) to RCU ! 
2. Photo 7' (top part) i: [ 
<( 
> 
w 
3. Retrieve S\-IC -· 
4. Bag (L. MESA) SWC, to ETB I 
CLEAN- UP AREA, tA,/\KE SURE EVE-
.RftliTNG-fSHELL- UNDER THE U1 
0/\C SHOW Xsun, f8/250/24fps 
T:Ge-flSi\c '(table), shoot 
Astra actions 
2. DAC mag to ETB 
3. HEDC mag to ETB 
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II 
I 
I 
I 
I 
CHANGE 
